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Foreword

I am delighted to present Network Rail’s 

Route Utilisation Strategy (RUS) for South 

London. This presents our detailed plans for  

a complex suburban railway, giving this crucial 

and often overlooked part of the network the 

attention it merits.

The dominant challenge within the South 

London RUS area is providing sufficient 

capacity for commuters travelling between 

the suburbs and central London during the 

weekday morning and evening peak periods. 

This has always been a challenge in this 

densely populated part of the capital, and 

recent trends have seen substantial passenger 

growth, which is forecast to continue. Our 

principal strategy to accommodate this 

growth is a programme of train and platform 

lengthening, entirely consistent with our 

Strategic Business Plan which responded to 

Government’s High Level Output Specification. 

This RUS is presented in a slightly different 

format than others to date. This is primarily 

because of several developments which have 

occurred since the publication of the Draft 

for Consultation, all of which are welcomed. 

These have included Government’s funding 

commitment to the Thameslink Programme, 

further timetable development work on the 

East London Line extension to West Croydon 

and Crystal Palace and an agreement 

between DfT and Southeastern to maintain 

broadly current levels of train services in 

peak hours to Charing Cross following the 

introduction of high-speed rail services to  

St Pancras. As a result of these developments 

many of the options which were presented in 

the Draft for Consultation have now become 

committed schemes. 

The RUS starts by describing in detail 

infrastructure, operational and demand 

aspects of the current railway network. 

It moves on to describe the strategy for 

the December 2009 timetables, making it 

clear how issues such as the East London 

Line extension and the commencement of 

construction works on Thameslink will be 

accommodated. It goes on to describe the 

strategy for providing additional capacity 

by 2012, primarily train lengthening but 

also including a small number of service 

changes. The RUS highlights issues 

associated with the reconstruction of London 

Bridge before moving on to present detailed 

analysis regarding the 2015 train service 

specification for the Thameslink network. 

Finally, it considers longer term issues and 

opportunities, responding to the lead given in 

the Government’s Delivering a Sustainable 

Railway White Paper.

This RUS was initially published as a Draft 

for Consultation in July 2007. A great many 

issues were raised during the consultation 

period and these have now influenced several 

aspects of the strategy. I would like to thank 

everyone who responded to the consultation 

for their contribution.

The production of this strategy has been led 

by Network Rail, but it has been developed 

by the whole industry. A large number of 

organisations, including Transport for London 

and our customers, the passenger and freight 

operators, have been fully involved and I 

would like to thank them all for their efforts.

Iain Coucher 

Chief Executive
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The South London Route Utilisation Strategy 

(SL RUS) is part of Network Rail’s national 

RUS programme. It highlights how best to 

meet the challenges of overcrowding and 

the continued growth that the railway now 

faces, nowhere more so than in this part of 

the capital. The RUS has been developed 

as a result of considerable analysis and 

close collaboration between Network Rail, 

the Department for Transport, Transport for 

London, passenger and freight train operators.

The RUS process has also involved 

extensive engagement with a wider group of 

stakeholders, including a formal consultation 

on the Draft RUS between July and October 

2007. The consultation raised many significant 

issues and these have influenced several 

aspects of the strategy.

The detailed recommendations resulting from 

the RUS process are now contained in this 

document. The strategy covers in detail the 

period up to 2019 but also considers issues 

and opportunities which may be relevant 

beyond this period.

This RUS, together with all the others that 

have been published to date, is available 

electronically at www.networkrail.co.uk.

Context

The SL RUS focuses its attention on the 

complex suburban railway network south of 

the river Thames. This area is dominated 

by morning and evening peak commuting 

on weekdays from the suburbs into central 

London, and it is therefore issues associated 

with peak capacity which the RUS has primarily 

sought to address. It is, however, recognised 

that there is significant off-peak passenger 

demand and that sizeable volumes of freight 

traffic operate over parts of the network. 

Whilst the operation of suburban services 

cannot be treated independently from the 

main line services with which they interact, 

one of the main rationales for the geographic 

scope of this particular RUS was the view that 

previous rail industry plans have focused their 

attention on longer distance services.

This RUS is intended to ensure that the 

South London suburban network is given the 

attention it merits.

Since the draft RUS was published, 

Government has issued its White Paper 

‘Delivering a Sustainable Railway’. This 

incorporated the High Level Output 

Specification (HLOS) and a funding package 

for the Thameslink Programme, which was 

given funding approval as a specified scheme. 

Similarly, in October 2007, a funding package 

was agreed for the Crossrail scheme. The 

RUS has since been developed on the 

expectation that these schemes will go ahead. 

Passenger growth

The trend in recent years has been one of 

continuing growth in peak period passenger 

numbers. On some routes – for example 

Southern’s busiest Sydenham and Norbury 

lines – morning peak growth has been in 

excess of �0% over the last 10 years.

Journey times are generally short (less than  

20 minutes) so the capacity of trains assumes 

that substantial numbers of passengers will 

stand for peak period journeys rather than 

have a seat. However, even when standing 

is allowed for, many trains still operate in 

excess of their design capacity. Furthermore 

crowding has now reached the level at which 

passengers are physically unable to board 

some peak trains at certain stations.

Executive summary
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The RUS has identified that growth is forecast 

to continue. Combined with the current 

overcrowding and evidence of a high level of 

suppressed demand at present this makes 

a compelling argument for provision of 

additional capacity.

Short term changes (up to 2010)

There are three significant challenges in the 

short term and these are interlinked.

The initial challenge is the commencement 

of construction work on the Thameslink 

programme at Blackfriars. The infrastructure 

changes here will result in a rolling stock 

cascade across the RUS area. This will be 

caused by the non-availability of platforms 

1-�, requiring all services into Blackfriars to 

continue to operate northwards, resulting in 

an increase in the use of scarce dual voltage 

rolling stock. Implementation of this scheme 

is planned for early 2009. As a result, many 

stations will benefit from new direct journey 

opportunities beyond Blackfriars.

The second challenge is the opening of the 

East London Line extension (ELLX) to West 

Croydon and Crystal Palace. This scheme will 

provide significant capacity and new journey 

opportunities and is expected to be warmly 

welcomed by those benefiting from it. However 

it is incompatible with the current timetable 

structure and a major recast of services across 

the whole of the suburban area and Brighton 

Main Line will be necessary before ELL services 

can run. Much of the timetable development 

work undertaken for the RUS has sought to 

maximise the capacity that can be provided, 

responding to a range of peak crowding issues, 

rather than just fitting in the new ELL services. 

This new timetable will be introduced upon 

opening of the ELLX by mid 2010.

The third challenge is the introduction of a 

revised timetable structure on Southeastern 

routes from December 2009, in conjunction 

with implementation of domestic services to St 

Pancras on High Speed One. Southeastern’s 

original franchise commitments required them 

significantly to reduce suburban capacity on 

routes to Charing Cross at this time. However, 

the draft RUS highlighted that this would 

exacerbate already severe overcrowding and 

recommended that some additional services 

be run. The Department for Transport has 

since agreed with Southeastern that they 

maintain services at broadly current levels  

into established terminals.

The combined effect of the above is that  

most passengers will experience significant 

changes in train timetables between now and 

2010, generally maintaining at least current 

levels of service, with some areas seeing 

major improvements. 

Train and platform lengthening

In the slightly longer term, prior to 2012, the 

RUS recommends a significant programme 

of train and platform lengthening to provide 

additional capacity. This will involve suburban 

routes from Charing Cross and Cannon 

Street having trains lengthened from 10-car 

to 12-car. Suburban routes via Balham are 

recommended for trains to be lengthened 

from 8-car to 10-car, with provision for 12-car 

trains in the longer term. The Sydenham and 

East Grinstead routes are recommended for 

lengthening from 8-car to 12-car.

The train lengthening strategy is a major item in 

Network Rail’s Strategic Business Plan and is 

consistent with the specimen schemes included 

within the Department for Transport’s High 

Level Output Specification for Control Period 4.
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By 2011 major works will have been completed 

at Blackfriars and Farringdon, enabling 12-car 

trains to run on a limited number of routes 

through the Thameslink core. Additional 

dual voltage rolling stock will have become 

available. Thameslink route passengers 

will see many improvements, for example 

Blackfriars station will have a new entrance 

on the south bank of the Thames, significantly 

improving its accessibility. At this time all peak 

Thameslink route trains will need to operate 

via Elephant & Castle, since there will not yet 

be any additional capacity at London Bridge.

Station congestion and facilities

In parallel with the train lengthening strategy, 

congestion relief works are recommended 

for some of the busiest stations to ensure 

satisfactory passenger flows around the station. 

There are some stations – for example Clapham 

Junction – where the additional passenger 

numbers arising from the train lengthening 

strategy cannot satisfactorily be accommodated 

in the station itself without major works.

Several stations will benefit from 

improvements such as better facilities,  

better access for the mobility-impaired and  

car park expansions.

The South London Line

Apart from accommodating a variety of regular 

passenger services, the South London Line 

(SLL) is recognised as a key artery for freight 

trains, especially in off-peak hours. Indeed, it 

is the single most important line in the RUS 

area for freight. Passenger services on this 

route operate into several London terminals, 

specifically Victoria (both Central and Eastern 

sides), Blackfriars and London Bridge.

The Draft RUS highlighted that the present 

format of Southern’s Victoria – Denmark Hill 

– London Bridge service is not sustainable. 

This issue triggered far more debate than 

any of the other matters raised by the RUS 

and has been the subject of several hundred 

consultation responses. However the facts 

remain unchanged – this service carries far 

fewer passengers than any of the others 

which run into these congested London 

terminals. The capacity is needed by other 

trains, and a number of suitable alternatives 

for users of this service either already exist 

or are recommended by the RUS. Industry 

stakeholders are in agreement that the RUS 

analysis is correct.

In order to facilitate the replacement of the 

existing service, early implementation of 

a further phase of the East London Line 

extension – to Clapham Junction – is supported 

by the RUS. This will provide increased 

frequency at all stations on the SLL and will 

provide direct links to Clapham Junction 

and Docklands. It will create numerous new 

journey opportunities, with a wide range of 

destinations becoming available with only a 

single interchange. The ELL will also help to 

mitigate the impacts of the construction works 

at London Bridge, as described below, by 

providing passengers with an alternative route. 

Journeys from Denmark Hill to London Bridge 

will be easy to make, though will require a 

same-platform change of train at Peckham Rye 

or Queens Road Peckham. 

The RUS also recommends introduction of a 

new Victoria Eastern to Bellingham service. This 

will ensure that SLL stations receive at least 

today’s level of service to Victoria and will provide 

a major benefit to stations such as Catford. It is 

recommended that this service be operated as 

soon as possible as an 8-car formation, requiring 

platforms at Wandsworth Road and Clapham 

High Street to be lengthened.

Overall the package for the South London 

Line offers far more trains than exist today. 

The improvements proposed for passengers 

outweigh the disbenefits and retaining the 

status quo is not viable.

Freight

It is possible that the increases in passenger 

traffic on the Catford Loop and the South 

London Line discussed above may require 

some additional infrastructure, to ensure 

that there is no adverse impact on current 
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and likely future freight traffic. The precise 

nature of any requirements will be determined 

through ongoing timetable development 

work, and an agreed solution will need to be 

implemented prior to any major enhancement 

of the passenger service taking effect.

In the short term the provision of a new loop 

on the long single track Isle of Grain branch 

is recommended. This will improve timetable 

opportunities and the robustness of both 

passenger and freight services, removing a 

potential source of delay for services from St 

Pancras to Medway.

There may be a case for a Class 92 

diversionary route to the Channel Tunnel via 

Redhill at some stage, especially as certain 

types of renewal become due, which would 

provide benefits when the Maidstone East 

route is unavailable.

Thameslink London Bridge 
reconstruction works

Reconstruction of London Bridge will be a 

critical issue for the 2012 – 2015 period. In 

order to maintain sufficient passenger capacity 

a wide range of interventions will need to be 

considered.

The RUS emphasises the need for the major 

part of the train lengthening programme to 

be complete prior to the commencement of 

London Bridge construction works, in order to 

maintain broadly equivalent levels of capacity 

when compared to today. 

The RUS does not present a detailed strategy 

for the reconstruction of the London Bridge 

station area but presents a wide range of 

potential strategic interventions which could 

assist. The methodology for the London Bridge 

reconstruction works will be the subject of 

considerable further analysis over the next year.

Strategy upon completion of the 
Thameslink Programme

2015 will see completion of the Thameslink 

Programme and will result in significant 

improvements in and beyond the RUS area.

The RUS describes the industry’s latest 

working assumptions regarding an indicative 

train service specification that would operate 

from this time. This is based on Thameslink 

route trains operating along key corridors at 

�tph frequency, including all-stations suburban 

services via the Sydenham and Catford lines.

It is emphasised that the completion of 

Thameslink will provide benefits to both 

Thameslink and non-Thameslink services. 

The service specification is driven by the need 

to maximise capacity overall, rather than by 

considering Thameslink services in isolation.

In addition, during the second half of Control 

Period 5, it is recommended that trains into 

Victoria via Balham are lengthened to 12-cars; 

and that trains into London Bridge via Tulse 

Hill are lengthened to 10-cars.

Longer term

Completion of the Crossrail branch to Abbey 

Wood in 2016 will provide significant benefits, 

including capacity relief to the North Kent Line. 

Extension of services beyond Abbey Wood is 

not committed at present, but there may be a 

case for this in the future.

Beyond 2020, once both the train lengthening 

and Thameslink programmes are complete, 

there will only be very limited opportunities 

to provide additional capacity on the existing 

railway network in the RUS area. Schemes 

involving other transport modes, such as an 

extension to the LUL Bakerloo Line, are noted 

as potential opportunities. 

With respect to freight, further incremental 

capacity and capability enhancements will 

be considered on their individual merits, with 

gauge clearance to the Channel Tunnel and 

Grain being the priorities currently identified.

Summary

The strategy outlined above is more fully 

described in the remainder of this document. 

It provides a detailed plan for accommodating 

growth up to 2019, with an outline view of 

how to meet further increases in demand 

beyond that point.
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Consultation
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1. Background

1.1 Introduction

1.1.1

Following the Rail Review in 200� and 

the Railways Act 2005, the Office of Rail 

Regulation (ORR) modified Network Rail’s 

network licence in June 2005 to require the 

establishment of Route Utilisation Strategies 

(RUSs) across the network. Simultaneously, 

the ORR published guidelines on RUSs. A 

RUS is defined in Condition 7 of the network 

licence as, in respect of the network or a part 

of the network1, a strategy which will promote 

the route utilisation objective. The route 

utilisation objective is defined as:

“the effective and efficient use 
and development of the capacity 
available, consistent with funding 
that is, or is reasonably likely to 
become, available during the period 
of the route utilisation strategy 
and with the licence holder’s 
performance of the duty”.

Extract from ORR Guidelines on Route Utilisation 
Strategies, June 2005

1.1.2

The “duty” referred to in the objective is 

Network Rail’s general duty under Licence 

Condition 7 in relation to the operation, 

maintenance, renewal and development of  

the network. The ORR guidelines also identify 

two purposes of RUSs, and state that Network 

Rail should balance the need for predictability 

with the need to enable innovation. Such 

strategies should:

a) “enable Network Rail and 
persons providing services relating 
to railways better to plan their 
businesses, and funders better to 
plan their activities;” and

b) “set out feasible options for 
network capacity, timetable outputs 
and network capability, and funding 
implications of those options for 
persons providing services to 
railways and funders.”

Extract from ORR Guidelines on Route Utilisation 
Strategies, June 2005

1.1.3

The guidelines also set out principles for RUS 

development and explain how Network Rail 

should consider the position of the railway 

funding authorities, the likely changes in 

demand and the potential for changes in 

supply. Network Rail has developed a RUS 

Manual which consists of a consultation guide 

and a technical guide. These explain the 

processes that will be used to comply with the 

Licence Condition and the guidelines.  

These and other documents relating to 

individual RUSs and the overall RUS 

programme are available on Network Rail’s 

website at www.networkrail.co.uk.

1.1.4

The process is designed to be inclusive. Joint 

work is encouraged between industry parties, 

who share ownership of each RUS through 

its industry Stakeholder Management Group. 

There is also extensive informal consultation 

outside the rail industry by means of a Wider 

Stakeholder Group.

1   The definition of network in Condition 7 of Network Rail’s network licence includes, where the licence holder has any estate or interest in, 
or right over a station or light maintenance depot, such station or light maintenance depot.
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1.1.5

The ORR guidelines require options to be 

appraised. This is normally undertaken using 

the DfT’s appraisal criteria and, in Scotland, 

the Scottish Executive’s STAG appraisal 

criteria. To support this appraisal work, RUSs 

seek to capture implications for all industry 

parties and wider societal implications in order 

to understand which options maximise net 

industry and societal benefit, rather than that of 

any individual organisation or affected group.

1.1.6

RUSs occupy a particular place in the planning 

activity for the rail industry. They utilise 

available input from processes such as the 

DfT’s Regional Planning Assessments and 

Wales Planning Assessment, and Transport 

Scotland’s Scotland Planning Assessment. 

The recommendations of a RUS, and the 

evidence of relationships and dependencies 

revealed in the work to reach them, in turn 

form an input to decisions made by industry 

funders and suppliers on issues such as 

franchise specifications, investment plans or 

the High Level Output Specifications.

1.1.7

Network Rail will take account of the 

recommendations from RUSs when carrying 

out its activities. In particular they will be used 

to help inform the allocation of capacity on 

the network through application of the normal 

Network Code processes.

1.1.8

The ORR will take account of established 

RUSs, and those in preparation, when 

exercising its functions.

1.2 Document structure

1.2.1

This document starts by outlining, in  

Chapter 2, the geographic scope and 

timescales of the RUS, and the planning 

context within which it has been developed.  

It also describes the linkage to associated 

work streams and studies, together with links 

to other RUSs.

1.2.2

Chapter 3 describes the railway today, 

covering passenger and freight demand and 

the capability and capacity of the infrastructure 

to meet that demand. 

1.2.3

Chapter 4 highlights the gaps and options that 

were identified and options appraised in the 

Draft for Consultation (published in July 2007). 

1.2.4

Chapter 5 covers the consultation process, 

including a summary of the responses 

received to the Draft for Consultation and 

how these have been taken into account in 

developing the strategy.

1.2.5

Chapter 6 outlines the strategy in the short 

term, focusing on the significant timetable 

changes required within the RUS area in the 

period up to 2010. The schemes relevant to 

this are the commencement of construction 

works on the Thameslink Programme (Key 

Output 0), extension of services onto the 

existing National Rail network from the East 

London Line, South Central refranchising and 

implementation of a revised timetable structure 

on the Kent network to accommodate High 

Speed Line domestic services.
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1.2.6

Chapter 7 describes the recommended 

strategy for providing capacity needed to 

cope with existing levels of demand and the 

continuing growth expected prior to 2012. This 

chapter mainly focuses on the infrastructure 

and rolling stock requirements to enable longer 

trains to operate, together with the opportunities 

upon completion of the first stage of Thameslink 

Programme works (Key Output 1). Also 

highlighted is the need for the train lengthening 

programme to be substantially complete prior to 

the commencement of Thameslink construction 

works at London Bridge.

1.2.7

Chapter 8 focuses on the latest plans to 

ensure that there is sufficient capacity to cater 

for commuter flows during the implementation 

of Thameslink construction works at London 

Bridge. This will be the major challenge 

impacting on the RUS area within the next 

10 years. Some of the issues described in 

this chapter remain a work in progress at the 

present time.

1.2.8

Chapter 9 describes the indicative peak train 

service strategy within the RUS area upon 

completion of the Thameslink Programme. 

It identifies the likely peak crowding levels 

in the RUS area to 2019, based on currently 

anticipated rates of growth, and opportunites 

for further train lengthening.

1.2.9

Chapter 10 considers longer term 

opportunities, focusing on areas where there 

may be a need to provide additional capacity 

after 2019.

1.2.10

Finally Chapter 11 outlines the mechanisms 

for implementing the recommendations of  

this RUS.

1.2.11

Supporting data are contained in the 

appendices to this document, some of 

which, owing to their size, are only available 

electronically from Network Rail’s website at 

www.networkrail.co.uk.
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2.1 Introduction

2.1.1

This chapter describes the geographic scope 

of the South London RUS, the time horizon 

towards which it looks, the planning context 

in which it is set, and the assumptions it has 

made about funding.

2.2 Geographic scope

2.2.1

The South London RUS concentrates on the 

suburban network in south and south-east 

London, as shown in Figure 2.1. Within the 

London Travelcard area, the scope includes:

n the suburban lines, covering all 

intermediate stations, on all routes from 

Victoria (Eastern), Blackfriars, Charing 

Cross and Cannon Street to:

  Hayes

 Bromley North

 Knockholt

 St Mary Cray

 Crayford

 Barnehurst

 Slade Green

 the freight-only branch from Charlton to 

Angerstein Wharf

n the suburban lines, covering all 

intermediate stations, on all routes from 

Victoria (Central) and London Bridge 

(Central/Low Level) to:

  Ewell East

 Epsom Downs

 Wimbledon (via both Tooting  

and West Sutton)

 Purley (including the freight facility)

 Tattenham Corner

 Caterham

 Upper Warlingham

 Stewarts Lane (including the freight facility)

n Loughborough Junction to Herne Hill

n Herne Hill to Tulse Hill.

2.2.2

The RUS also extends beyond the London 

Travelcard area to include the following lines:

n Crayford/Barnehurst/Slade Green  

to Dartford

n Dartford to Gravesend and Gillingham

n the freight-only branch from Hoo Junction 

to the Isle of Grain

n St Mary Cray to Swanley and Sevenoaks

n Knockholt to Sevenoaks

n Upper Warlingham to East Grinstead  

and Uckfield

n Ewell East to Dorking and Horsham.

2.2.3

On sections of �-track railway (or greater), this 

RUS will typically only consider those lines 

used by suburban trains – normally, though not 

exclusively, the slow lines. However account 

will be taken of services which use the fast 

lines, particularly where these services have a 

direct impact on the demand for, and operation 

of, suburban services using the slow lines.

2.2.4

Similarly, this RUS will include appropriate 

analysis of traffic generators which lie outside 

the geographic scope area, particularly where 

they have a significant effect on the pattern of 

demand within the scope area.

2. Dimensions
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Figure 2.1 – Geographic scope
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2.3 Time horizon

2.3.1

The RUS examines in detail a time period of 

ten years from the December 2009 timetable 

change to 2019. However, the RUS also 

identifies longer term challenges beyond 

this point, highlighting further options and 

opportunities that may arise. 

2.4 Planning context – Department 
for Transport (DfT)

2.4.1

The Government’s High Level Output 

Specification (HLOS) identifying requirements 

for the rail network in Control Period �  

(CP�: 2009-201�) was published in summer 

2007. Alongside this, Government also 

published its Statement of Funds Available 

(SOFA), identifying the funding which would 

be made available to the rail industry. This 

was followed by Network Rail’s publication of 

its Strategic Business Plan (SBP) for CP�, in 

response to the above.

2.4.2

The development of the South London RUS 

has been closely coordinated with the HLOS, 

SOFA and SBP analysis and this final RUS is 

consistent with these documents.

2.4.3

Alongside the above, the Government 

published the “Delivering a Sustainable 

Railway” White Paper in which it highlights  

its strategic intentions for the railway over  

the next �0 years. This anticipates the 

doubling of freight and passenger traffic  

within that timeframe.

2.4.4

As mentioned in paragraph 1.1.�, RUSs 

have utilised the DfT’s Regional Planning 

Assessments (RPAs) where available as input 

to the study. Two RPAs have been issued 

during the course of production of this RUS: 

the South Eastern RPA and the Southern  

RPA. These were discussed in the Draft  

for Consultation.

2.4.5

The outcome of the RUS will help to inform 

DfT’s future franchise specifications.

2.5 Planning context – Greater 
London Authority (GLA) and 
Transport for London (TfL)

2.5.1

In February 200�, the London Mayor published 

the London Plan which is the key planning 

document for the capital. It considers forecasts 

for population and employment growth, and 

highlights the main locations which could be 

developed to meet that growth. As part of a 

review process, proposed alterations to the 

Plan were published in October 2005 and May 

200�. Following consultation, the former were 

adopted in December 200�, and the latter are 

expected to be adopted in 2008.

2.5.2

Under the framework provided by the London 

Plan, TfL produces Rail Corridor Plans (RCPs) 

which set out proposals and aspirations for 

the London rail network to meet the Mayor’s 

planning objectives. The RCP for South 

London was completed in May 2007. The 

South London RUS Draft for Consultation 

provided further details.

2.5.3

TfL’s London Rail Freight Strategy (LRFS), 

published in Autumn 2007, set out how TfL 

aims to meet its obligations in the London Plan, 

as far as railfreight is concerned, over the next 

ten years. If implemented in full, the strategy 

would remove an estimated 17�m lorry-miles 

from UK roads each year, with attendant 

benefits worth around £126m each year.

2.6 Planning context – South 
East England Regional Assembly 
(SEERA) and South East England 
Development Agency (SEEDA)

2.6.1

The South East Plan was submitted to 

Government in March 200�, and following  

an Examination in Public, a final version  

is expected to be approved during 2008.  
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The document sets out a vision for the  

future of the South East Region to 202�, 

outlining ways to respond to challenges  

facing the Region such as housing, the 

economy, transport and protection of the 

environment. The Draft for Consultation 

provided further details.

2.7 Planning context – other Local 
Authorities

2.7.1

Within the context provided by the national 

and regional planning authorities, other local 

authorities produce spatial development 

and implementation plans which also cover 

transport issues. These authorities include 

counties, districts and boroughs.

2.8 Links to other RUSs

2.8.1

The South London RUS has a number of 

interfaces with other RUSs at varying stages 

of development. These are:

n The Brighton Main Line RUS (SRA/DfT 

200�), which concentrated on the use of 

the fast lines between Victoria/London 

Bridge, Gatwick Airport, and the Sussex 

coast. The main service changes 

recommended by the BML RUS will  

be implemented in December 2008.  

A Network Rail Sussex RUS, to be 

published in 2009, will provide a longer 

term update to the BML RUS.

n The Kent RUS, to be published in 2009, 

which will concentrate on the long distance 

main line services into London via Swanley 

and Sevenoaks.

n The South West Main Line RUS (Network 

Rail 200�), which interfaces with this RUS 

over the Epsom – Leatherhead section 

of route and at Clapham Junction and 

Wimbledon stations.

n The Cross London RUS (Network Rail 

200�), which similarly has an interface with 

this RUS at Clapham Junction, and also 

along the South London Line (SLL).

n The Midland Main Line RUS (SRA 200�), 

where the Thameslink route creates an 

interface with this RUS. As with the BML 

RUS, this will be updated by a Network 

Rail East Midlands RUS in 2009.

n The East Coast Main Line RUS 

(Network Rail 2008), which will in future 

also interface with this RUS over the 

Thameslink route. 

n The Freight RUS (Network Rail 2007), 

which looks at the key strategic issues 

for freight across the network as a whole, 

including that covered by this RUS.

2.9 Assumptions about funding

2.9.1

In preparing the RUS it has been assumed 

that the only schemes that can reasonably be 

relied on to go ahead in CP� are those which 

either have full funding commitment at present 

or those that are required to meet the metrics 

contained within the DfT’s High Level Output 

Statement (HLOS).

2.9.2

Within the RUS geographic area, the main 

schemes covered by the above are:

n Thameslink Programme, which will 

provide a major increase in the capacity 

of the railway across central London. The 

infrastructure works are being delivered 

in two discrete stages, with upgrading of 

the St Pancras Thameslink to Elephant & 

Castle section between 2008-2011 and  

the London Bridge station area between 

2012-2015.

n East London Line Extension (Phase 1), 

which will provide a connection to the 

national rail network at New Cross Gate, 

enabling trains to run from Dalston to 

Crystal Palace and West Croydon by 2010.

n Docklands Light Railway enhancements, 

with an extension currently under 

construction to Woolwich Arsenal and  

train lengthening planned on the  

Lewisham branch.
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n Southeastern’s franchise commitments to 

DfT, which were amended in early 2008, 

maintaining current train service levels 

into existing London terminals whilst 

incorporating domestic services on the  

new High Speed line.

n Southern refranchising in 2009, for which 

a revised timetable structure is being 

developed in conjunction with DfT.

n Crossrail, which would impact on this  

RUS in the Woolwich/Abbey Wood  

area, subject to the project gaining 

planning approval.

n Train and platform lengthening schemes. 

These were appraised in the Draft for 

Consultation RUS which was used to 

inform Network Rail’s Strategic Business 

Plan submission in October 2007. Further 

information is given in Chapter 7.

n Station improvements (station facilities, 

congestion relief, “Access for All” schemes, 

interchange, car parking etc), consistent 

with known funding availability.

2.9.3

A number of other schemes are not yet funded 

but have potential to become committed at 

some stage after publication of this strategy. 

Several of these have been tested within the 

RUS process, so as to inform the funding 

decisions. Such schemes, described in more 

detail later, include:

n Further train and platform lengthening, 

above that required to meet CP� HLOS 

requirements (eg. the Tulse Hill to London 

Bridge route).

n Further station improvements, beyond 

those with confirmed funding at present.

n East London Line Extension (Phase 2 

– Southern End), which would provide  

a connection to the national rail network 

near South Bermondsey, enabling trains  

to run from the East London Line to 

Clapham Junction.

n Incremental freight capability 

improvements, for example provision of a 

second unrestricted route to the Channel 

Tunnel with W9 gauge clearance usable by 

Class 92 locomotives; or the construction 

of new terminals (e.g. at Howbury Park, 

which has now received planning consent).

n An extension of the Croydon Tramlink 

network to Crystal Palace, which would 

potentially use the heavy rail alignment 

between Bromley Junction and Beckenham 

Junction.

n Implementation of the Cross River Tram 

scheme, which would provide links from 

Brixton and Peckham Rye feeding into a 

tramway across Waterloo Bridge. 

n Opportunities for further incremental 

infrastructure enhancement schemes, 

potentially undertaken in conjunction with 

forthcoming renewals such as the planned 

Victoria resignalling scheme.

2.9.4

There are also a number of further potential 

schemes at earlier stages of development than 

the above. These schemes are considered 

unlikely to become funded in the period 

to 2019, so have not been recommended 

during that period. However, they might 

require further analysis for implementation in 

that timescale if demand grows faster than 

envisaged or other circumstances change. 

Such schemes, also described in more detail 

later, potentially include:

n the extension of Crossrail beyond  

Abbey Wood

n the potential new station at Brixton  

High Level

n additional standalone major infrastructure 

enhancement schemes such as grade 

separation of the flat junction at Herne 

Hill or additional tracks through the East 

Croydon area.
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3.1 Introduction

3.1.1

In this chapter, the present-day function and 

capability of the rail network in the RUS area 

are described. Profiles are provided of both 

passenger and freight operations, as well as 

information about the current infrastructure, 

how it performs, and how it is maintained.

3.2 Passenger train operators

3.2.1

At present, five passenger train operators run 

scheduled services over the lines covered by 

this RUS. These are:

n New Southern Railway (trading as 

Southern), which operates trains from 

south London, Surrey, Sussex, and parts 

of both Hampshire and Kent to the London 

terminals of Victoria, London Bridge and 

Charing Cross.

n London and South Eastern Railway 

(trading as Southeastern), which operates 

trains from south-east London, Kent and 

parts of Sussex to the London terminals 

of Victoria, Blackfriars, City Thameslink, 

London Bridge, Charing Cross and  

Cannon Street.

n First Capital Connect (FCC), which serves 

Wimbledon loop line stations with trains via 

Blackfriars to/from St Albans and Luton. 

Note that FCC’s main line services running 

between Brighton and Bedford use the 

lines covered by this RUS during morning 

and evening peak periods, when they are 

routed via Elephant & Castle (instead of via 

London Bridge during the rest of the day).

n Stagecoach South Western Trains (trading 

as South West Trains), which operates 

services fringing on the RUS area at 

Clapham Junction and Wimbledon and 

services between Epsom and Dorking.

n Gatwick Express, which operates dedicated 

non-stop services between Victoria and 

Gatwick Airport, but normally only using the 

fast lines. As a result of the implementation 

of the BML RUS, this franchise will be 

subsumed within the New Southern 

Railway franchise from June 2008.

3.2.2

Open access/passenger charter operators, 

such as Venice Simplon Orient Express 

(VSOE) work occasional services through the 

RUS area.

3.2.3

Other passenger operators run services which 

only just penetrate the RUS area, or run close 

by and feed passengers into it. These include:

n Arriva, operators of CrossCountry, whose 

limited passenger service between Gatwick 

Airport/Brighton and Manchester uses 

the slow lines between at least Clapham 

Junction and Balham, albeit running 

non-stop between East Croydon and 

Kensington Olympia. However, it is not a 

mandatory requirement of the New Cross 

Country franchise to continue this service 

beyond December 2008.

n London Overground Rail Operations 

Limited (LOROL), operated by MTR 

Laing, on behalf of Transport for London. 

These services operate between Clapham 

Junction and Willesden Junction, with 

some peak services continuing along the 

North London Line to Stratford.

n London Underground, which provides 

interchanges with its services at all the 

London terminals in the RUS area, as well 

as at Elephant & Castle, Clapham High 

3. Current demand, capability and delivery
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Street (for Clapham North), Wimbledon, 

Balham and Brixton. There is currently no 

interchange to the Underground at either 

New Cross or New Cross Gate due to East 

London Line extension construction works.

n Docklands Light Railway, whose  

Canary Wharf branch serves Greenwich 

and Lewisham.

n Croydon Tramlink, which offers 

interchange with the national rail network 

at Wimbledon, Mitcham Junction, West 

Croydon, East Croydon, Elmers End, 

Birkbeck and Beckenham Junction.

n London Buses, and other bus operators, 

which offer interchange with most stations 

within the RUS area.

3.3 Profile of the passenger market

3.3.1

The lines in the RUS area provide an 

extensive suburban network throughout  

much of south and south east London,  

and offer frequent metro services to a large 

part of the capital which is not served by 

London Underground.

3.3.2

A detailed discussion of travel patterns 

throughout the RUS area, focusing on a 

localised analysis of origins, destinations and 

journeys being made was included within the 

South London RUS Draft for Consultation. This 

was based on data for the 2005/06 financial 

year. Selected highlights are reproduced here, 

with information updated where appropriate. 

3.3.3

The Consultation Draft highlighted that the 

predominant market for train services in the 

RUS area is for commuting, accounting for 

about ��% of all trips within the RUS area. 

3.3.4

The Draft also highlighted the following  

typical split between London destinations: 

West End ��%, City 25%, South Bank 2�% 

and Docklands 8%.

3.3.5

Whilst the RUS focuses primarily on capacity 

for peak hour commuters it is noted that 

leisure traffic is also an important market. This 

is again mainly focused on central London, 

but with identifiable flows to other attractions 

such as major shopping centres, airports and 

leisure facilities.

3.4 Passenger train services 
– December 2007 timetable

3.4.1

The timetables within the RUS area have not 

been fundamentally changed for several years. 

However, some minor changes have been 

made since publication of the RUS Draft for 

Consultation. These were in the main targeted 

at relieving overcrowding and/or improving 

performance through the London Bridge area. 

3.4.2

The current morning peak frequencies (arrivals 

at a London terminal between 0800-0859) are 

shown in Figure �.1. 

3.4.3

Figures �.2 and �.� show a diagrammatic 

representation of the current morning  

peak train service structure, for both the 

suburban area of the Southern Railway 

network and the whole of the Southeastern 

network respectively.

3.4.4

Figure �.� shows the current fastest journey 

times to London in the morning peak from 

stations in the RUS area.
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Figure 3.4 – Morning peak fastest journey times to London

Book 1.indb   25 20/3/08   14:47:37



2�

3.5 Stations and station usage

3.5.1

Peak station usage statistics are given in 

Figure �.5, showing the estimated number of 

station entries on a typical weekday between 

0700 and 1000. This data is based on 

counts undertaken in 2001, and then uplifted 

by factors reflecting growth in ticket sales 

(including an adjustment to reflect the effect 

of growing sales of Oyster cards) to give an 

estimate for 2007.

3.5.2

Station facilities are shown in Figure �.�.  

It can be seen, for example, that only a 

relatively small proportion of the network 

is currently accessible by a step-free route 

between street level and the platforms. 

Interchanges with underground, DLR and 

Tramlink are also shown.

3.5.3

Figure �.� also highlights car parking at 

stations. Car parking at the majority of stations 

is at or near capacity, particularly at the major 

nodes. This may currently cause passengers 

to amend their travel plans and use other 

modes of transport.
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Figure 3.5 – Existing station usage
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Figure 3.6 – Existing station facilities
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3.6 Passenger demand trends

3.6.1

The trend in recent years has been one of 

ongoing peak growth, distributed across the 

entire RUS area but with several notable 

localised hot spots.

3.6.2

On some lines the operators have been able 

to provide extra capacity to keep pace with 

this growth in demand. This has been done 

by adding extra carriages to short formation 

trains, introducing higher capacity rolling stock 

and, in certain rare cases, running some 

additional peak trains.

3.6.3

To a limited extent some recent trends in 

passenger demand have helped operators to 

accommodate a limited number of additional 

passengers. The two main examples are 

the growth in commuting to Docklands via 

the DLR (two passengers can effectively 

re-use the capacity on the same train – one 

into Greenwich/Lewisham and a different 

passenger into London) and the continuing 

development of Croydon town centre (again 

passengers travelling to work in Croydon are 

replaced by passengers travelling from East 

Croydon to London). 

3.6.4

At some locations it has not been possible 

to provide sufficient additional capacity to 

keep pace with demand. This had led to PIXC 

(Passengers In Excess of Capacity) and in 

some cases, passengers not being able to 

board some trains at all.

3.6.5

The available evidence points to a high level of 

suppressed demand, with additional capacity 

being filled up as soon as it can be provided. 

In effect, peak passengers are currently put 

off travelling by the current high levels of 

overcrowding. As a result, modelling suggests 

that some potential passengers do not travel 

at all, some travel at times they would not 

otherwise choose to, and some travel by 

alternative routes or alternative modes. 
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3.7 Southern demand trends

3.7.1

Figures �.7 and �.8 highlight the trends in 

Southern Metro passenger loadings for each 

of the key lines, in the morning and evening 

peaks. It can be seen that some of the highest 

levels of growth have been seen on the busiest 

Sydenham and Norbury lines, where morning 

peak passenger numbers have grown by over 

�0% over the last 10 years. The lowest levels 

of growth have been on the South London 

Line, where factors such as improvements to 

bus services have affected travel patterns.
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Figure 3.7 –  Southern metro morning peak trends

Figure 3.8 –  Southern metro evening peak trends
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3.8 Charing Cross/Cannon Street 
demand trends

3.8.1

Figures �.9 and �.10 highlights the trends in 

Southeastern Metro passenger loadings for 

services operating via London Bridge. As with 

Southern services, it can be seen that there 

has been significant morning peak growth on 

most of these service groups since the data 

provided in the Draft for Consultation, which 

only covered the period up to 2005.

3.8.2

A factor which is not apparent from the above 

is that there has also been a continued trend 

in increasing numbers of passengers changing 

on to the Docklands Light Railway (DLR) 

at either Greenwich or Lewisham (between 

200� and 2007, DLR trips at Lewisham grew 

by 19%), helping to ease pressure on critical 

loads nearer to London.
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Figure 3.10 – Charing Cross/Cannon Street evening peak trends
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Figure 3.9 – Charing Cross/Cannon Street morning peak trends
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3.9 Victoria Eastern/Blackfriars 
demand trends

3.9.1

Figures �.11 and �.12 highlight the demand 

trends in services from the RUS area to 

Victoria (Southeastern) and Blackfriars 

(Southeastern and FCC). It can be seen that 

total passenger numbers on these routes are 

lower than those described in �.7 and �.8,  

and that recent trends are mixed.
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Figure 3.11 – Victoria Eastern/Blackfriars morning peak trends

Figure 3.12 – Victoria Eastern/Blackfriars evening peak trends
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Figure 3.13 – Current morning peak overcrowding
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3.10 Crowding

3.10.1

Figure �.1� shows how the crowding builds 

up on each line during the am peak, based on 

data provided by train operators. Three points 

in particular stand out:

n At some stations near to Central London, 

in the height of the peak, some passengers 

simply cannot board trains because they 

are so crowded. This is further evidence of 

suppressed demand across the RUS area.

n Current DfT standards specify that 

passengers should not expect to stand 

for more than 20 minutes. It is clear that 

substantial numbers of passengers are 

already standing for close to 20 minutes 

(and, because Figure �.1� shows the 

average situation, it is likely that on some 

trains standing is already starting more than 

20 minutes from London). Any significant 

growth in future is therefore likely to result 

in larger numbers of people standing for 

more than 20 minutes, together with a 

greater number of trains conveying more 

people than their nominal capacity. 

n There exist several stations where 

passenger congestion is already an issue 

at certain peak times.

3.10.2

The key conclusions from sections �.� to �.10 

are that:

n passenger numbers are growing strongly 

on most routes into London

n severe crowding is occurring during  

the peak periods, especially during the  

am peak

n a significant number of trains are carrying 

loads which exceed their nominal capacity;

n on many routes, passengers are standing 

for close to the 20-minute limit specified by 

current DfT standards.

3.11 Freight train operators

3.11.1

Most of the currently licensed freight operators 

run services through the South London RUS 

area. They are:

n English Welsh and Scottish Railway 

(EWS), which is the largest freight operator 

in Great Britain, and has a licence to 

operate European services. EWS runs 

trains for a wide range of markets, and is 

organised into four market-based groups 

each led by their own managing director. 

These are Energy (which includes coal), 

Construction (which includes domestic 

waste), Industrial (which includes metals 

and petroleum), and Network (which 

includes international, automotive and 

express parcels services).

n Freightliner, which has two divisions: 

Freightliner Limited is the largest haulier 

of containerised traffic, predominantly in 

the deep sea market; and Freightliner 

Heavy Haul is a significant conveyor of 

bulk goods, especially coal, construction 

materials and petroleum. It also operates 

rail infrastructure services.

n First GBRF, formerly GB Railfreight, is also 

a significant operator of deep sea container 

trains and rail infrastructure services. It also 

runs a number of services for bulk market 

customers, as well as for Royal Mail.

n Direct Rail Services (DRS) operates 

traffic for the nuclear industry in Great 

Britain. In the last few years the company 

has expanded into running services for 

the domestic intermodal and short sea 

intermodal markets.

n Fastline Freight, which is an established 

provider of rail infrastructure services,  

and has recently expanded into the 

intermodal market.
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3.12 Profile of the freight market

3.12.1

There are a number of influences governing 

the profile of the rail freight market within the 

RUS area:

n the powerful economy of London and the 

South East draws freight into the region. In 

particular, aggregates for the construction 

sector constitute a large proportion of 

the rail freight market. For aggregates 

delivered within the M25 ring, rail’s share of 

the market is �0%

n all international freight trains which come 

through the Channel Tunnel, and which 

are bound for destinations in London and 

beyond, pass across the RUS area

n ports on the Thames and Medway rivers 

generate a range of rail-borne traffic, 

including aggregates, steel and  

intermodal trains.

3.12.2

In the aggregates market, the RUS area 

contains five major terminals. These are:

n Angerstein Wharf 

This facility handles both dredged and 

quarried material, mainly for onward 

distribution to other rail terminals within 

London. About 750,000 tonnes are 

transported by rail annually.

n Cliffe 

Around �00,000 tonnes of dredged 

material are conveyed each year to rail 

terminals in London, Sussex and Surrey.

n Grain 

Approximately 5�0,000 tonnes per annum 

of quarried material are carried by rail. 

As with Cliffe, trains are destined for 

terminals in London and the South East. 

In addition, rail ballast is conveyed to the 

major rail infrastructure logistics centre at 

Hoo Junction, and also to several London 

Underground locations on behalf of the 

PPP consortium.

n Purley 

The terminal at Purley receives �80,000 

tonnes of material each year. Dredged 

material typically comes from Cliffe, and 

quarried material from the Mendip Hills  

in Somerset.

n Battersea 

Dredged material typically comes from 

Cliffe and Angerstein, and quarried material 

from the Mendip Hills in Somerset.

3.12.3

In addition to these flows, which have 

origins or destinations within the RUS area, 

other aggregates flows traverse the area to 

destinations in, or near to, Crawley, Maidstone 

and Ashford.

3.12.4

Rail is particularly suited to the transport 

of aggregates for both economic and 

environmental reasons:

n aggregates products tend to have a 

relatively low unit value, as a result of 

which transport costs comprise a large 

proportion of the end price. With a typical 

payload of at least 1,000 tonnes per  

train, rail can carry large volumes reliably 

and economically.

n terminal operators mainly provide products 

which are perishable (such as concrete 

or tarmac), and which therefore need to 

be manufactured close to end use. As a 

result, these terminals are normally found 

in, or near to, urban areas. Rail haulage 

of the raw material thereby removes many 

thousands of lorry movements each year 

from urban roads and streets within the 

RUS area.
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Figure 3.14 – Other Freight Traffic in RUS Area

Location Commodities Origin/destination

Chatham Docks Imported steel London area

Dungeness Spent fuel North West England

Hoo Junction Imported steel coil West Midlands

Hoo Junction Rail industry construction materials Various

Hoo Junction General merchandise Various

Sheerness Furnace feed for steel production and 
finished products.

Various

Sheerness Automotive imports Corby

Mountfield Rock gypsum Southampton Western Docks

3.12.5

In the international market, the Channel 

Tunnel generates a variety of traffic in  

the form of containers, swap bodies, 

conventional general goods wagons, finished 

cars, and specialist items such as imported 

passenger train units. The traffic operates  

7 days per week.

3.12.6

International trains are normally routed to 

London via Ashford, Maidstone, Swanley, 

Bromley South, Nunhead and thence on 

to Wembley via the West London Line. 

A diversionary route exists via Ashford, 

Tonbridge, Redhill, East Croydon and 

Clapham Junction; however, this route 

(although electrified) requires the use of diesel 

haulage until such time as immunisation 

issues in respect of Class 92 electric 

locomotives are addressed. The route via 

Sevenoaks is at present of too small a loading 

gauge to accommodate most international 

freight trains (see paragraph �.1�.1). These 

constraints also have an impact on the 

planning of track maintenance possessions.

3.12.7

Since Channel Tunnel traffic commenced 

in the mid-1990s, volumes have fluctuated. 

From a peak of �.2 million tonnes per annum 

(mtpa), tonnages dropped to around 0.8 mtpa 

in 200� owing in large part to the refugee 

crisis in Calais during 2001/2 which caused 

long periods of service disruption. Traffic has 

subsequently recovered to around 1.5 mtpa 

and is now starting to grow following the 

recent introduction of new services. Overall, 

the cross-Channel freight market, by all 

modes, is assessed to amount to some 80 

mtpa (source: Intermodality report for EWS).

3.12.8

A series of usage agreements between the 

various parties have guaranteed the provision 

of �5 paths per day, in each direction, between 

the Channel Tunnel and Wembley. These 

paths are safeguarded until 2052, and would 

be sufficient to handle at least 8.1 mtpa.

3.12.9

For the intermodal market, Thamesport on 

the Isle of Grain generates over 120,000 TEUs 

(Twenty-foot Equivalent Units) of rail-borne 

container traffic each year, representing 18.5 

percent of the port’s total throughput, and 

requiring at least four trains per day.

3.12.10

The economic benefits of running container 

trains tend to favour longer-distance hauls. 

Consequently, the destinations of trains from 

Thamesport are in the West Midlands and the 

North of England, rather than, for example, 

shorter-haul locations such as London.

3.12.11

The flows of other freight traffic running through 

the RUS area are shown in Figure �.1�.
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3.12.12

In addition, there are a number of other  

freight-related services which use the network. 

These include:

n infrastructure maintenance and renewal 

trains operated for or by Network Rail

n light locomotives moving to maintenance 

depots or fuelling points such as at  

Hither Green

n ad hoc or one-off services, such as 

the haulage of passenger rolling-stock 

between depots.

3.12.13

The current take-up of timetabled paths by 

freight trains is shown in Figure �.15. It should 

be specially noted that the number of ‘Paths 

Planned’ normally exceeds the number of 

‘Paths Used’ for several reasons:

n to provide alternative routes during line 

closures (eg. for engineering works)

n to give customers flexibility over when 

deliveries can be accepted (eg. on different 

days of the week)

n since customer requirements can change 

more quickly than the normal timetable 

production process can respond; additional 

paths are built in to cater for this.

3.12.14 

There are very limited locations where it 

is possible to hold freight services without 

delaying passenger traffic behind. This issue 

is potentially a significant constraint for freight 

operators, since paths on one part of the 

network can need to match up with those a 

significant distance away. One such suitable 

regulating location at present is the section of 

freight-only route between the West London 

Line (Latchmere Junction) and the South 

London Line (Factory Junction).

3.12.15

A map showing the number of freight trains 

using the RUS area daily is given in Figure 

�.1�. Further information about freight 

utilisation can be found in Network Rail’s 

Freight Utilisation Strategy, published in 

March 2007 and available on the Network Rail 

website (www.networkrail.co.uk).

Figure 3.15 – Freight path usage in RUS area (busiest direction August 2006)

Location Number of Paths 
Planned Each Day

Average Number of 
Paths Used Each Day

Maximum Number of 
Paths Used Each Day

East Croydon 21 7 1�

Nunhead 91 28 ��

Woolwich Arsenal 10 � 7

Dartford �1 17 2�

Note: The planned paths at Nunhead include the �5 protected Channel Tunnel paths
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Figure 3.16 – Freight trains in the RUS area (typical)
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3.13 Freight specific infrastructure 

3.13.1

The loading gauges within the RUS area are 

shown in Figure �.17, and a chart illustrating 

the various gauges is given in Figure �.18. 

Loading gauge defines the maximum height 

and width of vehicles that can be safely 

accommodated without fouling structures 

such as bridges and platforms. Most of the 

area can only allow the passage of vehicles 

built to the historic W� gauge. However, two 

routes to the Isle of Grain (via Bexleyheath 

and via Sidcup) are cleared for W8 gauge 

vehicles; and two routes to the Channel 

Tunnel (the main route via Swanley, and the 

diversionary route via East Croydon) are 

capable of accepting W9 gauge vehicles.  

The Freight RUS has referenced an 

aspiration to upgrade the Grain route to W10 

gauge, and the Channel Tunnel route via 

Maidstone to W12 gauge, but no economic 

or financial case has yet been developed 

for doing so. However, when structures 

are renewed they would be rebuilt to the 

appropriate higher gauge where practicable.

3.13.2

Route availability (RA) is primarily of interest 

with respect to freight operations. RA is 

a system for determining which types of 

locomotive and rolling stock can travel over 

any given section of route, and is normally a 

function of the strength of underline bridges in 

relation to axle load and speed. A locomotive 

rated as RA8, for example, would not normally 

be permitted on a route rated as RA�. As 

shown in Figure �.19, most of the RUS area 

is classified as RA8, which permits axle loads 

of up to 2�.1 tonnes per axle. Only in certain 

specially controlled circumstances may trains 

with heavier axle loads be allowed to operate.
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Figure 3.19 – Route availability
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3.14 Infrastructure

3.14.1

This section describes more general aspects 

of the infrastructure in the RUS area, including:

n linespeeds

n headways

n electrification

n platform lengths

n driver-only operation (DOO)

n signalling

n stabling.

3.14.2

Figure �.20 shows the existing linespeeds 

within the RUS area. Most of the network 

has maximum plain-line speeds of between 

�5mph and �0mph. This is appropriate for 

a suburban network where most trains are 

stopping frequently at stations and would 

therefore seldom attain speeds of over �0mph1. 

The area is also characterised by numerous 

flat junctions with tightly curved turnouts where 

speeds are in the range of 15mph to 20mph. In 

many cases these junctions are in the vicinity 

of stations where trains would already be 

travelling at low speed.

3.14.3

Planning headways are shown in Figure 

�.21. As one would expect, the nearer to 

London the shorter the headways become, 

with most of the suburban network being able 

to run trains as little as �½ minutes apart. In 

some places, such as on the Dartford lines, 

the planning headway is even shorter at 2½ 

minutes. It should however be noted that this 

does not mean that trains can be consistently 

or regularly timetabled at these frequencies. 

This is because of:

n conflicting movements at flat junctions

n more restrictive headways at other points 

along the route

n the need to provide a performance buffer 

to enable train services to recover from 

perturbation

n platform capacity at terminal stations

n dwell times at busy stations.

3.14.4

Most of the area has 3rd rail 750V DC 

electrification, with the exception of the 

unelectrified line from Hurst Green to 

Uckfield, and the freight branches to Grain 

and Angerstein Wharf. Despite some recent 

improvements to the power supply system 

(to allow the introduction of new rolling stock) 

there is presently very limited scope for 

running additional or longer train services 

without further upgrades to the power supply. 

This is explored further in Chapter 7.

1   Whilst non-stopping freight trains could in theory achieve speeds of up to 75mph, in practice this is constrained by signalling and braking 
considerations, and by sharing the track for most of the day with the stopping passenger service.
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Figure 3.21 – Current headways
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3.14.5

Existing platform lengths are shown in  

Figure �.22 together with typical peak 

train lengths. Where trains are longer than 

platforms, doors which overhang the platform 

must for safety reasons be locked either 

manually, or electronically by a process 

known as selective door opening (SDO – see 

glossary for further details).

3.14.6

Most of the lines within the area are capable of 

driver-only operation, with the exception of:

n the line from South Croydon to East 

Grinstead and Uckfield

n the line from Dorking to Horsham

n the line from Strood to Gillingham

n the line from Grove Park to Bromley North.

However, not all services are necessarily 

operated in driver-only mode, even where the 

necessary platform equipment is available. 

This would be the case, for example, where 

a service requires selective door opening to 

be activated by on-board staff other than the 

driver; or in certain instances where the service 

runs to or from a non-DOO line and it would be 

impracticable to switch between modes.

3.14.7

The signalling system throughout the area 

uses standard track-circuit block principles with 

colour-light signals (except on the freight-only 

branches). The signalling control centres and 

their geographic boundaries are shown in 

Figure �.2�. Also shown on this map are the 

small number of level crossings within the area.

3.14.8

A further important consideration is the 

stabling capacity for passenger rolling stock. 

This is an important factor and is considered in 

more detail in Chapter 7.
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Figure 3.23 – Signalling control areas
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3.15 Capacity

3.15.1

The industry has for a while been using 

the Capacity Utilisation Index (CUI) as an 

indicative, and somewhat limited, measure of 

how much of the planning capacity of a section 

of railway is being utilised by the current 

timetable. One of the shortcomings of the 

index is that it does not adequately reflect how 

junctions affect capacity utilisation.

3.15.2

Because the RUS area is characterised 

by a large number of flat junctions, it was 

decided to supplement the raw CUI data with 

stakeholders’ professional judgment in an effort 

to provide a realistic assessment of capacity 

utilisation during the morning peak. The results 

of this exercise are given in Figure �.2�.

3.15.3

The locations where the network is most highly 

utilised during the morning peak are:

n between Balham and Victoria

n in the East Croydon area

n at Herne Hill

n at Dartford

n between Sevenoaks and Orpington

n at Lewisham

n between Hither Green/Lewisham and 

Charing Cross/Cannon Street, and all 

routes approaching London Bridge.

3.15.4

It is noteworthy that five of these seven 

locations, with the exception of Herne Hill and 

Sevenoaks/Orpington, also feature in the list 

of places at which most reactionary delay to 

passenger trains was originated in 2005/200� 

(see Appendix D in Draft for Consultation).

3.15.5

Unsurprisingly, the least densely used parts 

of the network tend to be further away from 

London. This does not, however, necessarily 

imply that they could sustain a more frequent 

service, even if it were confined to that 

particular stretch of line. On the generally 

lightly-used Uckfield branch, for example, 

capacity is constrained by three sections of 

single line, which are highly utilised in the 

morning peak.

3.15.6

It is important to recognise that maximising the 

use of available track capacity also depends 

on the ability of terminal stations to handle the 

level of traffic. This is a function of:

a) the number and length of platforms 

available at the terminal

b) how quickly trains can be turned round  

in order to free up a platform for a  

following train.

For example, even though the track capacity 

on the slow lines through Sydenham would 

permit an increase in frequency of around � 

trains per hour above current morning peak 

levels, London Bridge Low Level station would 

not at present be able to accommodate them. 

The East London Line extension, however, 

provides additional terminal capacity at Dalston 

Junction, and thus enables the spare track 

capacity through Sydenham to be exploited.

3.15.7

A further complication, perhaps somewhat 

paradoxically, concerns the effects on terminal 

working of train lengthening. Whilst it is 

generally accepted that track capacity can 

often be maximised by running longer trains, 

the benefits can also be offset by the additional 

time it takes to turn a longer train round at 

a terminal, thereby potentially reducing the 

number of trains the terminal can handle.

3.15.8

Longer trains can also potentially have an 

adverse impact on planning headways (and 

hence capacity), by increasing junction 

margins and platform re-occupation times, and 

by fouling signal overlaps or junctions when 

stopped within short signal sections.

Book 1.indb   52 20/3/08   14:47:53



5�

O
xt

ed

W
ol

di
ng

ha
m

Ea
st

 G
rin

st
ea

d
Bu

xt
ed

Ang
ers

tei
n

Wha
rf

Gree
nw

ich

Hith
er 

Gree
n

La
dy

we
ll

St Jo
hn

s

Bl
ac

kh
ea

th

Kidb
roo

ke

Le
e

Mott
ing

ha
m

New
 Elth

am
Sidc

up

Alba
ny

 Park
Bex

ley

Cray
for

d

Elth
am

Falc
on

woo
d

Welli
ng

Bex
ley

he
ath

Barn
eh

urs
t

Dep
tfo

rd

Maz
e H

ill
Wes

tco
mbe

 Park

Cha
rlto

n
Woo

lwich
 Doc

kya
rd

Woo
lwich

Arse
na

l
Plum

ste
ad

Abb
ey

 W
oo

d
Belv

ed
ere

Erith

Slad
e Gree

n

G
ro

ve
 P

ar
k

El
m

st
ea

d 
W

oo
ds

Ch
isl

eh
ur

st

He
rn

e 
Hi

ll

Nu
nh

ea
d

Pe
ng

e
Ea

st

Ke
nt

Ho
us

e

Be
ck

en
ha

m
 J

un
ct

io
n

Br
om

le
y

So
ut

h
Sh

or
tla

nd
s

Bi
ck

le
y

Cl
oc

k
Ho

us
e

El
m

er
s 

En
d

Ed
en

 P
ar

k

Ha
ye

s

W
es

t W
ic

kh
am

So
ut

h
Be

rm
on

ds
ey

Ea
st

 D
ul

wi
ch

No
rth

 D
ul

wi
ch

Tu
lse

 H
ill

W
an

ds
wo

rth
 R

oa
d

Su
tto

n
Co

m
m

on
St

 H
el

ie
r

M
or

de
n

So
ut

h

So
ut

h
M

er
to

n

W
im

bl
ed

on
   

   
  C

ha
se

W
an

ds
wo

rth
 C

om
m

on

Ba
lh

am

Ca
rs

ha
lto

n

Ha
ck

br
id

ge

M
itc

ha
m

 J
un

ct
io

n

Ep
so

m
Do

wn
sSu

tto
n

Ba
ns

te
ad

Be
lm

on
t

Ea
st

 C
ro

yd
on

No
rw

oo
d

Ju
nc

tio
n

Cars
ha

lto
n B

ee
ch

es
Walli

ng
ton

Wad
do

n

Wes
t

Croy
do

n

St
re

at
ha

m
 H

ill St
re

at
ha

m

G
ip

sy
 H

ill Cr
ys

ta
l

 P
al

ac
e 

W
es

t
 N

or
wo

od

Cha
tha

m

G
illi

ng
ha

m

Roc
he

ste
r

Stro
od

High
am

Grav
es

en
d

Swan
sco

mbe

Gree
nh

ith
e

St
on

e
Cr

os
sin

g

Ho
rs

ha
m

Le
at

he
rh

ea
d

W
ar

nh
am

O
ck

le
y

Ho
lm

wo
od

Ep
so

m

As
ht

ea
d

Bo
xh

ill 
& 

W
es

th
um

bl
e

Do
rk

in
g

Ha
yd

on
s

 R
oa

d
To

ot
in

g
O

rp
in

gt
on

Pe
tts

 W
oo

d

Br
om

le
y

No
rth

Up
pe

r
W

ar
lin

gh
am

Ri
dd

le
sd

ow
n

Sa
nd

er
st

ea
d W

hy
te

le
af

e

Pu
rle

y

Ke
nl

ey

Pu
rle

y 
O

ak
s

So
ut

h
 C

ro
yd

on

Re
ed

ha
m

Ta
tte

nh
am

C
or

ne
r

Cl
ap

ha
m

Hi
gh

 S
tre

et

Br
ixt

on

Bi
rk

be
ck

Ne
w 

Cr
os

s 
G

at
e

Sy
de

nh
am

Fo
re

st
 H

ill

Ho
no

r O
ak

Pa
rk

Br
oc

kle
y

Ey
ns

fo
rd Sh

or
eh

am

Ba
t &

 B
al

l

O
tfo

rd

Ch
el

sf
ie

ld

Kn
oc

kh
ol

t Du
nt

on
 G

re
en

Sw
an

le
y

St
 M

ar
y 

Cr
ay

Ne
w 

Cr
os

s 

Cr
of

to
n 

Pa
rk

Ca
tfo

rd

Be
llin

gh
am

Be
ck

en
ha

m
Hi

ll

Ra
ve

ns
bo

ur
ne

Ca
tfo

rd
Br

id
ge

W
im

bl
ed

on

Ch
ea

m

W
es

t S
ut

to
nBa

tte
rs

ea
Pa

rk

Cl
ap

ha
m

 J
un

ct
io

n

Pe
ck

ha
m

Ry
e

Q
ue

en
s 

Ro
ad

 
Pe

ck
ha

m

An
er

le
y

Pe
ng

e
W

es
t

Lo
nd

on
Ch

ar
in

g 
Cr

os
s

W
at

er
lo

o 
Ea

st

El
ep

ha
nt

 &
 

Ca
st

le

Lo
ug

hb
or

ou
gh

Ju
nc

tio
n

De
nm

ar
k

Hi
ll

Is
le

 o
f G

ra
in

Lo
we

r
Sy

de
nh

am Ne
w

 B
ec

ke
nh

am

Ew
el

l
Ea

st

C
at

er
ha

m

W
hy

te
le

af
e

So
ut

h

Hu
rs

t
G

re
en

Li
ng

fie
ld

Do
rm

an
s

Ed
en

br
id

ge
To

wn
He

ve
r

Co
wd

en As
hu

rs
t Er

id
ge Cr

ow
bo

ro
ug

h

Uc
kf

ie
ld

Da
rtf

or
d

Su
nd

rid
ge

   
   

   
Pa

rk

Eb
bs

fle
et

In
te

rn
at

io
na

l

Nort
hfl

ee
t

W
es

t
Du

lw
ich

Sy
de

nh
am

   
Hi

ll

Se
ve

no
ak

s

W
oo

dm
an

st
er

ne

Ch
ip

st
ea

d

Ki
ng

sw
oo

d

Ta
dw

or
th

Sm
ith

am

Se
lh

ur
st

Th
or

nt
on

He
at

h

No
rb

ur
y

St
re

at
ha

m
Co

m
m

on

Le
wi

sh
am

Lo
nd

on
 V

ict
or

ia

Lo
nd

on
Bl

ac
kf

ria
rs

Lo
nd

on
 B

rid
ge

Lo
nd

on
Ca

nn
on

 S
tre

et

Ho
o 

Jn

Da
ys

Ag
gr

eg
at

es
Da

ys
Ag

gr
eg

at
es

to
 L

itt
le

ha
m

pt
on

to
 R

ed
hi

ll a
nd

 
G

at
wi

ck
Ai

rp
or

t

to
 G

ui
ld

fo
rd

to
 K

en
sin

gt
on

 
O

lym
pi

a

to
 F

ar
rin

gd
on

to
 W

hi
te

ch
ap

el

  t
o 

To
nb

rid
ge

  t
o 

M
ai

ds
to

ne

  t
o 

Ra
m

sg
at

e

  t
o 

M
ai

ds
to

ne

  t
o 

As
hf

or
d 

In
te

rn
at

io
na

l /
 C

ha
nn

el
 T

un
ne

l

High Speed Line 

  t
o 

Lo
nd

on
 S

tra
tfo

rd
 In

te
rn

at
io

na
l 

/ L
on

do
n 

St
. P

an
cr

as
 In

te
rn

at
io

na
l

to
 W

at
er

lo
o

Ba
tte

rs
ea

/
St

ew
ar

ts
 L

an
e

K
ey

V
er

y 
hi

gh
 u

til
is

at
io

n

H
ig

h 
ut

ili
sa

tio
n

M
ed

iu
m

 u
til

is
at

io
n

Lo
w

 u
til

is
at

io
n

D
ia

gr
am

 r
ef

er
s 

to
 s

lo
w

 li
ne

s 
in

bu
si

es
t h

ou
r 

in
 th

e 
m

or
ni

ng
 p

ea
k

Figure 3.24 – Capacity utilisation (2008)
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3.15.9

For these reasons it will be important for any 

proposed intervention which involves longer or 

more frequent trains to be modelled so that the 

effects on both capacity and performance are 

captured and understood.

3.15.10

The RUS has identified that there are several 

key localised capacity constraints which restrict 

the overall capacity of the whole wider network. 

These, also shown in Figure �.25, are:

n the capacity of Victoria station (Central 

suburban side), with only platforms 9-12 

normally available to services 

n the capacity of both London Bridge low level 

and the approach tracks leading up to it

n only platform � at London Bridge normally 

(ie. planned to be) available for services to 

Charing Cross to call

n the low speed two-track section over 

Borough Market and the flat crossing 

moves needed at Metropolitan Junction

n the flat junctions and limited capacity for 

terminating services in the Croydon area

n the flat junction at Herne Hill

n the flat junctions at and around Lewisham

n limited capacity in the Dartford area, 

primarily due to the need to terminate 

services from three separate routes

n the slow lines between Clapham Junction 

and Balham

n capacity for freight traversing the SL RUS 

area, in particular the lack of any facility 

to recess freight trains between Factory 

Junction (near Wandsworth Road station) 

and either (1) the Isle of Grain or (2) the 

Channel Tunnel freight route.
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Figure 3.25 – Network capacity constraints (passenger)
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3.16 Performance 

3.16.1

The area covered by the South London RUS 

is one of the most congested parts of the 

UK network. As such, even relatively minor 

disruption can quickly escalate due to the 

density of traffic arriving at, or leaving London 

termini. The Suburban (Inner) service groups 

for Southern and Southeastern are largely 

aligned to the geographic scope of the South 

London RUS, providing an accurate picture of 

performance through the relevant metrics.

3.16.2

There are two principal measures used to 

monitor performance: Public Performance 

Measure (PPM) and delay minutes. PPM 

provides a national metric for overall 

passenger train punctuality and reliability and 

is expressed as a percentage of all trains 

arriving on time (defined as being within 

5 minutes of scheduled time for London 

and SE TOCs) at destination compared to 

the total number of trains planned. Delays 

accrued during a train journey are expressed 

in delay minutes, which are broken down 

by responsibility and cause. Delay minutes 

attributed to Network Rail typically relate 

to infrastructure failure, operation of the 

network, timetabling or external events. 

Delays attributed to Train Operators or Freight 

Operators relate to fleet reliability, station 

delays and operational incidents.

3.16.3

Figures �.2� and �.27 give the PPM moving 

annual average for Southern and Southeastern 

Suburban service groups for both peak and 

all day punctuality. Both operators have 

experienced a slower trajectory since autumn 

200�, much of which has been due to several 

very disruptive events over the past year, 

notably major fires in the London Bridge 

area and weather related incidents including 

flooding, high winds and ice/snow.

3.16.4

At period 11 2007/08, the PPM moving annual 

average for Southern Suburban Peak services 

stands at 87.5%, which is 0.2% lower than the 

equivalent period in 200�/07 but �.5% better 

than two years before. Punctuality for peak 

services is slightly worse than off peak, but the 

trajectory between peak and off-peak services 

is very closely aligned. PPM for Southeastern 

Suburban peak services currently stands at 

85.�%, which is 2.0% better than the previous 

year and 5.1% better than period 11 2005/0�. 

There is a wider variance between peak and off-

peak services when compared to Southern, with 

the peak currently �.9% worse than off-peak.
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Figure 3.26 – Southern PPM 
(suburban peak & off-peak)

Figure 3.27 – Southeastern PPM 
(suburban peak & off-peak)
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3.16.5

PPM for Suburban services at each London 

terminus is provided in Figure �.28. As may 

be expected, greater frequency of arrivals 

has an adverse affect on PPM. This effect will 

be exacerbated during future London Bridge 

construction works, during which time the 

use of alternative termini is likely to increase 

congestion and reduce flexibility of the network 

(see Chapter 8).

3.16.6

A summary of delay minutes trends for 

suburban peak service groups is provided in 

Figures 3.29 and 3.30. As reflected in PPM, 

the delay minutes affecting Southern services 

have deteriorated over the past year. Both 

Network Rail-responsible and Southern-

responsible delays have risen in this period. 

Delays caused by Southeastern to their own 

trains have reduced steadily. Network Rail 

delays on Southeastern have not reduced at 

the same rate. There have unfortunately been 

a significant number of high impact incidents in 

the RUS area recently which have contributed 

to the short term deterioration in Network Rail 

attributed delay.

3.16.7

It is not currently possible to provide 

disaggregated performance metrics for First 

Capital Connect services on the South London 

RUS area as high level performance reporting 

processes do not differentiate between north 

and south of Blackfriars. However, taking FCC 

as a whole, performance largely mirrors that 

of Southern and Southeastern. FCC PPM is 

improving, which is supported by a reduction 

in delays attributed to FCC and other train 

operators. However, Network Rail delays have 

worsened over the past year.

3.16.8

Current performance is supported by Joint 

Performance Improvement Plans developed 

between each TOC and Network Rail, through 

which performance improvement initiatives 

are identified and implemented. Notably, both 

Kent and Sussex routes have developed and 

agreed with Southern, Southeastern and FCC 

service recovery and contingency plans to 

mitigate the effect of disruption when incidents 

occur. Additionally, the Thameslink Project 

is facilitating a programme of performance 

protection initiatives, whereby effects of the 

Thameslink construction programme are 

mitigated through reliability enhancements 

within the Thameslink route.

Figure 3.28 – Public Performance Measure (PPM)

Southern Railway Peak Off Peak All Suburban

Victoria (56) 8�.1% 8�.7% 8�.�%

London Bridge (�1) 88.8% 90.5% 90.2%

Charing Cross (0) - 8�.0% 8�.0%

All London termini 87.5% 88.1% 88.0%

Southeastern Railway Peak Off Peak All Suburban

Charing Cross (50) 78.7% 87.5% 8�.0%

Cannon Street (�8) 82.�% 92.7% 90.�%

Victoria (15) 90.2% 92.�% 92.1%

Blackfriars (1�) 92.9% 9�.�% 9�.�%

All London termini 8�.1% 90.�% 89.0%

Figures in brackets give the number of peak (07:00 – 10:00) weekday arrivals
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Figure 3.29 – Southern delay minutes 
(suburban peak & off-peak)

Figure 3.30 – Southeastern delay minutes 
(suburban peak & off-peak)
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3.17 Engineering access

3.17.1

Network Rail needs to gain access to sections 

of route in order to meet its obligations 

safely to maintain, renew and enhance the 

infrastructure. Broadly, there are three main 

types of engineering access:

n non-disruptive work carried out between 

trains, which on most non-freight routes 

means overnight (other than routine 

patrolling and inspections). Typically this 

would be used for work arranged at short 

notice, such as that in response to faults 

which have arisen

n cyclical possessions, where different 

sections of route are closed to traffic on a 

pre-planned basis once every 12-1� weeks 

(thereby giving access to all locations at 

least � times each year). Such possessions 

normally take place overnight or at 

weekends; train services are then diverted, 

replaced by road transport, or in some 

cases delayed until the line re-opens

n one-off possessions, used for specific 

projects such as renewal or enhancement 

schemes, or for significant emergency 

repairs.

3.17.2

Both Government and the ORR have 

challenged Network Rail to achieve 

considerable efficiencies in the cost of 

maintenance and renewal activities, but 

without reducing the extent of their outputs. 

Possessions impose a range of additional 

direct and indirect costs on train operators, 

and it is therefore important that optimum 

value is obtained from the work undertaken 

during each possession. In an ideal world, 

maintenance and renewal activity would be 

safely performed with little or no disruption 

to customers’ train services. Network 

Rail is therefore progressing a number of 

national initiatives aimed at identifying how 

maintenance activity can be made more 

efficient for the industry as a whole.

3.17.3

Across the South London RUS area, a number 

of generic issues affecting engineering access 

at present have been identified:

n the London economy exhibits a growing 

demand for later evening services on all 

routes, thereby reducing the time available 

for maintenance work; the conventional 

solution of using replacement bus services 

has become problematic because of the 

greater number of passengers involved

n the London economy exhibits a growing 

demand for more services at weekends, 

and on Sundays in particular when 

maintenance possessions are customarily 

taken. Again, the resultant number of 

passengers (and their belongings) makes 

bus substitution increasingly difficult

n with rising traffic congestion in the Greater 

London area, bus substitution leads to 

significantly increased journey times; this 

risks constraining demand that might 

otherwise have been attracted to rail

n whilst the intricacy of the RUS network 

means that there are often diversionary 

route options available when lines are 

closed for maintenance, this is not 

necessarily of benefit to freight operators 

for whom considerations of gauge, route 

availability and electrification need also 

to be taken into account when alternative 

routes are planned

n not all train drivers have knowledge of all 

appropriate diversionary routes

n the potential for growth of freight traffic, 

in both existing and new flows, could put 

pressure on maintenance regimes as 

presently conducted

n the diversion of services to an alternative 

route has a knock-on impact on services 

normally using that route
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n there is a large amount of unproductive 

time incurred in both taking and giving up 

possessions because of a) the prevalence 

of junctions requiring several routes to 

be blocked; and b) the need for electrical 

isolations of the third rail for many 

maintenance tasks

n in the London area in particular, there are 

few locations where it is possible for road-

borne maintenance equipment to  

gain access to the railway

n night-time maintenance of the railway  

in densely built-up areas gives rise  

to complaints about noise and artificial 

lighting

n on four-track railways where lines are 

paired by function (i.e. fast and slow), it is 

often possible to take possession of the 

fast lines while keeping the slow lines open 

to traffic, or vice versa. However this is 

often not the case when lines are paired by 

direction (ie. up and down – but see also 

next paragraph)

n the continued tightening of safety 

requirements for maintenance staff may 

lead to more restrictions on whether work 

can be done at night, or without electrical 

isolations, or without the closure of 

adjacent lines – thereby challenging long-

established work processes.

3.17.4

In addition to these generic topics, a number 

of location-specific issues have also been 

identified. Whilst most of these are not of 

a strategic nature and will therefore be 

addressed outside the RUS process, there are 

a few whose implications are more significant. 

They include:

n engineering possessions on the lines 

through Sydenham are taken in just one 

direction, with trains running in the other 

direction only. For passengers, this means 

taking an alternative route and then 

doubling back on themselves via London 

or Croydon. 

n there are important depots for 

infrastructure trains at Hither Green 

and Hoo Junction. Possessions and 

consequential train alterations need to be 

planned in such a way that these depots 

can still be accessed. Whilst this does not 

normally pose problems at present, the 

situation will need to be kept under review 

if growth in other train services leads to a 

significant reduction in paths available to 

and from these locations

n the siting of major rolling stock depots,  

and of Selhurst and Slade Green in 

particular, where train movements  

may be required 2� hours a day, is a 

constraint on maintenance access in  

the immediate vicinity. 

n maintaining the two-track section in the 

Metropolitan Junction area is particularly 

challenging owing to the physical 

access constraints, the complexity of the 

infrastructure, and the volume of traffic. 

This is primarily managed at present by 

diverting Charing Cross services into 

Cannon Street and FCC services via 

Elephant and Castle on a number of 

weekends each year.

Book 1.indb   61 20/3/08   14:47:57



�2

4.1 Introduction

4.1.1

This chapter lists the gaps which were identified 

in the Draft for Consultation, and reminds 

the reader of the various options which were 

proposed in the Draft to bridge those gaps.

4. Gaps and options

Figure 4.1 Gaps identified in Draft for Consultation

Generic gap Issue highlighted Specific routes affected

a

Existing and predicted overcrowding, and 
inability to meet demand on peak services

Southeastern services to Charing Cross/
Cannon Street

b Southeastern services to Victoria/
Blackfriars

c Southern services to Victoria 

d Southern services to London Bridge

East London Line services

e FCC services via Blackfriars

f Existing and predicted overcrowding at 
certain stations, potentially leading to 
closures at peak times.

N/A

g Shortcomings in the timetable specifications 
previously agreed for December 2009

Southern Metro and East London Line 
services

h Southeastern SLC2 services

i Sub-optimal capability and limited capacity in 
respect of some routes used by freight trains

Various

4.2 Gaps

4.2.1

A total of nine generic gaps were identified,  

as highlighted in Figure �.1. Further details 

and rationale behind the identification  

of these gaps were provided in the Draft  

for Consultation.  

 4.2.2

The strategy outlined in the remainder of this 

document has been designed to facilitate 

addressing the issues arising from the gaps 

highlighted above. 

4.3 Options

4.3.1

In the Draft for Consultation each gap was 

investigated using a standard ‘toolkit’ of types 

of solution, and this approach produced a set 

of options for detailed analysis.

4.3.2

The options which were identified are listed  

in Figure �.2. Detailed descriptions and 

analysis of each of these were included in  

the Draft for Consultation. 
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Figure 4.2 Options identified in Draft for Consultation

Option 
number

Name 

Peak train frequency options – these options would increase peak service levels above the 
previously envisaged December 2009 timetable, generally maintaining current levels of service

1.1 Hayes Line

1.2 Sidcup Line

1.3 Bexleyheath Line

1.4 Greenwich Line

1.5 Chislehurst Line (stopping services)

1.6 Penge East Line (stopping services)

1.7 Catford Loop Line

1.8 Bromley South (level of fast services)

2.1 Norbury Line to London

2.2 Gipsy Hill Line to London

2.3 Sydenham Line

2.4 Tulse Hill Line

2.5 Caterham and Tattenham Corner Lines

2.6 Hackbridge Line

2.7 Balham (and south thereof) to the West London Line

2.8 Purley to London (calls at Purley in fast services)

Peak train lengthening options – these options would increase capacity by running longer trains 
than operate today

3.1a Sidcup Line 12-car operation

3.1b Bexleyheath Line 12-car operation

3.2 Hayes Line 12-car operation

3.3 Chislehurst Line (stopping services) 12-car operation

3.4 12-car capability at Gravesend

3.5 12-car capability at Rochester
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Option 
number

Name 

3.6 Greenwich & Woolwich Line 12-car operation

4.1 Norbury Line 10/12-car operation

4.2 Gipsy Hill Line 10/12-car operation

4.3 Sydenham Line 10/12-car operation

4.4 Tulse Hill Line 10/12-car operation

4.5 Hackbridge Line 10/12-car operation

4.6 East Grinstead Line 12-car operation

4.7 East London Line 5-car, �-car or 8-car operation

Generic capacity options

5 Reconfigure rolling stock interior layouts to provide more capacity

6 Use of fares policy to spread demand

7 Short-term acquisition of additional rolling stock

Enabling options – optimising use of capacity at London terminals

8.1 Diversion of London Bridge-Victoria (via SLL) service to Victoria Eastern

8.2 Diversion of London Bridge-Victoria (via SLL) service to Clapham Junction

8.3 Termination of London Bridge-Victoria (via SLL) service at Battersea Park

9 Utilise Platform 8 or 13 at Victoria for Southern suburban services

10.1 Diversion of Victoria-London Bridge (via SLL) away from London Bridge to Catford Loop

10.2
Diversion of Victoria-London Bridge (via SLL) service away from London Bridge to Lewisham 
and beyond

10.3
Diversion of Victoria-London Bridge (via SLL) service away from London Bridge to ELL (phase 
2 extension)

11.1 Platform lengthening at Wandsworth Road and Clapham High Street

11.2 New 8-car platform face at Wandsworth Road on Chatham Reversible

Enabling options – optimising use of capacity in the Croydon area

12.1 Operate East London Line services to Crystal Palace only

12.2 Operate East London Line services to a destination beyond Croydon

12.3 Calls in fast line services at New Cross Gate

13.1 West London Line services to terminate at Clapham Junction

13.2 West London Line services to terminate between Clapham Junction and Croydon

13.3 West London Line services to terminate at East Croydon or South Croydon

13.4 West London Line services to terminate at Sanderstead, Purley or Smitham

13.5 West London Line services to terminate at West Croydon or Sutton
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Option 
number

Name 

13.6 West London Line services to terminate at Redhill or Reigate

13.7 West London Line services to terminate at Gatwick Airport

14.1 Revise Oxted line services to a standard pattern through East Croydon

14.2 Revise FCC services to a standard pattern through East Croydon

14.3 Revise Gatwick and Sussex Coast services to a standard pattern through East Croydon

15.1 Provide a new turnback facility at Norwood Junction (for Victoria services)

15.2 Provide an improved turnback facility at Selhurst

15.3 Provide a new turnback facility at Crystal Palace

15.4 Upgrade running line from Selhurst to Norwood Junction via Selhurst Depot

15.5
Provide grade separated running line from Norwood Junction to Selhurst station and/or 
Selhurst depot

16.1
Provide additional tracks between Windmill Bridge Junction and East Croydon and/or additional 
platforms at East Croydon

16.2 Provide additional infrastructure at West Croydon

16.3 Changes to signalling in the East Croydon area

Enabling options – optimising use of capacity in the Herne Hill area

17.1 Prioritise spare capacity at Herne Hill for use by FCC services

17.2 Prioritise spare capacity at Herne Hill for use by Southeastern services

17.3 Increase capacity at Herne Hill by grade separation

18 Alternative Thameslink & Wimbledon Loop service pattern

Enabling options – optimising use of capacity in the Lewisham area

19.1 Divert proposed Charing Cross-Plumstead services to run via Greenwich

19.2 Divert proposed Victoria-Dartford services to run to/via Sidcup

Thameslink Programme sensitivity tests – It is noted that these options were included in  
the Draft for Consultation, prior to the project becoming committed in July 2007

20.1 Implementation of full Thameslink Programme (Key Output 2)

20.2 Implementation of Thameslink Programme stages (Key Outputs 0 and 1)

20.3 Provision of new platform face on Up Passenger Loop at London Bridge

20.4 Operation of trains from Sydenham line through to Charing Cross

20.5 Refinements to final Thameslink train service specification (at Key Output 2)
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4.3.3

The options being recommended are now 

incorporated into the appropriate part of this 

RUS strategy and are therefore described 

in subsequent chapters, together with the 

appropriate rationale behind the conclusions.

4.3.4

A list summarising the final status of 

recommendations for each of the above 

options is included as Appendix A.

Option 
number

Name 

Freight specific options

21.1 Provide freight loops on the Grain branch

21.2 Provide freight loops on the West London Line

21.3 Remove approach control at Crofton Road Junction

21.4 Provide a west-to-north connection onto the Angerstein Wharf branch

21.5 Construct a new freight terminal at Howbury Park (near Slade Green)

21.6 Provide W10 gauge to Grain

21.7 Provide W12 gauge to the Channel Tunnel

21.8 Enable electric freight locomotives to use the Channel Tunnel diversionary route via Redhill

Congestion relief at stations

22.1 Congestion relief at London Bridge

22.2 Congestion relief at Victoria

22.3 Congestion relief at Clapham Junction

22.4 Congestion relief at East Croydon

22.5 Congestion relief at Bromley South

22.6 Congestion relief at Lewisham

22.7 Congestion relief at Blackfriars

22.8 Congestion relief at Waterloo East

22.9 Congestion relief at Charing Cross

22.10 Congestion relief at Balham

New stations

23.1 New station at Eastfields

23.2 New station at Camberwell Green

23.3 New station at Brixton High Level

23.4 New station at Brockley High Level
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5.1 The Draft for Consultation

5.1.1

The South London RUS Draft for Consultation 

was published in July 2007, along with a 

press release announcing its publication. 

As described in the previous chapter the 

document outlined a number of gaps between 

the present capability of the network and the 

predicted demand up to 2019. It then proposed 

a wide range of options for bridging the gaps.

5.1.2

The Draft for Consultation was distributed to 

a wide range of stakeholders and also made 

available on the Network Rail website. A period 

of 12 weeks was given to allow stakeholders to 

respond, and this ended on 2� October 2007.

5.1.3

During the consultation period Network Rail 

held meetings with a number of stakeholders, 

either collectively or individually, at which 

specific issues were discussed.

5.1.4

In addition, as responses were received and 

common themes emerged, Network Rail 

introduced onto its South London RUS web 

page a ‘Frequently Asked Questions’ section. 

This enabled a range of topics to be explained, 

or in some cases clarified - particularly where 

potentially misleading interpretations of the 

RUS had been circulated.

5.2 Consultation responses

5.2.1

Stakeholders who responded to this 

consultation fell into six broad categories. 

Formal responses were received from:

n The RUS Stakeholder Management Group

 – Department for Transport

 – English Welsh and Scottish Railway

 – First Capital Connect

 – London and Southeastern Railway

 – New Southern Railway

 – Office of Rail Regulation

 – Transport for London

n Other rail industry organisations

 – Rail Freight Group

n Statutory and voluntary rail user groups

 – London TravelWatch

 – Passenger Focus

 – Clapham Transport Users Group 

 – East Surrey Transport Committee

 – Fen Line Users Association

 – Norwood Rail Users Group

 – Sevenoaks Rail Travellers Association

 – Southwark Rail Users Group

 – Sutton Rail Users Forum

 –  West London Line Group

n Regional/local authorities and umbrella 

groups

 –  South East England Regional Assembly

 –  East Sussex County Council

 –  Gravesham Borough Council

 –  Tandridge District Council

 –  City of London

 –  London Borough of Bexley

 –  London Borough of Croydon

 –  London Borough of Greenwich

 –   London Borough of Hammersmith  

and Fulham

 –   Royal Borough of Kensington and  

Chelsea

 –  London Borough of Lambeth

 –  London Borough of Lewisham

 –  London Borough of Merton

5. Consultation process and overview
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 –  London Borough of Southwark

 –  London Borough of Sutton

 –  London Borough of Wandsworth

 –  East London Line Group

 –  London Councils

 –   South East London Transport Strategy 

(SELTRANS)

 –  South London Partnership

 –   South and West London Transport 

Conference (SWELTRAC)

n Political, campaigning and charitable 

organisations

 –  Bellingham Councillors, London 

Borough of Lewisham

 –  Brockley Rise Residents Association

 –  Camberwell Society

 –  Forest Hill Society

 –  Green Party

 –  Labour Group, London Borough of 

Southwark

 –  Liberal Democrat Group, London 

Borough of Lambeth

 –  Peckham Society

 –  Railfuture

 –  Streatham Liberal Democrats

 –  Sydenham Society

n Companies, other public or private 

organisations, elected representatives and 

private individuals

 –  Some �27 formal written responses 

were received during the consultation 

period. Of these, however, fewer than 

10% were in direct response to the 

consultation document itself, with the 

rest apparently being in response 

to selective interpretations of the 

document prepared by third parties

 

–  In addition, two of these responses 

enclosed petitions opposing specific sub-

options, some of whose signatories had 

also responded directly and are included in 

the total of �27 above.

5.2.2

Copies of the various organisations’ responses 

can be found in the South London RUS 

section at www.networkrail.co.uk. Because 

most of the private individuals who responded 

were unlikely to have been aware that their 

submissions would be published, we have not 

placed any of these on the website.

5.3 Key themes in the consultation 
responses

5.3.1

This RUS is a particularly complex one. 

The responses which Network Rail received 

were well-considered and in many cases 

comprehensive. As a result, it is difficult to 

provide an individual précis of each one. 

Instead some of the key and recurring themes 

are summarised below.

5.3.2

In the time since the consultation document 

was drafted and published, some significant 

developments have taken place. In July 2007, 

the Government published its White Paper 

‘Delivering a Sustainable Railway’ together 

with its High Level Output Specification for the 

period up to 201�. These were accompanied 

by an announcement confirming funding for 

the Thameslink Programme, which can now 

be treated by the RUS as a committed scheme 

(see Option Group 20). Similarly, in October 

2007, the Government announced that funding 

had been agreed for the Crossrail project and, 

subject to it completing its passage through the 

parliamentary process, the scheme is expected 
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to be completed in 2017. Many consultees 

remarked on these developments; their 

implications on the RUS are fully discussed 

throughout the rest of this document.

5.3.3

Although the draft document made it clear 

that it was concentrating almost exclusively 

on the morning peak (and mutatis mutandis 

on the evening peak) - because it is at peak 

times that the system as a whole faces its 

biggest challenges - a number of people 

wanted the RUS to specify levels of off-peak, 

evening and weekend services. However, we 

believe that these should be considered by the 

appropriate franchising authority or the Train 

Operating Company concerned, and not by the 

RUS, since (with a few exceptions, discussed 

elsewhere in this document) sufficient track 

capacity exists at these times.

5.3.4

A few respondents questioned whether, in the 

light of growth in passenger numbers whilst the 

consultation document was in preparation, the 

forecasts contained in it may be understated. 

We have therefore updated the current 

demand figures to reflect the position in 

Autumn 2007, and these results are assessed 

further in Chapter �. There were, however, no 

dissenters from the conclusion that significant 

growth could be expected up to 2019.

5.3.5

Overall there was widespread support for the 

RUS recommendation that longer trains should 

form the cornerstone of initiatives to deal with 

crowding and growth up to 2019 (Option 

Groups 3 and 4). Only a very small number 

felt that running more trains was a better 

solution in principle, despite the significant 

sums that would be incurred in infrastructure 

costs to provide the necessary capacity. 

Among those supportive of a lengthening 

strategy, a few issues were highlighted:

n the need to consider whether the savings 

achieved by not lengthening certain routes 

would be outweighed by the costs incurred 

through the loss of operational flexibility

n the additional time needed to turn round 

longer trains at terminals, and the cost of 

mitigating this with ‘turn-round’ drivers

n whether the use of selective door opening 

(SDO) was sensible at certain locations 

where platform lengthening was likely to 

be very expensive (such as Woolwich 

Dockyard)

n the need to ensure that stabling and 

maintenance facilities would be able to 

handle a) the quantum increase in the 

number of vehicles, and b) the longer rakes 

of vehicles.

5.3.6

Where the draft RUS did recommend the 

running of more trains than previously planned 

(Option Groups 1 and 2), principally in 

response to perceived shortcomings in the 

morning peak timetables specified to operate 

from December 2009, there was general 

support. A few correspondents remained 

concerned that some routes, such as the 

Bexleyheath and Sidcup lines, were still 

insufficiently catered for (Options 1.2 and 

1.3). In these cases, we have looked again 

(in conjunction with Southeastern and DfT) 

at the original specification to see if further 

enhancements can sensibly be made on 

these lines without seriously compromising 

performance or purloining capacity unhelpfully 

from other lines.

5.3.7

With regard to Option 2.3, which supported 

running two additional trains from Crystal 

Palace to the East London Line in 2010, there 

was some local concern that this would leave 

insufficient capacity, and fewer trains, on the 

route to London Bridge from the Sydenham/

Forest Hill corridor during the morning peak. 

However, if the RUS proposals (as originally 

conceived in the consultation document) are 

implemented in full:

n from Brockley and Honor Oak Park, the 

number of trains arriving at London Bridge 

between 0700 and 0959 will increase from 

15 to 18; and in the high peak hour (0800 
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to 0859) from � to �. In addition there will 

be up to 10 new trains each hour running 

to the East London Line

n from Forest Hill and Sydenham, the 

number of trains arriving at London Bridge 

between 0700 and 0959 will remain the 

same as today at 18; in the high peak 

hour (0800 to 0859) there will be a small 

reduction from 7 to �. Again, there will be 

up to 10 additional ELL trains each hour

n a growing proportion of current users will 

switch to ELL trains, freeing up capacity on 

the London Bridge trains. For journeys to 

Docklands, the ELL will provide a quicker 

(and cheaper) option; and for most trips 

to central London, the ELL route will offer 

journey times identical to - or quicker than 

- those on the route via London Bridge 

(source: TfL Journey Planner, based on 

journeys commencing at New Cross Gate in 

December 2007). This is before factoring in 

the higher frequency of the new ELL service

n the trains running on the Sydenham line 

to London Bridge from December 2009 

are specified to commence their journeys 

much nearer to London than the present-

day services, meaning that there will be 

more space available on them. We would 

also recommend that they operate at their 

maximum 8-car length

Whilst, therefore, we have not sought to 

amend the December 2009 specification from 

that originally proposed, we did retain a few 

concerns about catering for growth in the 

longer term. These are addressed in Chapters 

7 and 9.

5.3.8

There was lukewarm support for the re-

configuration of rolling stock interiors as a 

means of accommodating demand (Option 5), 

with several making the point that it ran the 

risk of making more passengers stand for 

much longer and of thereby breaching the 20-

minute threshold for time spent standing. A 

small number felt that the removal of first-class 

accommodation from suburban trains would 

also be worthwhile, albeit that very few trains 

running wholly in the suburban area offer  

such facilities. Some also felt that toilet 

facilities could be removed and replaced  

by seating space.

5.3.9

Opinions were more polarised about the 

potential benefits of smart electronic ticketing 

technology (Option 6). Whereas some saw 

this as a powerful tool to manage peak 

demand, others were concerned that it would 

lead to a significant and unwelcome increase 

in high-peak fares. A few commented that the 

roll-out of Oyster Pay-as-you-Go across the 

RUS area would in itself stimulate substantial 

demand.

5.3.10

Option Groups 8 and 10 considered the 

future of the South London Line service 

from Victoria to London Bridge via Denmark 

Hill. This subject generated 597 of the total 

of �27 written responses to the draft RUS 

from members of the public, their elected 

representatives, and local companies/

organisations. Over half of the submissions 

(�08) came from members of staff at either 

Kings College or Maudsley hospitals. As 

happened with the draft Cross London RUS, 

many of these were evidently responding 

to one of several interesting but inaccurate 

interpretations of the RUS document, rather 

than to the document itself. The draft RUS did 

not, for example, as some people supposed, 

recommend any reduction in the number of 

trains running through Denmark Hill, still less 

the closure of the station itself. Full details of 

what the RUS now recommends are included 

in Chapter 7.
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5.3.11

Concern was expressed about the loss of 

direct services from Denmark Hill to London 

Bridge if the SLL service were to be diverted 

away from London Bridge towards Nunhead 

and the Catford Loop. Seemingly overlooked 

by many local people, however, was the 

strong support given by the draft RUS (support 

which was welcomed almost unanimously by 

other stakeholders) to early implementation 

of the East London Line Phase 2 extension to 

Clapham Junction as a means of mitigating 

that diversion. This would effectively double 

the frequency of journey opportunities from 

Denmark Hill to London Bridge, at the expense 

of one same-platform interchange.1 In addition, 

the suggestions in the draft RUS would make 

access to the hospital sites quicker and easier 

(and potentially cheaper if avoiding Zone 1), 

particularly from west and east London; this 

would benefit staff, patients and visitors alike, 

which was a repeatedly stated aspiration of the 

hospital staff.

5.3.12

Among the industry stakeholders, there was 

widespread recognition that the SLL service 

cannot continue in its present form. Even 

without the threats posed by the likely severing 

of Battersea Park Junction and the loss of 

terminating platforms at London Bridge, the 

service represents a poor use of network 

capacity which satisfies only a comparatively 

low level of demand – for which alternatives 

are either already available or proposed. 

5.3.13

On balance, consultees were not in favour 

of changes to the destination points of ELL 

(Phase 1) trains (Option Group 12), although 

a number did agree that they should be 

reviewed in the light of experience.

5.3.14

On the subject of where West London Line 

services should terminate (Option Group 13), 

there was considerable opposition to the 

suggestion that they should terminate at 

Clapham Junction in the southbound direction. 

All respondents believed they should go at 

least as far as Croydon, with some still 

pressing the case (rejected by the Brighton 

Main Line RUS) for continuation of these 

services to Gatwick Airport and Brighton.  

The choice of South Croydon as the 

terminating point gave rise to one particular 

concern about performance; although not ideal, 

South Croydon remains the only practicable 

contender for a 2009 implementation date and 

the required track and signalling enhancements 

do provide additional operational flexibility in 

the Croydon area.

5.3.15

The desire to achieve a standard pattern of 

service through Croydon met with general 

approval (Option Group 14). Of the few 

comments about Option Group 15 (additional 

turnback capability in the Croydon area) there 

was very strong support for Option 15.1 

(Norwood Junction Platform 7). As far as 

Option Group 16 was concerned (measures 

to increase capacity in the Croydon area), 

most considered the RUS had not gone far 

enough – especially with regard to East 

Croydon, where some felt we should also have 

considered in greater depth its importance as 

an inbound commuting destination. Similarly a 

number of respondees felt that a grade-

separated junction at Herne Hill should be 

given a higher priority (Option 17.3).

1   It was frequently remarked that south London is not served by London Underground. One of the features of LU services, of course, is that 
the higher frequency made possible by self-contained lines is nonetheless offset by the need to change lines/trains on many journeys.
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5.3.16

The constraints at Lewisham, for which 

there are no easy solutions, are the subject 

of ongoing work (Option Group 19). 

Rationalisation of train service patterns, in 

order to minimise conflicting movements,  

will still need to be considered. Nevertheless, 

there were a few concerns expressed about 

Option 19.2 which mooted running the  

Victoria to Dartford services to/via Sidcup 

rather than Bexleyheath.

5.3.17

The freight-related options (Option Group 21) 

were largely supported. A few reservations 

were expressed about how much capacity 

would be available to/from Howbury Park, 

and some stakeholders wanted more detail 

about how and when structure renewals would 

facilitate incremental progression to W10/W12 

gauge. Comments were also made about the 

impact of new and/or increased passenger 

services on freight operations, and these will 

need to be addressed.

5.3.18

The draft RUS’s decision not to recommend 

new stations at Brockley High Level, Brixton 

High Level, and Camberwell Green attracted a 

number of representations (Option Group 23), 

although no new evidence was adduced to 

permit a different conclusion to be reached.

5.3.19

Several consultees highlighted subjects which 

they felt the RUS had either not addressed or 

not dealt with adequately. These included:

n car parking capacity

n engineering access in the context of the 

7-Day Railway initiative

n future performance following 

recommended RUS interventions

n setting a strategic vision over a �0-year 

period, in line with the July White Paper.

5.3.20

Finally, a few correspondents took the 

trouble to propose a range of innovative 

ideas for future consideration. For example, 

one person suggested that at least two 

platforms at Charing Cross could be made into 

through platforms by tunnelling northwards 

towards Euston. A second felt that Waterloo 

International could be exploited by the East 

London Line. And another wanted to see a 

Heathrow to Ebbsfleet service routed via the 

West London Line.

5.3.21

We are grateful to all those who responded 

to the draft RUS, and we hope that where 

possible, within our terms of reference,  

we have been able to take account of  

genuine concerns.
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6.1 Introduction

6.1.1

In the Draft for Consultation we outlined 

several options related to train service 

frequencies relevant to the December 2009 

timetable change onwards.

6.1.2

The presentation of these options in the draft 

was significantly complicated by the 2010 

“base position” having become committed  

(ie. funded) before work on the RUS 

commenced. This led to the RUS base position 

(against which all options must be assessed) 

having fewer train services than operate today 

on several routes.

6.2 Drivers of change

6.2.1

In general a RUS is undertaken, amongst 

other reasons, to inform the future train 

service specification for the area involved 

(for example during a refranchising process). 

However in the case of the South London RUS 

the following schemes, and their significant 

impacts, became committed prior to the RUS 

analysis commencing:

n Extension of the East London Line to West 

Croydon and Crystal Palace. For this it 

was noted at the time that the ORR was 

“minded to approve” TfL’s request for a 

Track Access Option1. As a result TfL’s 

“Proof of Concept” timetable was used for 

the Southern suburban area as a base. 

This meant, however, that certain peak 

frequencies were considered as reduced 

relative to today (e.g. Sydenham to London 

Bridge, Streatham Common to Victoria).

n Southeastern’s franchise commitments 

with DfT for their December 2009 timetable 

change. For this we used the SLC2 

service specification, resulting from the 

Strategic Rail Authority’s 2005 consultation 

process, as a base. Again it was noted 

that this timetable would reduce certain 

peak frequencies relative to today (notably 

on the Hayes, Bexleyheath and Bromley 

South routes).

6. Planned short term schemes – 2010 timetable

1 The Track Access Option for ELLX has now been agreed by ORR.
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6.2.2

Following on from the above, at the time of 

the original RUS analysis it was not possible 

to use today’s level of train service as a base 

position, since the then committed schemes 

actually planned to reduce certain service 

levels. Hence the RUS had to consider  

options for retaining today’s level of train 

service as interventions. 

6.2.3

However, following publication of the Draft for 

Consultation there have now been several 

further developments related to the level of 

train service to be operated in 2010. The most 

relevant of these are outlined below.

n Further development work on the timetable 

for the East London Line extension  

(Phase 1) has identified the need for a 

complete rewrite of the entire Southern 

suburban area and Brighton main line to 

make this project workable. This further 

timetable development work is now 

seeking to provide additional capacity 

beyond that envisaged in TfL’s “Proof  

of Concept” timetable.

n The DfT have now reached an agreement 

with Southeastern to retain broadly the 

current level of peak capacity to terminals 

such as Charing Cross from December 

2009 onwards.

n As a consequence of the Thameslink 

Programme becoming a committed 

scheme, closure of Platforms 1-� at 

Blackfriars is planned from Spring 2009 

to enable infrastructure enhancements 

at this location to commence. This will 

result in all Blackfriars trains needing to 

operate further north via City Thameslink. 

In addition other timetable changes are 

now being developed with the Thameslink 

Programme in mind.

6.2.4

As a result of the above it is not considered 

meaningful for this Final RUS to describe the 

train service strategy in terms of a committed 

base and assessment of a number of options. 

This chapter presents the recommended 

strategy for the timetables required to 

operate in 2010. It can therefore be read as a 

standalone document. 

6.2.5

Figure �.1 highlights diagrammatically the key 

drivers of change for the 2010 timetable.
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Figure 6.1 – Drivers of timetable change to 2010

Book 1.indb   76 20/3/08   14:48:10



77

6.3 South Central refranchising

6.3.1

A major timetable change will need to take 

place at some stage between December 2009 

and Summer 2010, which will affect the whole 

of the Brighton Main Line and the current 

Southern Railway suburban area. It has now 

been robustly demonstrated that it will not be 

possible to open Phase 1 of the East London 

Line extension (to Crystal Palace and West 

Croydon) without this.

6.3.2

The development work for this timetable 

change now incorporates the following 

principal features with respect to morning and 

evening peak services. Where these were 

described as options in the Consultation Draft 

this is indicated.

n On the Sydenham line, Brockley, Honor 

Oak Park, Penge West and Anerley all see 

an increase in the number of morning peak 

trains to London Bridge. Sydenham and 

Forest Hill will see a marginal reduction from 

7tph at present to �tph in the high peak hour, 

but no change from the existing 18tph trains 

across the entire three-hour peak. However, 

the RUS considers that, even if this change 

were to be carried out in isolation (as 

opposed to at the time of ELL opening), 

the service pattern will provide sufficient 

capacity, since no trains serving this route 

will originate from further away than the 

Croydon area (as opposed to locations such 

as Epsom or Caterham today).

n A 2tph service will operate from the 

Sydenham line to Victoria via Crystal 

Palace. This is a significant improvement in 

the morning peak, developed in response 

to stakeholder feedback, since this service 

currently only commences after the 

morning peak has finished. 

n A �tph peak fast service is provided from 

Norwood Junction to London Bridge, 

at improved intervals. This will provide 

capacity for some of the passengers who 

would otherwise use the all-stations trains.

n Paths have been found for 2tph services 

to London Bridge from both the Streatham 

Common and West Norwood routes (via 

Tulse Hill), again a significant improvement 

compared with today’s morning peak.

n Due to the capacity taken up by ELL on 

the slow lines, Wallington line services 

will need to operate via the fast lines to 

and from London Bridge all day. Whilst 

this means that such services will not be 

able to call at stations such as Sydenham 

and Forest Hill this has the advantage of 

providing journey time improvements for 

many passengers relative to today.

n Paths have been identified for 10tph from 

the Sydenham route in the peaks to the 

East London Line (Option 2.�b in the Draft 

RUS) to alleviate crowding.

n A repeating peak hour standard timetable 

has been developed for the critical East 

Croydon area to maximise capacity. 

(Options 1�.1-1�.� in the Draft RUS).

n It has been found necessary for all peak 

Caterham and Tattenham Corner trains 

to split/join at Purley, since this reduces 

the number of train paths required overall 

and removes short formation trains from 

operating into London terminals. However, 

it is recognised that this will slightly 

extend some journey times and reduce 

frequencies at Purley Oaks and South 

Croydon (see Figure �.2).

n Additional capacity will be provided on  

the Redhill corridor by building on features 

of the BML RUS (to be implemented in 

December 2008).

n A timetable solution has been identified 

which enables retention of the Denmark 

Hill to London Bridge service at this stage, 

though not in the longer term (this is 

discussed further in Chapter 7).

n Paths have been identified for a 2tph all 

stations service from South Croydon to 

Shepherd’s Bush service at peak times 

(Option 1�.� in the Draft).
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n The timetable has been constructed on the 

basis of the current service level of �tph 

in the peaks from the Streatham Common 

route to Victoria.

6.3.3

No specific decisions have been taken 

regarding the level of off-peak services. This 

is because the RUS is primarily concerned 

with responding to peak overcrowding, with 

the level of off-peak services to be considered 

by the DfT in the forthcoming South Central 

refranchising process.

6.3.4

In connection with the above the RUS 

emphasises that freight capacity at certain 

locations – notably between Clapham Junction 

and Croydon – is an important aspect of the 

off-peak timetable, and that passenger train 

services will need to be planned accordingly.

6.3.5

The RUS notes that the high level of all 

day service on the Sydenham corridor is 

likely significantly to increase maintenence 

requirements on this route.

6.4 Updates to Southeastern’s 
SLC2 timetable commitments 

6.4.1

A major timetable change will need to take 

place in December 2009. This will affect the 

whole of the Kent route, including the Metro 

area. Due to the interaction between the high 

speed and “classic” services it would not be 

possible to commence domestic services over 

the High Speed Line without this.

6.4.2

Further development work by Southeastern 

has confirmed the analysis in the Draft RUS 

which highlighted that the SRA’s original SLC2 

timetable specification would not provide 

sufficient capacity into existing London 

terminals. It has also been highlighted that the 

implementation of SLC2 as originally specified 

would not enable the industry to meet 

DfT’s HLOS requirements to accommodate 

passenger growth via London Bridge.

6.4.3

A plan for further development regarding  

the December 2009 timetable change is 

now in place. This incorporates the following 

principal features with respect to morning and 

evening peak services. Where these were 

described as options in the Consultation Draft 

this is indicated.

n The number of trains currently operating into 

Victoria, Charing Cross and Cannon Street 

will be retained at broadly current levels.

n Service frequencies in the Metro area will 

generally be retained at today’s levels, 

for example with �tph on the Hayes line 

(Option 1.1 in the Draft RUS) and 11tph on 

the Bexleyheath line (Option 1.�)

6.4.4

Southeastern are also considering some 

improvements to off-peak services, which would 

be designed to provide passenger benefits.

6.4.5

As in �.�.� above freight capacity at certain 

locations – notably the South London Line 

route between Factory Junction and Lewisham 

– is an important aspect of the off-peak 

timetable, and passenger train services will 

need to be planned accordingly.

6.5 First Capital Connect / 
Thameslink route services

6.5.1

As noted in �.2.� above there will be no 

terminating platforms available at Blackfriars 

from Spring 2009 onwards and all morning 

peak services from the SL RUS area to 

Blackfriars will therefore need to continue 

northwards. The replacement terminating 

platforms are not scheduled to become 

available until December 2011.

6.5.2

Also as highlighted previously, the wider 

timetable changes in December 2009 will 

require significant changes to all services, 

including the Thameslink route timetable. 

It is recommended that such changes are 

designed as an intermediate step towards the 
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Thameslink Key Output 1 service as described 

in the next chapter.

6.5.3

The present capacity of the Thameslink core 

route is 15tph, owing to signalling restrictions. 

This therefore forms a theoretical upper limit to 

the services which can run through the route 

until around December 2011.

6.5.4

All services running north of Farringdon must 

be formed of dual voltage rolling stock, which 

is in very short supply. Analysis of existing 

rolling stock quantities has indicated that, prior 

to 2011, there is only likely to be sufficient 

rolling stock to operate 1�tph from Thameslink 

South in the high peak.

6.5.5

The key recommendations for the December 

2009 timetable change for services into 

London from Thameslink south are as follows:

n 2 clockwise and 2 anti-clockwise FCC 

trains per peak hour are recommended 

from the Wimbledon Loop. This is an 

increase on today’s service, since the 

morning peak anticlockwise service 

currently only runs to London Bridge. This 

feature enables a sufficient level of service 

to operate between Streatham/Tulse Hill/

Herne Hill and Blackfriars.

n � FCC trains per peak hour would ideally 

be recommended at this time from East 

Croydon to Blackfriars (all routed non-stop 

via Herne Hill). This would be an increase 

on today’s infrequent peak service and has 

been shown to be achievable by timetable 

development work. However, analysis of 

currently available rolling stock suggests 

that insufficient dual voltage stock exists 

for this service to be resourced. For this 

reason only 2tph is likely to be achievable 

at this time, with the other 2tph running to 

London Bridge instead.

n � high peak stopping trains per hour are 

recommended to the Thameslink route 

from the Catford Loop.

n 2 high peak trains per hour are 

recommended as fast services from 

Bromley South to Thameslink (routed via, 

but not calling at, Catford). One of these 

services would originate from the Medway 

area, the other from Maidstone.

n 2 high peak stopping trains per hour are 

recommended from the Kent House route 

to Thameslink. 

6.5.6

A further option considered (in response to 

the shortage of dual voltage rolling stock) 

was to terminate certain peak services at City 

Thameslink. This would have the advantage 

of being achievable with DC rolling stock. 

However, capacity overall in the high peak 

would be restricted, due to the conflicting move 

needed for trains to exit Smithfield sidings 

(given the significant increase in trains relative 

to today in operation through City Thameslink). 

Furthermore these sidings are not long enough 

to accommodate 8-car Class ��5/��� units. 

This option has therefore not been progressed.

6.5.7

Finally, also in response to the same issue, 

there may be an argument for running some 

trains with short formations in the shoulder 

peak hours, for a temporary period until the 

necessary rolling-stock can be acquired. This 

would enable the full specification to operate, 

potentially avoiding the need for subsequent 

changes, but at the expense of increased 

crowding. This option is not recommended for 

the high peak hour.

6.6 Summary of 2010 peak 
frequencies to London

6.6.1

Based on the proposed 2010 timetable 

structures, the planned level of train service into 

London (from stations in the SL RUS area) in the 

morning peak in 2010 is shown in Figure �.2.

6.6.2

The envisaged routeings of 2010 

morning peak train services are shown 

diagrammatically in Figures �.� to �.5.
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Figure 6.2 – 2010 Timetable planned morning peak frequencies
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Figure 6.3 – South Central suburban peak train service (2010)
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Figure 6.6 – 2010 Timetable capacity utilisation
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6.7 Operability of the 2010 
timetables

6.7.1

The 2010 level of train service increases the 

utilisation of the network significantly at a 

number of locations. An assessment of the level 

of utilisation of capacity is given in Figure �.�.

6.7.2

The timetable provides an opportunity to 

optimise performance on the SL RUS area 

ahead of the major interventions planned  

post-2010. Achieving an improved 

performance level in this period will go some 

way to mitigate the effects of disruption  

during subsequent interventions.

6.7.3

Within this period there is a variety of  

projects and schemes that improve the 

robustness and operability of the network 

and therefore accelerate performance 

improvement trajectories:

n Network Rail is planning for the 2010 

timetables for all operators to be compliant 

with Rules of the Plan and robust in 

performance terms.

n An early element of Thameslink 

Programme works is aimed at performance 

protection, incorporating plans to improve 

the reliability of key assets on the core 

route – in advance of the main construction 

works – through accelerated renewal or 

additional maintenance.

n Improved asset and fleet reliability, 

notably through increasing use of 

condition monitoring to enable proactive 

maintenance.

n It is anticipated that the industry’s recent 

development of Joint Performance 

Improvement Plans (JPIPs), which are 

based on close working between the 

infrastructure controller and the train 

operators, will start to pay off as these 

plans reach maturity.
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7.1 Introduction

7.1.1

In the Draft for Consultation we outlined 

several options for increasing capacity 

within the next few years.  The schemes 

recommended concentrated on the following 

main issues:

n platform lengthening to accommodate 

longer peak trains 

n a limited number of other small scale 

infrastructure enhancements, targeted at 

specific bottlenecks

n improving station capacity and capability

n improving freight capacity and capability, 

in line with the recommendations of the 

Freight RUS and emerging work on the 

Strategic Freight Network

n optimising certain inefficient train routeings, 

in cases where necessary to maximise 

network capacity overall. 

7.1.2

Since the draft was published certain 

developments, such as the revised timetable 

structure described in Chapter � and the 

funding commitment to the Thameslink 

Programme, have further influenced the 

strategy for responding to existing crowding 

problems and the further growth envisaged.

7.1.3

In this chapter we summarise the RUS 

recommendations for increasing passenger 

and freight capacity over the next few years, 

with schemes to be completed in general prior 

to 2012.

7.1.4

Following the introduction of the 2010 

timetables (expected to take effect from 

December 2009) described in the previous 

chapter, further timetable changes may 

become necessary to implement certain 

aspects of this strategy. However the RUS 

would prefer that these should be minimised, 

for the benefit of all stakeholders.  

7.2 Train lengthening

7.2.1

In the Draft for Consultation we assessed 

in detail several sub-options based on the 

principal theme of running longer trains 

throughout much of the RUS area. This was in 

response to the ongoing and predicted growth 

in peak demand, and evidence that passenger 

numbers are already suppressed by the 

capacity that is available.

7.2.2

The draft RUS did consider potential 

alternatives to this general strategy, but 

reached the following conclusions:

n Extra peak trains – this was not considered 

viable since no more trains than today can 

be run through the existing key network 

operational constraints (as highlighted in 

figure 3.25). Furthermore the constraints 

shown are not in the main considered 

resolvable by any infrastructure scheme 

that has a realistic chance of being funded 

within the RUS period.

7.  Recommended medium term schemes – 
increasing capacity up to 2012
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n Double deck trains – this was not 

considered viable or beneficial owing to 

the magnitude of changes which would be 

required to the infrastructure, the extended 

dwell times at stations which would result 

and the limited additional capacity which 

would be provided.

n Reconfigured trains – removal of seats to 

increase standing capacity was considered 

worth exploring further, albeit only to a 

limited degree for some types of rolling 

stock. However, the draft RUS outlined that 

in general this would not provide sufficient 

additional capacity to cope with expected 

growth and would lead to passengers 

standing for unacceptable periods of time.

n Peak spreading/peak fares policy – the 

draft RUS advised that further development 

of electronic ticketing technologies would 

be necessary before any significant effect 

could be achieved from incentives aimed at 

spreading or smoothing the peak.

7.2.3

As a result the principal recommendation 

in the draft RUS was for a programme of 

train and platform lengthening by 2011/12, 

principally 10-car on most Southern suburban 

routes and 12-car on Southeastern suburban 

routes via London Bridge. The draft highlighted 

that further assessment was required in certain 

cases, for example services routed via Tulse 

Hill where infrastructure costs would be very 

high and the benefits lower than elsewhere.

7.2.4

Following the RUS Draft for Consultation 

the DfT published its High Level Output 

Specification (HLOS) and Network Rail 

produced its Strategic Business Plan in 

response. The final recommendations in 

this RUS are consistent with the HLOS 

requirements and the SBP. They are also 

considered to be consistent with the DfT’s 

Statement of Funds Available (SOFA). 

7.2.5

The scope of the relevant train lengthening 

recommended for implementation in CP� is 

described below:

n 10-car operation on all suburban routes to 

Victoria via Balham 

n 12-car operation on the suburban route via 

Sydenham to London Bridge1

n 12-car operation on the East Grinstead line

n 12-car operation on all Southeastern 

suburban routes via London Bridge

n 8-car capability at Clapham High Street 

and Wandsworth Road.

7.2.6

The above scope is indicated diagrammatically 

in Figure 7.1. A quantified economic appraisal 

of the train lengthening strategy is provided in 

Appendix B.

7.2.7

For routes via Balham where 10-car capability 

is recommended, provision will be made 

wherever realistically practical (or financially 

efficient) for further extension to 12-car at 

some stage in the future – see Chaper 9.

1   The Strategic Business Plan incorporated costs for 10-car operation on the Sydenham route. However, the need to mitigate adverse 
impacts of construction works at London Bridge (as described in Chapter 8), together with the current working assumption regarding the 
2015 Thameslink train service (as described in Chapter 9), indicates that there is a need for 12-car operation on this route.
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7.2.8

Existing stabling locations are shown in Figure 

7.2, some of which will require enhancement. 

The scope for these enhancements is being 

developed in response to the DfT’s Rolling 

Stock Plan (published in january 2008) and the 

requirements of the Thameslink Programme. 

It is anticipated that an outline scope and 

cost will be included in the revised Strategic 

Business Plan in April 2008, and detailed 

design will take place alongside development 

of the train lengthening programme. Appendix 

B identifies the headroom available within the 

train lengthening appraisal for expenditure on 

depot/stabling works whilst maintaining good 

value for money.

7.2.9

Longer trains will require additional power 

supply capability throughout the system.  An 

assessment of areas where work will need to 

be carried out is shown diagrammatically in 

Figure 7.�, and costs have been included in 

the appraisal in Appendix B.

7.2.10

Owing to physical constraints, a very small 

number of stations are not capable – except 

at disproportionate cost – of accommodating 

platform extensions. Notable examples are 

Charing Cross platforms �-� and Woolwich 

Dockyard. The use of Selective Door Opening 

(SDO) at such sites will therefore be required. 

This has important implications for the rolling 

stock strategy since only trains fitted with SDO 

will be suitable for such routes.

7.2.11

In developing the train lengthening strategy 

it is noted the Thameslink construction works 

at London Bridge (as described in the next 

Chapter) will reduce existing capacity on 

several routes for an extended period. In 

order to provide mitigation against this factor, 

the RUS strongly recommends that the train 

lengthening programme is completed before 

the major works at London Bridge commence.

7.2.12

The above point creates a significant linkage 

between the train lengthening programme 

and the Thameslink London Bridge 

construction works.
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Figure 7.1 – Platform lengthening recommended by 2012
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Figure 7.3 – Train lengthening: power supply capability (indicative)
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7.3 Thameslink Key Output 1

7.3.1

Trains through the Thameslink core route are 

currently limited to 8-car maximum length.  

The key constraints on the route are the 

platform lengths at Blackfriars and Farringdon.  

Additionally, as described in Chapter �, the 

current signalling systems can only support 

a maximum of 15tph operation. Furthermore 

passenger congestion at Farringdon in particular 

is currently a significant issue during the  

morning peak.

7.3.2

From 2011 the major remodelling works at the 

above sites will be complete and all stations 

on the Thameslink core route across London 

will be capable of handling 12-car trains.  The 

signalling system and station capacity will have 

been upgraded to enable additional trains to 

operate, and it is envisaged that additional 

dual voltage rolling stock will have been 

procured. This will enable implementation of 

the following service enhancements:

n 1�tph operation through the Thameslink 

core area

n 12-car operation of most peak period peak 

direction FCC services on the Midland 

Main Line

n 12-car operation of all peak period peak 

direction services from the Brighton Main 

Line to Thameslink. However since London 

Bridge will not have been rebuilt at that 

stage these will all need to be routed via 

Herne Hill in the peaks, as is mostly the 

case at present.

7.3.3

Consideration has also been given to running 

peak Thameslink trains from the Kent Metro 

area via London Bridge from 2011 onwards. 

However the RUS strongly recommends 

against this because of the following:

n Prior to the completion of works at London 

Bridge this could only be done by means of 

a significant reduction in Waterloo East and 

Charing Cross services, which would not 

be beneficial to passengers.

n Prior to the provision of an additional 

track in the Metropolitan Junction area, 

running peak services between London 

Bridge and Blackfriars would not be 

robust operationally and is likely to reduce 

capacity overall.

n The train lengthening strategy presented in 

7.2 above already incorporates provision 

of 12-car services into Charing Cross, 

so diversion of such trains to serve the 

Thameslink route would provide no 

additional capacity into central London 

overall.

7.3.4

The implication of the above is that the RUS 

recommends that Thameslink Key Output 

1 should focus entirely on peak services 

running via Elephant & Castle. Specifically it 

is recommended that peak direction services 

from Thameslink South should comprise:

n �tph Brighton Main Line, all running non-

stop from East Croydon to Blackfriars (2tph 

Brighton, 2tph Three Bridges via Redhill)

n �tph Wimbledon Loop via Herne Hill (2tph 

clockwise, 2tph anticlockwise)

n 2tph Kent House via Herne Hill

n �tph Catford Loop stopping (2tph 

Orpington, 2tph Sevenoaks)

n 2tph Bromley South fast, with 1tph from the 

Medway area and 1tph from the Maidstone 

East line.

This is shown diagrammatically in Figure 7.�.
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Figure 7.4 – Key Output 1 peak direction services from Thameslink South
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7.3.5

The 2012 Thameslink service described in 

7.�.� above is the same as that described for 

2010 in the previous chapter (see paragraph 

�.5.5), with the addition of the Three Bridges 

via Redhill service. Importantly, this particular 

service would be formed by diversion of trains 

which would run to London Bridge in the 2010 

timetable, as a first step towards facilitating the 

London Bridge construction works.

7.3.6

In order to deliver the Midland Main Line 

peak train lengthening to 12-car, the majority 

of southbound morning peak services would 

need to run empty from Blackfriars, stabling 

at a location south of the river between the 

morning and evening peak periods.

7.3.7

At off-peak times it is envisaged that, as at 

present, Thameslink services to/from the 

Brighton Main Line would operate via  

London Bridge.

7.3.8

The RUS emphasises that any changes to 

off-peak services would need to take full 

account of freight requirements, together with 

envisaged growth.

7.4 Station capacity and capability

7.4.1

In order for the network to accommodate the 

increased number of passengers resulting 

from longer trains the Draft RUS highlighted 

that congestion relief measures were required 

at a number of stations. Figure 7.5 below 

provides an update to the recommendations 

highlighted in the consultation.

Figure 7.5 – Congestion relief measures at stations

Significantly 
congested stations

Current status and recommendation

London Victoria A redevelopment scheme for Victoria station is currently being considered by 
Network Rail. The aims of this scheme are to reduce passenger congestion and 
improve the station facilities.

Major improvements to the underground station are planned by Transport for 
London.

Clapham Junction Network Rail’s Strategic Business Plan identified a specific funding requirement 
for passenger congestion relief works at Clapham Junction. The railway industry is 
also working closely with an adjacent landowner to produce a viable redevelopment 
scheme for the station and surrounding buildings. The combination of these 
schemes would result in station improvements, lifts to all platforms, improved 
station facilities and straightening and lengthening of platforms 1�-17. With the 
exception of the “Access for All” scheme, these issues are currently awaiting 
funding and planning approval. See section 10.� for longer term issues that may 
need consideration for this station.

Balham The need for congestion relief at Balham is linked to the need for platform 
lengthening and potentially additional entrances. Possible designs are currently 
being developed.

London Bridge The committed London Bridge Masterplan will address congestion issues.

East Croydon Network Rail’s Strategic Business Plan identified a specific funding requirement for 
passenger congestion relief works at East Croydon. The railway industry is working 
closely with Croydon Council and two potential developers of the adjacent site to 
produce a viable redevelopment scheme for the station, together with ensuring 
the protection of land which would be needed for any future additional tracks and 
platforms in this area (Option 1�.1).
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Blackfriars The committed Thameslink Programme will address congestion issues and provide 
a new South Bank station entrance.

Lewisham Potential designs are currently being developed.

Bromley South Potential designs are currently being developed.

Charing Cross Some limited short term options for improving passenger circulation space are 
potential available by removing retail units from the station.  Beyond this we do not 
expect satisfactorily to resolve passenger congestion issues at this very difficult site 
within CP�. See section 10.� for longer term options that may need consideration 
for this station.

Waterloo East Planning continues for an additional station entrance at the Southwark end which 
will provide a partial solution to passenger congestion. See section 10.� for longer 
term requirements, connected to the development of the Waterloo main station.

7.4.2

A number of other station improvements, 

such as Access for All schemes, better station 

facilities, environmental/security improvements 

and a variety of commercial developments 

are also planned.  These schemes are not 

generally required to meet a specific RUS 

capacity gap but are planned as part of 

ongoing improvements to the passenger 

journey experience.

7.4.3

Whilst car parking at stations is not particularly 

relevant for much of the SL RUS area there 

are some areas, generally further out from 

London, where it is an important consideration. 

Commuter parking at many of these stations 

is constrained by the capacity available, which 

will be exacerbated in the future as passenger 

volumes increase. Provision of additional car 

parking will therefore need to be considered 

at several sites. However, it is recognised 

that in some cases benefits could be limited 

by increased road congestion (especially 

during peak times) and that improvements in 

the local bus network, cycle parking or taxi 

provision may be equally relevant. TfL’s policy 

is that new or additional car parking should 

only be provided if this will result in an overall 

reduction in the number of car journeys and 

distance travelled by road.

7.4.4

The station improvements highlighted by the 

RUS are shown in Figure 7.�. 
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Figure 7.6 – Planned station facility improvements
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7.5 Changes to South London  
Line services

7.5.1

The Consultation Draft outlined a number of 

options for both the Victoria and the London 

Bridge ends of the South London Line. The 

section below describes the strategy now 

recommended by this RUS for services on  

this line of route.

7.5.2

The RUS recommends that the existing 

Victoria – Battersea Park – Denmark Hill 

– London Bridge service should be maintained 

in its present format as long as it is practical to 

do so.  As highlighted in section �.�.2 timetable 

development work suggests that a Victoria 

– Denmark Hill – London Bridge service will be 

able to continue in the 2010 timetable.

7.5.3

In the slightly longer term the RUS advises 

that retaining the SLL service in its current 

format will not be viable. The key drivers for 

changes being needed were identified in the 

draft RUS and are described below:

n There is significant capacity pressure on 

platforms 9-12 at Victoria, with nearly all 

of the passenger demand here being for 

services via Clapham Junction.

n Lengthening of Platforms � and � at 

Battersea Park (to enable 10-car suburban 

services to operate via Clapham Junction) 

will block the route from the SLL into 

Victoria Central, meaning that the SLL 

services will need to be re-routed into 

Victoria Eastern. SDO for services via 

Clapham Junction has been considered 

but the RUS view is that, at a busy station 

so close to London, best practice would be 

to extend platforms to match the length of 

trains which operate.

n Construction works for Thameslink at 

London Bridge (as described in Chapter 

8) will require overall service levels to be 

reduced.  The SLL service is by far the 

least heavily loaded service into London 

Bridge and is therefore the first which 

will be considered for removal. The scale 

of the challenge of the London Bridge 

construction works is such that removal of 

this service is unavoidable.

7.5.4

The above drivers of change are not 

necessarily coincident in the date at which 

they will be triggered. However the RUS 

would prefer to see these changes made 

(as described below) by December 2011. 

This would minimise the inconvenience that 

would otherwise be caused to passengers by 

repeatedly changing train service routeings.

7.5.5

As a means of providing an alternative 

route for passengers during the Thameslink 

construction works at London Bridge, the draft 

RUS noted that accelerated implementation 

of TfL’s proposed Phase 2 extension of the 

East London Line to Clapham Junction could 

provide mitigation for any curtailment of the 

present-day SLL service. TfL are currently 

reviewing the business case for the project, 

but among its benefits are:

n It would assist in maintaining and 

enhancing the ease of access to important 

and developing communities along the line. 

n The extension would contribute to a 

reduction in passenger congestion at 

London Bridge station, where passenger 

capacity will be severely constrained by 

the Thameslink Programme reconstruction 

works. Passengers from the Denmark Hill 

and Tulse Hill corridors will be able to use 

the new service to reach Canada Water (for 

Docklands) or Shoreditch High Street (for 

the eastern part of the City), thereby not 

needing to pass through London Bridge.
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n It would create new orbital journey 

opportunities, including at Clapham 

Junction where the enhanced interchange 

opportunities could help to reduce the 

pressure on the central London termini and 

the Underground.

n It would provide a new �tph frequency 

service at Wandsworth Road and Clapham 

High Street, providing better journey 

opportunities for passengers living or 

working close to these stations.

7.5.6

However, replacement of the current SLL 

service with the East London Line extension 

to Clapham Junction would remove all direct 

services to Victoria from Clapham High Street 

and Wandsworth Road, as well as reducing 

them from Peckham Rye and Denmark Hill. 

The RUS notes that this would result in 

significant passenger disbenefits which must 

be addressed. The recommended remedy is to 

provide a new Victoria to Bellingham stopping 

service via the SLL. 

7.5.7

By December 2011, and subject to the 

development of a satisfactory business case, 

the RUS therefore suggests the following peak 

service to serve South London Line stations:

n 2tph Victoria Eastern to Bellingham, fast 

to Wandsworth Road then calling at all 

stations via Denmark Hill.

n 3tph Victoria Eastern to Dartford via 

Bexleyheath, calling at both Denmark Hill 

and Peckham Rye.

n �tph East London Line to Clapham 

Junction, though this is subject to funding 

for this scheme being approved.

n �tph Thameslink via Blackfriars to the 

Catford Loop, calling at both Denmark Hill 

and Peckham Rye.

n �tph London Bridge to Tulse Hill and beyond, 

with all services calling at East Dulwich, 

North Dulwich, Peckham Rye, Queens Road 

Peckham and South Bermondsey

This is shown in graphical format in Figure 7.7.

7.5.8

The service pattern described would provide the 

following passenger benefits relative to today:

n Allowing 10-car trains on suburban 

services into Victoria via Clapham Junction, 

to provide a 25% increase in capacity 

where it is needed most.

n Elimination of �-car (and in some cases 

2-car) trains on peak services that operate 

through Peckham Rye towards London 

Bridge. 

n Provision of direct services to Victoria from 

the Catford route.

n Provision of through journey opportunities 

from Denmark Hill, Peckham Rye and the 

Catford route to stations beyond Blackfriars 

and to the new Blackfriars station entrance 

on the South Bank.

n Provision of new journey opportunities from 

the SLL to Clapham Junction and the East 

London Line.

7.5.9

It is recognised that the above service pattern 

would also result in some features which are 

considered by some to be disbenefits.  In 

particular it will result in:

n The loss of all direct trains (2tph) from 

South Bermondsey and Queens Road 

Peckham to Victoria (though a 5tph peak 

service would be available with a change of 

train at Denmark Hill or Peckham Rye).

n The loss of all direct trains (2tph) from 

Clapham High Street, Wandsworth Road 

and Denmark Hill to London Bridge  

(though approximately a �tph peak 

service would be available by changing at 

Peckham Rye – �tph without the need to 

change platform).

Overall, however, the RUS considers that 

the loss of direct train services for these 

passengers is compensated by the benefit  

of increased frequencies.
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Figure 7.7– South London Line peak train services by December 2011
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7.5.10

It is also important to note that the service 

pattern described represents an increase of 

four passenger trains per hour in the usage 

of the Catford Loop and South London Line 

infrastructure; together these lines represent 

the major freight artery in the RUS area. 

As explained in Chapter �, it is important 

that freight trains are able to take up their 

paths reliably on these sections of route if 

performance is not to be adversely affected. 

This is currently achieved by using recess 

points in which freight trains can await their 

onward paths without obstructing other trains.

7.5.11

In the same way that the draft RUS identified 

the possible need for a loop on the Grain 

branch (partly in response to an increase in 

passenger traffic through Gravesend) it will 

be important during the further development 

of this service specification that the existing 

capability of the recess points in the Battersea 

area are either maintained or replicated where 

necessary, prior to any major enhancement 

of the passenger service taking place. TfL 

has recently commissioned a study into the 

ELL extension to Clapham Junction.  This 

will include an investigation into the issue of 

linking freight paths together reliably in the 

Battersea area. The results of this study will 

need to be agreed by Network Rail and other 

industry stakeholders to ensure that the issue 

is adequately resolved before the service 

changes are implemented.

7.5.12

The proposed higher quantum of services may 

also trigger a review of track maintenance 

policies and practices in the area.

7.5.13

The Victoria Eastern to Bellingham service 

will initially be restricted to �-car operation by 

the current platform lengths at Clapham High 

Street and Wandsworth Road. It is therefore 

recommended that these platforms are 

extended to 8-car by 2012 to enable an 8-car 

service to operate. Subject to detailed design 

work it may also be appropriate to provide a 

new platform face on the Chatham Reversible 

Line at Wandsworth Road at this time to allow 

Bellingham services to avoid the Stewarts 

Lane route out of Victoria.

7.5.14

The RUS recommends that the route between 

Factory Junction and Battersea Park be 

retained for emergency use, special occasions 

and assisting with engineering access, 

although this may need to be subject to further 

analysis.

7.6 Other capacity schemes

7.6.1

A number of smaller capacity enhancement 

schemes is considered appropriate for 

implementation over the next few years.  

These will generally be driven by when  

either renewals become due or resources 

(including funding) become available. 

The major examples include:

n Enhancements to the track layout at West 

Croydon, in connection with the train 

lengthening strategy, station improvement 

and development opportunities.

n Provision of turnback capability from a 

reopened platform 7 at Norwood Junction 

to the Crystal Palace route.

n Enhancements in the Victoria signalling 

area, to tie into resignalling requirements.

n Enhancements in the Medway towns area, 

to tie into resignalling requirements.
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7.6.2

Each of the above is noted by the RUS as 

highly desirable, though work is ongoing in 

order to identify whether there are sufficiently 

robust business cases for these projects  

to proceed.

7.7 Freight capacity and capability

7.7.1

The following items form the recommended 

strategy for improving freight capability and 

capacity to 2012.

n Removal of the approach control in the 

eastbound direction at Crofton Road 

junction (planned during 2008).

n Provision of a passing loop on the Isle of 

Grain branch.

n Investigating the use of High Speed One 

for certain freight services that would 

otherwise need to operate through the SL 

RUS area.

n Any structures renewals during this  

period to make provision for at least  

W12 gauge, to assist development of  

the freight network.

n Potentially implementing signalling 

changes and power supply enhancements 

on the Clapham Junction – Redhill 

– Tonbridge route to make provision for 

Class 92 operations, though a robust case 

for this scheme has not yet been made.

n The possible need for enhanced recessing 

facilities in the Battersea area in order to 

preserve current capability in the light of 

potential increases in passenger traffic on 

the Catford Loop and SLL. The precise 

nature of any such enhancements will 

be the subject of a separate study, but 

might, for example, include another loop 

on the WLL (Option 21.2) or bi-directional 

signalling on the Ludgate Lines.

7.7.2

These are shown in graphical format in  

Figure 7.8.
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Figure 7.8 – Plans and opportunities for freight capacity and capability
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7.8 Performance impact of  
longer trains

7.8.1

The introduction of longer trains onto the 

network as recommended in sections 7.2 

and 7.� will potentially result in an impact on 

train performance, even without any timetable 

changes.  The key issues are:

n Increased turn-around time at terminal 

stations, owing to the need for the driver 

to walk further to change ends, additional 

train cleaning etc.

n Increased station dwell times at  

any stations where SDO is found to  

be necessary.

n Trains will take longer to clear signal 

sections.

n There may be some locations where the 

rear of trains stopped at red signals could 

lead to junctions being fouled.

n There is some potential for poorer 

acceleration associated with power  

supply limitations.

7.8.2

Analysis of the above issues has suggested 

that there would be a slight adverse 

performance impact due to the introduction 

of longer trains. However this is considered 

manageable within the overall context of an 

ongoing trend of performance improvement.

7.8.3

Furthermore there is a significant 

counterbalancing factor with respect to 

any impact on train performance, which 

is that overcrowded trains at present are 

often delayed by longer station dwell times. 

Providing additional capacity in the form of 

longer trains should help to tackle this issue, 

which would otherwise become worse as 

crowding increases.
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8.1 Introduction

8.1.1

Since the Draft for Consultation was published 

the Thameslink Programme has become 

a committed scheme. This development is 

welcomed by the RUS.

8.1.2

The most signifi cant issue during the 

Thameslink construction period will be the 

remodelling of the railway in the London Bridge 

area, including reconstruction of the station. 

This work, whilst not yet planned in detail, will 

have a major impact on capacity in the RUS 

area for several years prior to completion in 

2015. Owing to the extended duration of the 

works it is just as important for the planning 

process (RUS or otherwise) to ensure that 

suffi cient capacity is provided during this 

interim period as it is in the longer term.

8.1.3

The main London Bridge construction works 

comprise remodelling the station to incorporate 

nine through and six terminating platforms and 

upgraded customer facilities. Additionally, the 

grade separation of tracks in the Bermondsey 

area, provision of additional capacity in 

the Lewisham area (such as doubling of 

Tanners Hill fl ydown) and the construction 

of a �-track section between London Bridge 

and Metropolitan Junction, incorporating an 

enhanced connection to the Thameslink route, 

are features of this major scheme.

8.1.4

The construction phasing will be designed to 

ensure that during the period of the London 

Olympics in 2012 the amount of station and 

operational capacity made available is suffi cient 

to cope with anticipated additional demand. 

8.2 Construction methodology 
– early phases

8.2.1

The strategy being developed recognises 

the importance of maintaining maximum 

achievable capacity through the London Bridge 

corridor whilst providing suffi cient working 

space for effi cient delivery of reconstruction 

and remodelling works. 

8.2.2

Current planning, albeit not yet validated, 

suggests that delivery of the early phases of 

the construction works should start with the 

Low Level (terminating) platforms and move 

progressively onto the High Level platforms.

8.2.3

As a result the impact is likely to be primarily 

on South Central franchised services during 

the early stages of the work, with a more 

limited impact on Southeastern services until 

later in the construction sequence.

8.3 Maintaining capacity into 
London – early phases

8.3.1

Given the current crowding on peak services 

into London Bridge, together with the expected 

growth in demand prior to 2012, it is obvious 

that any reduction in capacity in this area will 

be a critical issue.

8.3.2

The 2010 timetable described in Chapter 

� would feature �0tph operation into the 

terminating platforms at London Bridge at peak 

times.  It is likely that the construction works 

will require this to be bought down to around 

20tph for an extended period. This would be 

prior to the stage at which any of the displaced 

services could be extended through London 

8. Planned medium term schemes – Thameslink  
construction works at London Bridge
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Bridge to become Thameslink services, 

currently expected from late 2015.

8.3.3 

The following options have been identified as 

requiring fuller evaluation. These are aimed 

at ensuring sufficient capacity is provided for 

South Central franchise passengers during the 

London Bridge construction works:

n Completion of the train lengthening 

strategy for suburban services to Victoria 

in advance of commencement of works at 

London Bridge. This is seen as essential 

and should enable capacity into London 

overall to be retained. Additionally, TfL’s 

planned upgrades to the Victoria Line and 

to the LUL station at Victoria will help avoid 

the extreme overcrowding and regular 

station closures which may currently 

discourage travel via this route.

n For main line services there is also a 

need to encourage main line passengers 

to use services to Victoria rather than 

London Bridge. This could include further 

train lengthening or possibly calls at 

East Croydon in express services from 

Gatwick Airport.

n Encouraging passengers to use services 

to Thameslink route destinations via 

Blackfriars also has the potential to 

alleviate congestion at London Bridge.  

Implementation of Thameslink Key Output 

1 as described in Chapter 7 should 

assist with this, as should the new station 

entrance planned at Blackfriars South 

Bank, which will significantly improve the 

accessibility of this station.

n Using the East London Line phase 1  

to full potential as an alternative route 

between the Sydenham Line and central 

London. The line interchanges with  

other sections of the TfL network at 

Canada Water (Jubilee Line), Whitechapel 

(District/Hammersmith & City Lines) and 

Shadwell (DLR).

n Removal of all short formation services  

into London Bridge is seen as essential,  

to ensure that the capacity that remains  

is put to best use. This will principally 

require alterations to the South London 

Line service via Denmark Hill as outlined  

in Chapter 7.

n There may also be a need to avoid the 

relatively low-capacity Uckfield line service 

using capacity at London Bridge. Given 

the strong growth on this route the most 

realistic way of achieving this is considered 

to be having East Grinstead and Uckfield 

trains splitting and joining at Oxted. This 

would entail some East Grinstead to 

London Bridge services being temporarily 

provided by diesel trains, for which some 

additional rolling stock would need to  

be sourced.

n Implementation of the East London 

Line extension to Clapham Junction (as 

described in Chapter 7) would provide an 

alternative route between parts of south 

London and central London. 

n Operation of 12-car services into London 

Bridge via Sydenham, but at a reduced 

frequency compared to 2010. It is recognised 

that this option is likely to prove unpopular 

but that it may be necessary to enable the 

construction programme to be delivered in a 

timely manner.

8. Planned medium term schemes – Thameslink  
construction works at London Bridge
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n Similarly it may be necessary to operate 

10 or 12-car services into London Bridge 

via Tulse Hill, but at a reduced frequency 

compared to 2010. Given the difficulty of 

providing longer platforms at Tulse Hill 

station itself within the necessary time 

horizon SDO would almost certainly be 

required, which is considered likely to 

impose a significant performance risk. 

n Diversion of additional South Central 

franchise London Bridge services (ie. 

above the Key Output 1 service described 

in Chapter 7) to run to Blackfriars instead, 

terminating in the new bay platforms which 

will become available from 2011. However 

it is noted that such services would need 

to operate across the flat junction at Herne 

Hill, where capacity is very limited.

n Use of capacity into the vacant platforms at 

Waterloo International will be considered. 

However this is likely to be of very limited 

benefit for South Central services, since 

the only route into Waterloo International 

from the South Central network is also via 

Herne Hill.

n Reconfiguring the internal layout of rolling 

stock to increase capacity for standing 

passengers may become necessary.

n Removing First Class from all services into 

London Bridge may be required.

n Provision of extra drivers may be 

beneficial, to minimise train turn-round 

times and thereby maximise the capacity 

of the reduced number of platforms at 

London Bridge.

n Continuing the improvement programme 

to the bus network may provide alternative 

routes for a small number of customers in 

South London.

8.3.4 

The final construction strategy is still under 

development.  However it is likely that a 

combination of most of the above options  

will be required.

8.4 Construction methodology 
– later phases

8.4.1

During the later stages of construction it will be 

necessary to remodel the through platforms at 

London Bridge and to tie into the remodelled 

track alignments eastwards and westwards. 

Despite some additional through capacity 

having already been made available following 

completion of the earlier phases of work it will 

still be necessary to maintain a reduced level 

of service until construction and re-modelling 

has been completed. 

8.5 Maintaining capacity into 
London – later phases

8.5.1

Given the current crowding levels on peak 

services operated by Southeastern running to, 

and through London Bridge, together with the 

expected growth in demand prior to 2012, it is 

obvious that any reduction in capacity in this 

area is a critical issue.

8.5.2

The following options have been identified as 

requiring fuller evaluation. These are aimed 

at ensuring sufficient capacity is provided for 

Southeastern passengers during the London 

Bridge construction works.

n Implementing the train lengthening strategy 

described in Chapter 7 in advance of 

commencement of works affecting the 

through platforms.

n Using High Speed One to full potential 

as the major route between the Medway 

and East Kent areas into London, hence 

avoiding London Bridge.

n Re-routeing of some Southeastern 

services away from Charing Cross to the 

vacant platforms at Waterloo International. 

However it is noted that this would require 

additional trains to be accommodated on 

the busy Herne Hill and/or Denmark Hill 

approach routes.
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n Encouraging passengers to use services 

to Thameslink via Blackfriars where 

possible rather than via London Bridge.  

Implementation of Thameslink Key Output 

1 as described in Chapter 7 will assist with 

this, as will the new station entrance at 

Blackfriars South Bank.

n Similarly passengers could be encouraged 

to use services to Victoria rather than 

London Bridge. There may be some 

opportunities for some additional train 

lengthening to facilitate this, for example 

through platform lengthening at Nunhead, 

Denmark Hill and Peckham Rye (which 

would enable Bexleyheath line to Victoria 

services to be lengthened to 12-car, 

subject to there being an available 12-car 

platform at Victoria).

n Using the ELL, DLR and Jubilee line to 

move passengers from the New Cross, 

Greenwich, Lewisham and Woolwich 

areas into central London, together with 

encouraging passengers from further out to 

interchange onto these routes.

n Reconfiguring rolling stock to increase 

capacity for standing passengers.

n Removing First Class from all services 

running via London Bridge.

n Continuing the improvement programme to 

the bus network.

n Encouraging commuter growth on river 

services to central London from areas such 

as Greenwich and Woolwich.

8.5.3

Similar to the issues described in 8.�, the 

final construction strategy is still under 

development.  However it is likely that a 

combination of most of the above options  

will be required.

8.6 Performance 

8.6.1

It will be extremely challenging to maintain 

pre-works levels of performance during the 

London Bridge construction works. Detailed 

planning will be needed to ensure that train 

operations remain robust and that any adverse 

performance effect is minimised.

8.6.2

The performance protection plans will include 

detailed systems modelling, to simulate  

the operation of train services under a  

range of scenarios. These techniques can 

indicate where additional measures may  

be required in order to support a robust  

level of service performance. 

8.6.3

A key feature is an enhanced maintenance 

regime for a number of the key infrastructure 

assets in the London Bridge area, as well as 

the core Thameslink route. The effect of these 

works will be to reduce infrastructure failures 

at key locations where they would have the 

highest impact.

8.7 Wider effect on engineering 
access 

8.7.1

The London Bridge construction works are 

likely to be only one of a range of significant 

investment items occurring on the network 

at this time. It is highlighted that Network 

Rail’s engineering access plans will still 

need to provide maintenance, renewal and 

enhancement opportunities to the remainder of 

the network. Careful planning will be needed 

to coordinate these works, for example to 

ensure that any works at Victoria do not clash 

with those at London Bridge.
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9.1 Introduction

9.1.1

Following the construction works period, the 

completion of the Thameslink Programme will 

create numerous opportunities for the RUS 

area and beyond.

9.1.2

During the development of this RUS it 

became apparent that previous assumptions 

regarding the Thameslink train service, 

to operate after implementation of Key 

Output 2 in 2015, were inconsistent with 

projects already implemented, committed 

schemes or other RUS recommendations. 

As a result the conclusion was reached that 

these assumptions required updating. This 

analysis has now produced some initial 

recommendations which, whilst not finalised, 

are incorporated into this RUS.

9.1.3

The intention of this work has been to use 

the opportunity provided by the Thameslink 

Programme to respond to the capacity 

challenges which have been identified through 

the RUS process. It seeks to maximise the 

overall level of benefits that will be delivered by 

this major investment in the railway – both to 

Thameslink and to non-Thameslink services.

9.2 Review of Thameslink TWA train 
service specification

9.2.1

It is important to note that the future 

Thameslink route services cannot be 

considered in isolation. They will be subject to 

many of the same infrastructure constraints, 

highlighted earlier, that affect all other service 

groups operating the mixed traffic railway that 

characterises the railway network south of the 

River Thames. The Thameslink TWA service 

specification was focused on only a small 

proportion of the total train service, whilst the 

RUS now takes a broader view.

9.2.2

In addition, in the intervening years since the 

TWA specification was prepared, there has been 

significant growth in both passenger and freight 

volumes. The latter in particular is of note with 

respect to the specification for off-peak services.

9.2.3

In considering the future Thameslink route 

destinations it is critical to understand that, 

in the main, the Thameslink trains will be 

diversions of services which currently run to 

London Bridge, Cannon Street or potentially 

Charing Cross, with very few additional train 

paths into London possible overall.

9.2.4

The potential train service specification 

now described has sought to maximise the 

opportunities to provide additional capacity 

into London on the busiest routes. In some 

cases this would be on Thameslink services, 

in other cases the capacity is provided on non-

Thameslink services.

9.2.5

The RUS process seeks to match capacity 

to demand efficiently and effectively. On 

this basis the priority for Thameslink during 

peak hours must be to provide peak direction 

capacity into central London. The peak train 

service specification has therefore been 

considered on this basis. Work is ongoing 

to develop the full Thameslink route service 

proposal, including the fit between Thameslink 

North and Thameslink South services.

9. Strategy upon completion of the  
Thameslink Programme
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9.3 London Bridge approaches 
– overall capacity

9.3.1

The most important factor for the 2015 

train service specification is the need to 

maximise overall peak direction capacity 

into and through London Bridge station. 

The RUS considers the capacity limit to be 

8�tph, distributed across each of the station 

approaches as follows:

n 20tph into the terminating platforms

n 18tph via the through platforms to 

Thameslink

n 28tph via the through platforms to  

Charing Cross

n 20tph via the through platforms to  

Cannon Street.

9.3.2

Any alternative to the proposed train service 

specification would also need to provide a 

capacity of 8�tph or more into/via London 

Bridge, to maintain an equivalent level of 

overall capacity.

9.3.3

It is noted that the capacity constraints in 

the Croydon area, at Lewisham and over 

the Orpington – Tonbridge section are also 

particularly relevant.  Any amendments to 

the recommendations below would need to 

recognise that no additional services can 

operate through these areas without major 

infrastructure enhancement.

9.4 Analysis of potential 
Thameslink services

9.4.1

The Thameslink core route (between 

Blackfriars and St Pancras) is being designed 

to accommodate a peak flow of 24tph in 

each direction. From the south, this 2�tph 

will comprise 18 trains that have approached 

Blackfriars via London Bridge, and � trains via 

the Elephant & Castle route.

9.4.2

A key principle in considering how best to 

optimise the train service pattern was that a 

�tph peak Thameslink train service should 

operate at the majority of principal stations 

served. This is consistent with providing a 

“turn up and go” peak service and leads to 

a reduction (when compared with previous 

assumptions) in the overall number of routes 

where Thameslink services are now proposed.

9.4.3

The RUS analysis regarding the ideal 

composition of these 2�tph for peak services 

are shown below. This is based on maximising 

the overall level of capacity that can be 

provided and targeting improvements at 

the most crowded routes. However, it must 

be recognised that no detailed timetable 

development work has yet taken place 

and that this process may require further 

refinements to be made.

via London Bridge

n �tph Brighton main line

n �tph Redhill corridor

n �tph Kent main line

n 2tph East Grinstead

n �tph Sydenham route stopping.

via Elephant & Castle

n �tph Catford loop stopping

n 2tph Medway and/or Maidstone line  

semi-fast.
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9.4.4

The Thameslink stopping service via 

Sydenham (which is included in 9.�.� 

above) appears to be highly desirable from 

a passenger demand perspective. Although 

the new infrastructure in the New Cross 

Gate area has not been specified with this 

service in mind, the track layout would still 

permit it to operate – albeit at the expense of 

an increased number of conflicting crossing 

moves between fast and slow lines. Although 

this is not believed to be a significant hurdle 

at the time of writing, further timetabling work 

will need to be undertaken to ensure the 

operational robustness of this proposal. In 

addition, there is potentially a requirement 

for further enhanced turnback facilities in the 

Croydon area.

9.4.5

The RUS deliberations do not include 

Thameslink services operating via Lewisham 

or to Dartford. This is for the following reasons:

n This could only be done by diversion of 

some Cannon Street services, leading 

to a multiplicity of London terminals for 

both the Sidcup and Bexleyheath routes. 

Furthermore Cannon Street station would 

not then be used to its full potential.

n Such an option appears likely to result in  

a total of fewer than 8�tph operating into/

via London Bridge.  The total train service 

quantum would be limited by capacity  

in the Lewisham area and the Orpington 

– Tonbridge section, rather than at  

London Bridge. 

n Timetable development work has identified 

that a 20 minute repeating pattern works 

better operationally on the Kent Metro area 

than a 15 or �0 minute frequency.  This 

makes Thameslink services (which need to 

be 2tph or �tph to tie into frequencies from 

the Brighton main line) difficult to integrate 

into this pattern.

n The track layout in the North Kent East 

junction area would require a very high 

level of conflicting moves to allow 8tph 

to operate to and from the Kent route 

to Thameslink. This is not considered 

operationally robust.

n Running Thameslink services via 

Lewisham would effectively require 

other services (which could otherwise 

run through the Thameslink core) to be 

terminated at London Bridge low level. This 

would exacerbate the constraint caused 

by the six terminating platforms at London 

Bridge low level, further restricting overall 

capacity on the Sussex route.

9.4.6

It has not been possible within the geographic 

scope of the SL RUS to identify the precise 

destination points, on Thameslink North, of the 

2�tph in the morning peak from South London. 

However, a variety of suitable destinations on 

the ECML and MML exists, so it is not envisaged 

that this would present an insurmountable issue 

when further analysis takes place.

9.4.7

It is noted that 2�tph from Thameslink North will 

need to operate contra-peak (ie. southbound 

from Blackfriars during the morning peak). 

Many of these vehicles are likely to require 

berthing between the morning and evening 

peaks within this RUS area, whilst others 

would provide return services to London or 

Thameslink North in the later part of the peak.

9.4.8

It is recognised that the indicative Thameslink 

service in 9.�.� may change in the future. 

For this reason it is recommended that the 

infrastructure be designed with sufficient 

flexibility to cope with a variety of alternative 

train service structures.

9.4.9

The Thameslink service described above 

would eventually allow up to 20tph of the 

2�tph peak services from south of the Thames 

to be formed of 12-cars. However, it is not 

necessarily a requirement for all of these to 

have 12-car operations from 2015. 
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9.5 London Bridge low level

9.5.1

The number of terminating platforms at 

London Bridge will be permanently reduced 

to six upon completion of the Thameslink 

construction works, giving a reduced total 

capacity at the low level station of 20tph.

9.5.2

There is sufficient flexibility in the infrastructure 

that will be available at London Bridge that 

it is not yet necessary to specify exactly 

which services will operate into the terminal 

platforms. However, based on the Thameslink 

train service specification described in 9.4.3 

above the following services will almost 

certainly need to be included:

n at least 2tph Sydenham line all stations (in 

addition to the �tph to Thameslink)

n at least �tph Tulse Hill line all stations (2 

Hackbridge/2 Norbury/2 Gipsy Hill routes)

n 2tph Caterham/Tattenham Corner (fast 

from Norwood Jn)

n 2tph Wallington line (fast from Norwood Jn)

n 2tph Uckfield (fast from East Croydon)

n 2tph Sussex Coast (fast from East 

Croydon)

9.5.3

Once the services above have been provided, 

the remaining capacity available for any other 

services is �tph. Assuming that the timetable 

in operation repeats on a half-hourly basis this 

would allow 2 of the following � options to be 

implemented:

n Increasing services up to a total of  

8tph to London Bridge on the stopping 

route via Sydenham (including the �tph  

to Thameslink)

n Increasing services up to a total of 8tph on 

the Tulse Hill to London Bridge route

n Increasing services from origins south of 

East Croydon

n Reinstating the South London Line service 

from Denmark Hill.

If more than two options were implemented 

this would then exceed the 20tph available 

capacity in the terminating platforms.

9.5.4

Initial demand forecasts have indicated that 

crowding on the Sydenham line will be broadly 

addressed by running longer trains, including 

those running to the Thameslink network, 

and the introduction of East London Line 

services. For this reason, the best available 

information at the present time suggests that 

the remaining capacity should be targeted at 

other routes, notably the Tulse Hill line and 

routes running through the Purley area.

9.5.5

Demand modelling for the purposes of 

developing a business case for the train 

lengthening has been based on the allocation 

of capacity described in 9.5.� and 9.5.� above. 

However, it is emphasised that demand 

developments over the next few years will 

potentially alter this suggested balance of 

services at London Bridge and there is no 

pressing reason to make a decision until 

nearer the time.

9.6 Blackfriars services

9.6.1

Owing to the transposed layout of the lines 

serving the Catford loop and the Herne 

Hill route south of Blackfriars, the RUS 

recommends that all services via Herne Hill 

will need to terminate at Blackfriars. The RUS 

does not consider it operationally robust to 

run trains from the Catford route to the new 

Blackfriars terminating platforms.

9.6.2

Based on the above, the services at present 

envisaged to terminate at Blackfriars from 

2015 are:

n �tph Wimbledon Loop

n 2tph from Kent House

n 2tph semi-fast service from the Medway 

area and/or Maidstone line.
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9.6.3

The indicative service mapped in Figure 9.2 

shows an increase in today’s frequency of 

service to provide �tph in the peaks each way 

on the Wimbledon loop. This is a potential 

benefit of the operation of 8tph into London 

Bridge via Tulse Hill (as described in 9.5.�),  

so should be considered as indicative only.

9.7 Charing Cross and Cannon 
Street services

9.7.1

Peak service frequencies into Charing Cross 

will be maintained at today’s levels, in line 

with TWA commitments. However, all services 

will be able to call at London Bridge station, 

offering improved journey opportunities. Most 

peak services will be extended to 12-car, as 

described in Chapter 7.

9.7.2

Peak service frequencies into Cannon Street 

will need to be reduced since the amendments 

to the track layout between London Bridge 

and Blackfriars will reduce the ability of trains 

to clear the platforms for the next arrival. 

However those Kent main line trains affected 

will be diverted to the Thameslink network, 

so this will also result in improvements. Most 

peak Cannon Street services will also be 

extended to 12-car.

9.7.3

The completion of work on the Thameslink 

network will mean that through services 

between the Greenwich line and Charing 

Cross will not be viable, since the Thameslink 

tracks will be located between these routes. 

However, the Greenwich line would see a 

corresponding increase in services to  

Cannon Street.

9.8 Diagrammatic representation of 
potential 2015 train service

9.8.1

A diagrammatic representation of the indicative 

train service from December 2015 onwards, 

based on the sections above, is shown in 

Figures 9.1 to 9.5.
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Figure 9.3 – Brighton Main Line indicative peak train service (2015)
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Figure 9.4 – Southeastern indicative peak train service (2015)
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Figure 9.5 – Key Output 2 peak direction services from Thameslink South
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9.9 Other benefits

9.9.1

An important feature is that the benefits 

achievable upon the completion of the 

Thameslink Programme will not be restricted 

to those services operating through the 

Thameslink core route. Other services may 

benefit from the following:

n Freeing south-north capacity across 

Herne Hill junction (presently used by 

peak Brighton Line services) for use by 

additional east-west services into Victoria 

or south-north services into Blackfriars via 

Tulse Hill.

n Enabling all Kent route services to/from 

Charing Cross to call at London Bridge  

(at present many peak services are not 

able to call).

n Improved train performance, with increased 

capacity in the London Bridge area and 

fewer conflicting moves at key constraints 

like East Croydon and Herne Hill.

n Improved engineering access options, for 

example with � tracks becoming available 

over Borough Market. This could potentially 

allow services to run from Charing Cross 

later into the night.

n Journey time improvements, in connection 

with a limited number of linespeed 

enhancements and the removal of pathing 

time from timetables.

9.10 Impact on train lengthening 
strategy

9.10.1

Network Rail’s Strategic Business Plan (as 

published in October 2007) envisaged 10-car 

operation on the Sydenham route, but based 

on 9.�.� above, this RUS is now working on 

the assumption that this route would be served 

by Thameslink services. Having a sub-set of 

10-car trains in the Thameslink fleet would 

be very inflexible and create maintenance 

difficulties. This effectively leads to a revised 

infrastructure strategy for 12-car operation  

on the Sydenham line, from both East and 

West Croydon.

9.10.2

There is a number of other routes where 

platform extensions were originally envisaged 

to accommodate Thameslink trains, but 

these are not now proposed for Thameslink 

operation. However in each of these cases it 

is still proposed to run longer trains into other 

London terminals, so the platform extension 

works are still required.
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9.11 Impact of Crossrail

9.11.1

The construction of the Crossrail branch to 

Abbey Wood, together with a new station 

at Woolwich, will provide new journey 

opportunities and have some potential to 

alleviate congestion on the North Kent Line.  

The RUS therefore welcomes the recent 

funding commitment to the Crossrail scheme, 

with completion planned shortly  

after Thameslink.

9.11.2

The limited penetration of the Crossrail route 

into the South London RUS area means that 

it is only of limited relevance with respect 

to providing additional overall capacity 

into London as far as this particular RUS 

is concerned.  However it is noted that the 

planned interchanges at both Farringdon and 

Whitechapel have the potential to influence 

travel patterns across much of the RUS area. 

These interchanges are likely to encourage 

some demand to shift to the Thameslink and 

ELL routes respectively. This is consistent with 

the remainder of this strategy.

9.12 Performance

9.12.1

A key determinant of post-2015 peak 

train performance will be the ability of 

the Thameslink core infrastructure to 

accommodate an intensive 2�tph operation. 

Reliable infrastructure, high performing rolling 

stock and prompt train despatch arrangements 

in the central core will be essential to facilitate 

such a high frequency of train service.

9.12.2

With such a very high density of traffic, there 

will be considerable pressure on signalling and 

platform staff to achieve optimum efficiency at 

peak times. Cross-industry plans to deliver the 

24tph operation will need to be further refined, 

including enhanced maintenance regimes 

and the development of new train regulation 

statements to assist signallers in the making of 

robust decisions. 

9.12.3

The removal of historic constraints at London 

Bridge will provide greater operational 

flexibility and opportunities for less disruptive 

engineering access. It is therefore essential 

that the potential of the revised network 

is exploited through developing robust 

operational and maintenance practices.

9.12.4

The core section is likely to be one of the most 

intensively used in the entire UK rail network. 

Good practice from other rail networks such 

as London Underground or from abroad 

may inform maintenance and operational 

planning. Technology may also improve in 

the intervening years allowing greater traffic 

density with increased safety, although it is 

unlikely that systems such as ERTMS will be 

installed in the RUS area within this timescale.

9.13 Further train lengthening  
by 2019

9.13.1

Figure 9.� demonstrates an indicative level 

of peak period crowding within the RUS 

area in 201�, based on forecast changes in 

passenger demand and implementation of the 

strategy described in this RUS. 
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9.13.2

Figure 9.� is provided in the same format as 

Figure �.1� earlier, so that changes can be 

seen. From comparison of the two it can be 

seen that much of the crowding in excess 

of capacity has been relieved. However, the 

modelling predicts that there may still remain 

some pressure on the Southern routes into 

Victoria, and that increased demand on the 

routes via Tulse Hill into London Bridge may 

also result in crowding.

9.13.3

To overcome these, the RUS has therefore 

tested two further interventions: lengthening 

trains into Victoria (via Balham) to 12 cars, and 

lengthening Tulse Hill line trains to 10 cars. 

Initial appraisal of both these options suggests 

that each has a high value-for-money business 

case (see Appendix B). The predicted effect on 

crowding is shown indicatively in Figure 9.7.

9.13.4

The RUS consequently recommends that 

these schemes should be progressed in the 

second half of Control Period 5. In addition, 

it recommends that where platforms on the 

Victoria routes can be efficiently extended to 

12-car length at the same time as they are 

being extended to 10-car length during Control 

Period �, these works should be undertaken 

in such a way as to avoid a second major 

intervention. At some locations, however, the 

costs of further lengthening beyond 10-car 

may dictate a requirement for using SDO.

9.13.5

The operation of 12-car services on the 

Tulse Hill route is presently considered 

impracticable, not least because it would 

probably require additional platform 

lengthening works to take place at London 

Bridge, beyond those planned for the 

Thameslink Programme. 
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Figure 9.7– Crowding forecast following further train  
lengthening (c2019)

Book 1.indb   122 20/3/08   14:48:49



12�

9.14 Off-peak services

9.14.1

Whilst this RUS has focused primarily on 

morning peak services on normal weekdays, it 

is recognised that passenger demand is also 

growing strongly at other times of the day, 

week and year. In addition, freight services 

operate almost entirely at off-peak times, since 

this is when they can be accommodated on 

the network. 

9.14.2

With respect to passenger demand in 

the weekday daytime period between the 

morning and evening peaks, the RUS has 

identified no specific issues preventing the 

anticipated levels of future demand from 

being accommodated. In general the service 

frequency at such times will be sufficient 

to accommodate forecast demand without 

crowding becoming a problem.

9.14.3

With respect to the period between the 

evening peak and the closedown of services, 

it is likely that the crowding already seen on 

some trains will have to be addressed.

9.14.4

Normal processes for changes to franchise 

specifications and access rights could be used 

if a case can be made to funders to change 

service frequency at off-peak times, taking 

into account other users of the route and 

maintenance requirements.

9.15 Engineering Access post-
2015: Moving to a “Seven Day 
Railway”

9.15.1

A strategic issue for the RUS arises in 

connection with passenger services operating 

late at night and at weekends, especially on 

Sundays. Demand for travel is growing strongly 

at these times, reflecting London’s status as 

a “2�-hour city” and the changing nature of 

society. Sundays and Bank Holidays are now 

firmly established as a busy day for shopping 

and leisure travel, and numerous major 

events – the London Marathon, Lord Mayor’s 

Parade etc. – take place in central London and 

elsewhere, attracting large numbers of people.

9.15.2

A further strategic issue concerns the operation of 

freight services, with many of these also already 

operating overnight or at weekends. As freight 

demand increases, or rail freight grows its modal 

share in comparison to road, freight services at 

such times can be expected to increase. Many 

freight services have no option but to run over 

specific sections of railway, for example traffic to 

the Grain branch must clearly operate over the 

Dartford – Hoo section of route. In other cases 

there are potential diversionary routes available 

(for example the Sevenoaks route to the Channel 

Tunnel, rather than the normal Maidstone East 

route), but the diversionary route does not have 

equivalent capability – gauge in this case – to the 

normal route.

9.15.3

As a result of 9.15.1 and 9.15.2 above, 

conflicts will increase between responding to 

growing demand for travel at such times and 

the need to maintain, renew and enhance the 

railway. Such activities have traditionally been 

planned overnight and during the weekend, 

as this is when passenger demand is lower. 

It is therefore essential that a long term 

maintenance strategy is developed, focusing 

on developing smarter engineering access 

methods which achieve more productivity but 

can be delivered in shorter access times or 

require the closure of fewer tracks.
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9.15.4

Network Rail has established a “Seven Day 

Railway” initiative, which seeks to respond to 

these issues. Some of the major items which 

are being planned of relevance in the SL RUS 

area include the following:

n The additional Thameslink tracks over 

the Borough Market area will improve 

maintenance opportunities on the Charing 

Cross approaches, providing the flexibility 

to continue operating some train services 

whilst engineering work takes place.

n As the condition of infrastructure assets 

continues to improve, fewer interventions 

for major maintenance should be expected. 

Also, remote monitoring of equipment may 

permit a less intrusive and more proactive 

maintenance regime.

n The development of modular components, 

such as switches and crossings, is being 

progressed with the aim of undertaking work 

in possessions lasting no more than 8 hours.

n Improved processes for implementation of 

single line working are being developed. 

Engineering processes and equipment are 

being reviewed to identify ways in which 

work can be undertaken on one track 

without the need to close the adjacent 

track. This would enable some trains to 

continue to run.

n The time taken to isolate the power supply 

to the third rail system – in a manner that 

allows engineering work to commence 

– is a significant maintenance constraint 

throughout the third rail electrified area at 

present. Improved processes to reduce 

this time from up to an hour at present to 

around five minutes are being considered. 

It is envisaged that technological 

improvements will reduce the need for staff 

on the ground to operate manual switches 

controlling the power supply.

n Similarly, amended working practices  

are likely to allow further efficiencies in 

the time needed to grant and give up 

engineering possessions.

n The time taken for plant and equipment 

to reach the site of work from the point 

at which they access the railway can be 

a constraint. Improvements to existing 

access points and new access points 

are therefore being considered where 

necessary.

9.15.5

It is recommended that these issues are  

taken forward through the Seven Day  

Railway initiative.
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10.1 Introduction

10.1.1

Government’s ‘Delivering a Sustainable 

Railway’ White Paper (2007) anticipated 

continuing long term growth in the use of 

the railway. Specifically, it suggests that, 

nationwide, there could be an overall doubling 

of passenger and freight traffic over the next 

�0 years.

10.1.2

It is not practical to predict with any accuracy 

the effect on individual lines of route the 

changes in demand which will materialise over 

such a long time period. However, current 

thinking suggests that commuting flows into 

central London have a lower potential for 

growth than many other flows in the UK, given 

factors such as rail already having a high 

modal share in this market and the limited 

availability of land to accommodate significant 

new housing growth in what is already a 

densely populated area. Moreover there will be 

a practicable limit on the number of new jobs 

that can be accommodated in central London.

10.1.3

The following sections describe several 

options that do not form part of the 

recommended 10-year strategy for the 

RUS area to 2019 but are potential further 

development opportunities in the longer term. 

The implementation of such schemes will be 

primarily dependent on the levels of funding 

available at the time, together with the actual 

levels of passenger and freight growth that 

materialise over the RUS period.

10.2 Potential schemes for 
consideration

10.2.1

The schemes described in the rest of this 

chapter do not constitute an exhaustive list and 

at present none of them has a demonstrably 

robust economic case for progression, nor 

has the technical viability of any of them 

been proven at this stage. However, they are 

indicative of the scale of works that might be 

necessary to accommodate future growth.

10.2.2

There is no pressing reason to make 

decisions at this time regarding the exact 

choice and definition of the schemes that 

might need to be implemented beyond 

2019, though future demand growth will be 

monitored and future schemes developed as 

they become necessary.

10.2.3

However in each case it is recommended that 

the railway and non-railway land required to 

enable these schemes to be implemented in 

the future is protected from any development 

which would render the scheme impractical.

10.3 Further train lengthening

10.3.1

The strategy outlined in Chapter 7 was 

primarily built around a programme of train 

lengthening to accommodate additional 

passengers. It is considered realistic to 

assume that this programme could  

potentially be continued beyond the  

schemes recommended in this RUS.

10. Longer term opportunities
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10.3.2

The train lengthening described in Chapters 7 

and 9 focused on those routes with relatively 

high levels of benefits and relatively low levels 

of infrastructure costs, when compared to 

the routes not proposed for lengthening. The 

schemes recommended therefore comprise 

“quick wins”. Extending the train lengthening 

programme to other areas is potentially 

achievable but this would then involve routes 

with relatively lower benefits and much higher 

costs than the CP� and CP5 schemes.

10.3.3

In looking beyond 2019, it has been assumed 

that (on the suburban routes at least) 

lengthening beyond 12 cars is unlikely to be a 

feasible solution, owing to the likely high costs 

and the overall impact of extended junction 

clearance times on track capacity, given 

previous train lengthening.

10.3.4

Figure 10.1 lists the sections of route which 

will be operating shorter trains than 12-car 

after implementation of the strategy outlined in 

Chapters �-9. Conceptual details associated 

with each of these potential further train 

lengthening schemes are then provided below.

Figure 10.1 Potential further train lengthening (in addition to those  
schemes which are recommended in Chapters 7 and 9 of this RUS) 

Route RUS recommendation Further option

Suburban routes via Herne Hill to Victoria stays 8-car 10-car or 12-car 

Dartford to Victoria stays 8-car 10-car or 12-car 

Routes via Tulse Hill to London Bridge 10-car by 2019 12-car

Routes via Tulse Hill to Blackfriars stays 8-car 10-car or 12-car 

Suburban routes via Catford to Thameslink stays 8-car 10-car or 12-car 

Bellingham to Victoria 8-car by 2012 10-car or 12-car 

East London Line �-car 5-car or more

West London Line �-car 8-car or more
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10.3.5

A train lengthening programme on stopping 

services into Victoria via Herne Hill would 

provide an increase in capacity but platform 

extensions would require major remodelling 

at several sites. At Herne Hill station itself 

platform extensions are only considered 

to be achievable by implementation of the 

grade separation scheme described in 

Option 17.�. SDO is unlikely to be a viable 

option here as the section of the train not in 

the platform would foul the junction on the 

Tulse Hill – Blackfriars route. Longer trains 

on these routes are also likely to require a 

major reconfiguration of Victoria station, since 

several of the platforms on the Eastern side 

cannot accommodate 12-car trains at present 

and cannot readily be extended.

10.3.6

A train lengthening programme on stopping 

services into Victoria via Denmark Hill. This 

would remove short formation trains from the 

Bexleyheath line but would also increase the 

utilisation of the restricted number of 12-car 

platforms at Victoria Eastern.

10.3.7

Assuming that the remodelling of both Tulse 

Hill and Herne Hill are required to deliver 

the lengthening described in section 9.1� 

and 10.�.5 respectively, there would then 

potentially be an opportunity to lengthen trains 

operating on this route to Blackfriars. However 

this is then likely to require major works to 

allow longer trains to call at Elephant & Castle.

10.3.8

Lengthening of suburban services via Catford 

to Thameslink is potentially a future option. 

However, as above, this would require major 

works to enable services to call at Elephant 

& Castle and would probably also require 

infrastructure works on Thameslink North.

10.3.9

Lengthening of the Bellingham to Victoria 

service beyond 8-car would trigger the same 

issue regarding platform lengths at Victoria as 

described in 10.�.5 and 10.�.� above.

10.3.10

The East London Line services are particularly 

difficult to extend, given that the central core 

area is underground. However it is conceivable 

that works could be identified at some stage 

in the future which would enable operation of 

5-car services.

10.3.11

By contrast, the West London Line South 

Croydon to Shepherds Bush service could be 

extended to 8-car at much lower cost. This 

is dependent on the realignment works for 

platforms 1�-17 at Clapham Junction (see 

section 7.�.1) and would also require some 

minor works at other stations. 

10.3.12

Further train lengthening beyond that 

recommended in Chapters 7 and 9 is likely to 

create a further need for additional power supply 

enhancements, depot and stabling capacity.

10.3.13

It can be seen from the above that several 

expensive and complex schemes would need 

to be implemented before the entire South 

London RUS network could accommodate 12-

car operations. High levels of expenditure to 

support an additional train lengthening strategy 

may need to be compared to how much 

capacity could be provided on other public 

transport modes at equivalent cost.

10.4 Additional peak trains

10.4.1

The ability of the network to accommodate 

additional high peak passenger services is to 

a large extent dependent on the ability to path 

trains through the key “constraints” shown 

previously in Figure �.25. 

10.4.2

Figures 10.2 and 10.� list the major constraints 

(after the completion of Thameslink), the driver 

of the constraint and any options which could 

potentially allow additional trains to operate in 

future in these areas.
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Figure 10.2 Potential alleviation of constraints (post 2015) – London terminals

Constraint Issue Options identified

Charing Cross Six platforms available.

All services must operate over a 
two track section in the Borough 
Market area 

None identified.

28tph is therefore considered to be the maximum 
capacity into Charing Cross as described in 
Chapter 9.

Cannon Street Restricted track capacity on 
station approach

None identified.

20tph is therefore considered to be the maximum 
capacity into Cannon Street as described in 
Chapter 9.

London Bridge 
low level 

Six platforms available plus 
limited approach tracks

None identified.

20tph is therefore considered to be the maximum 
capacity into London Bridge as described in 
Chapter 9.

New Blackfriars 
bays

Two platforms available None identified.

8tph is therefore considered to be the maximum 
capacity into these platforms as described in 
Chapter 9.

Victoria Central 
suburban

Four platforms available Use of platform 8 for South Central suburban 
services (Option 9a) could potentially allow a 
small number of additional trains to operate, 
subject to the alleviation of the Clapham Junction 
to Balham constraint 

Figure 10.3 Potential alleviation of constraints (post 2015) –  
away from London terminals

Constraint Issue Options identified

Croydon area Limited track, platform and 
terminating capacity

West Croydon remodelling (Option 1�.2) and/
or additional platforms and tracks in the East 
Croydon area (Option 1�.1) have the potential to 
alleviate this constraint

Herne Hill junction 
area

Flat crossing between Kent and 
Sussex routes.

On the Kent route there is a 
mixture of fast services and 
those needing to serve the local 
stations.

The grade separation scheme (Option 17.�) has 
potential to alleviate this constraint.

Minimising station dwell times for stopping 
services would be an essential factor over the 
Kent House route.

Implementation of an ERTMS signalling system 
could potentially enable a small increment in 
capacity in this area, though this has yet to be 
demonstrated.

London Bridge 
to Hither Green 
section, including 
Lewisham

The need for a large number 
of crossing moves between the 
fast and slow lines

Implementation of an ERTMS signalling system 
could potentially enable a small increment in 
capacity in this area, though this has yet to be 
demonstrated. 

Dartford area The need to accommodate 
services from all of the 
Woolwich, Bexleyheath and 
Sidcup routes, with limited track 
and stabling capacity.

The safeguarded track alignment to extend 
Crossrail beyond Abbey Wood would potentially 
alleviate this constraint by providing additional 
capacity in the Dartford area.
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Constraint Issue Options identified

Clapham Junction 
to Balham slow 
lines

All slow line services into 
Victoria Central, together with 
any bound for the West London 
Line, must operate over this two 
track section of route.

Minimising station dwell times through station and 
rolling stock design will be an essential.

Implementation of an ERTMS signalling system 
could potentially enable a small increment in 
capacity in this area, though this has yet to be 
demonstrated.

Alternatively cross-Clapham Junction services (for 
the WLL) could be diverted to Victoria, but this 
would conflict with the recommendation for Option 
2.7 and increase interchange at Clapham Junction 
station.

Orpington to 
Tonbridge two 
track section

All services from south of 
Orpington must operate over 
this two track section of route.

Mixture of fast services and 
those needing to serve the local 
stations.

Minimising station dwell times for stopping 
services would be an essential factor.

Implementation of an ERTMS signalling system 
could potentially enable a small increment in 
capacity in this area, though this has yet to be 
demonstrated.

10.4.3

Figures 10.2 and 10.� demonstrate that, whilst 

options for alleviating some of the constraints 

in the RUS area do exist, other constraints 

have no known realistic solution or have 

options which would only achieve a small 

improvement. Furthermore, many of those 

schemes shown are unproven or would be 

very expensive.

10.4.4

Furthermore even if existing services could 

operate, this could result in other sections 

of the network becoming “constraints”. 

For example stopping patterns would be a 

particular issue on any two-track routes with 

both fast and slow services, and particular 

pressure would be put upon depot and stabling 

facilities. Further infrastructure enhancement 

work may therefore be necessary beyond that 

identified. Other issues such as power supply 

capability would also need consideration.

10.4.5

The implication of the above analysis is that 

peak hour timetables in �0 years time will only 

have a small number of additional services 

when compared to the 2015 timetables, 

as outlined in Chapter 9, even if further 

constraints could be alleviated.

10.4.6

An alternative opportunity to achieve an 

increase in train service frequencies could 

potentially be through simplification of the 

operation of the network. This would involve 

amending train routeings to remove the current 

multiplicity of flat crossing moves at junctions. 

Particular examples could include reducing the 

number of crossing moves between the fast 

and slow lines in the Hither Green to London 

Bridge area (including those at Lewisham)  

and reducing the crossing moves in the 

network of flat junctions in the Croydon  

area. Such an approach would, however,  

be likely to result in the removal of some  

direct journey opportunities. 
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10.5 Other alternative solutions

10.5.1

Beyond the strategy interventions set out in 

previous chapters, it is clear from sections 

10.� and 10.� that further expansion of heavy 

rail capacity on the existing radial routes will 

require very large investment. It is therefore 

essential to consider the potential to develop 

solutions using other transport modes 

alongside or instead of expanding the heavy 

rail network. 

10.5.2

The following are provided as indicative 

examples of schemes that may be worthy  

of consideration:

n Extension of Crossrail beyond Abbey 

Wood. This scheme would divert demand 

from much of the North Kent Line away 

from the London Bridge route. If the 

extension was routed via the Dartford 

area it is likely that additional tracks and 

platforms in the station area would be 

required. However these additional tracks 

would also provide other benefits. 

n Expansion of the London Underground 

system into South London. The main 

opportunity to facilitate this appears to be 

by construction of a southern extension 

to the LUL Bakerloo line, given that this 

line does have a limited amount of spare 

capacity available into central London.

n Construction of the Cross River Tram 

system, linking Peckham Rye and Brixton 

towards Euston across Waterloo Bridge. 

n Extensions to the Croydon Tramlink 

system, for example to take over the lightly 

used Beckenham Junction and Bromley 

North branches. This could potentially 

encourage radial journeys, removing the 

need to travel into central London.

n Further extension to the DLR system, eg. 

south of Lewisham. This could potentially 

respond to demand growth on parallel 

heavy rail routes.

10.6 Congestion relief at stations

10.6.1

Figure 7.5 highlighted the congestion relief 

works at stations currently envisaged. Whilst 

the RUS notes that plans are developing to 

respond to most of the station congestion 

issues within the early years of the RUS 

period, further acceleration of passenger 

demand will place additional pressure at these 

locations. Additional demand will also impact 

on other stations not currently regarded as 

having a congestion problem.

10.6.2

Additionally, it is noted that the following 

congested stations are highly problematic  

and are likely to need addressing over the 

longer term:

n Charing Cross – the constrained nature 

of the existing site will require wider land 

use issues to be considered for a solution 

to the congestion problems. A possible 

conceptual solution here would be to 

provide a new street level concourse at 

the Embankment end, linked to the LUL 

station. It is recommended that the land 

required for such a scheme be protected.

n Waterloo East – the longer term solution 

for this site will require addressing through 

the Waterloo Masterplan project, in 

connection with redevelopment of the main 

Waterloo station.

n Clapham Junction – further stages of 

congestion relief work may become 

necessary at this station, following the 

redevelopment scheme recommended for 

the early years of the RUS period.
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10.7 Potential new stations

10.7.1

The RUS notes widespread support for 

a new station at Brixton High Level to 

improve access to this area and to provide 

an interchange between the proposed ELL 

extension and the LUL Victoria Line. This 

station scheme is not currently committed 

and has not been recommended by the RUS 

for early progression due to the likely high 

level of construction costs. It is, however, 

recommended that this conclusion be kept 

under review and that the land needed for this 

scheme be protected.

10.7.2

Beyond the above there are likely to be very 

limited opportunities for additional stations 

within the RUS area.

10.8 Freight

10.8.1

The long term planning of freight traffic 

requires assumptions to be made regarding 

the types of goods that will need to be 

imported, exported or moved around the UK. 

This feature is dependent on the performance 

of the UK economy and how it interacts with 

those of other countries. The modal share of 

rail is sensitive to policies such as fuel costs, 

congestion on the highway network and 

potentially road pricing. The issues described 

here assume growth beyond that planned for 

by the Freight RUS.

10.8.2

Any significant growth of freight traffic in the 

SL RUS area would probably include a large 

element of traffic running between north of 

the river Thames and the Channel Tunnel. As 

indicated in Chapter �, the Channel Tunnel 

Act included protection of �5 freight paths per 

day for this purpose. These are incorporated 

into the existing timetable structure, so the 

RUS does not see any specific reason why 

this growth could not be handled. This traffic is 

particularly sensitive to the charging regime for 

use of the Channel Tunnel.

10.8.3

Section �.12 included a description of the 

limited number of terminals in the RUS area 

capable of loading and unloading freight trains. 

High levels of increase in freight traffic would 

potentially require additional terminal sites to 

be developed. 

10.8.4

Section �.1� included a map of the existing 

loading gauge of the SL RUS network. It is 

likely that further gauge increments would be 

needed to enable certain types of goods to be 

carried by rail. 

10.8.5

The maximum length of freight trains is a 

significant factor limiting growth. It is probable 

that longer freight trains will need to be 

accommodated in the future to enable rail to 

be competitive with road. 

10.8.6

Closure of the railway network for engineering 

work is a particular concern for freight 

operators, since this can prevent freight 

trains from running at all. It is likely that 

improvements to network availability will be 

needed to enable more trains to be operated. 

10.8.7

The following specific schemes have been 

identified which potentially provide additional 

longer term capacity and capability to 

that outlined earlier. As with passenger 

interventions these could also be implemented 

once anticipated demand growth materialises.

n Construction of new terminals, or 

upgrading of existing terminals, to serve 

demand in the SL RUS area.

n Gauge improvements, for example 

complete provision of W10 gauge via 

the “classic network” to the Isle of Grain 

branch. There are up to thirty bridges 

and several tunnels on this route, that 

may require reconstruction to enable 

gauge clearance. It is recommended that 

gauge constraints should be progressively 

eliminated when these structures are 
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renewed, which is consistent with the 

strategy for this area outlined in the  

Freight RUS.

n Upgrading the network to accommodate 

longer freight trains, to maximise the 

tonnage which can be accommodated on 

each path available.

n Additional passing loops to improve 

timetabling opportunities for the mixture of 

passenger and increasing freight traffic.

n Continuing the implementation of the 

“Seven Day Railway” initiative, as 

described in Section 9.15.

10.8.8

A more substantial freight improvement would 

be achievable via extensive utilisation of 

High Speed One for freight services. Whilst 

technically out of the geographic scope of  

this RUS it is noted that this route has the 

potential to enable higher and wider loads to 

be carried.  It could also drastically improve 

freight journey times and alleviate congestion 

on other routes, including those which are 

covered by this RUS. There may be particular 

opportunities for freight services to/from the 

Grain branch, since gauge clearance on the 

existing network would only be required over 

5 miles of railway (approximately 12 bridges 

may need to be reconstructed).

10.9 Summary

10.9.1

The strategy outlined in previous chapters 

provides sufficient capacity to cope with the 

growth that is envisaged to occur up to 2020. 

A limited amount of further growth might be 

accommodated beyond that point by further 

train lengthening, use of high capacity rolling 

stock, provision of a small number of additional 

services and freight capability improvements. 

However, the practical implications of such a 

strategy would require detailed investigation 

before the RUS could confirm how much 

additional capacity it is feasible to provide that 

would be consistent with the funding thought 

reasonably likely to be available.

10.9.2

Figure 10.� highlights diagrammatically some 

of the main potential longer term opportunities 

described in 10.2 to 10.8 above.
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Figure 10.4 – Longer term opportunities
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11.1 Introduction

11.1.1 

This RUS will become established �0 days 

after publication unless the Office of Rail 

Regulation (ORR) issues a notice of objection 

within this period.

11.1.2

The recommendations of a RUS – and the 

evidence of relationships and dependencies 

revealed in the work to meet them – form an 

input to decisions made by industry funders 

and suppliers on, for example, franchise 

specifications or investment plans.

11.2 Network Rail Strategic 
Business Plan

11.2.1

Network Rail published its Strategic Business 

Plan (SBP) for Control Period � in October 

2007 and, following ORR’s review, will 

publish an update in April 2008. The schemes 

contained in the Strategic Business Plan  

are consistent with the recommendations  

of this RUS.

11.2.2

Within the geographic scope of this RUS, 

the SBP contains schemes to implement the 

recommendations for increasing capacity 

(primarily train lengthening) as presented 

in Chapter 7 of this RUS. Network Rail is 

currently working up detailed designs for these 

schemes – including plans for the platform 

lengthening and associated remodelling works, 

a power supply upgrade, station congestion 

relief works and depot modifications – based 

on the assumption that they will become 

funded following ORR’s review of the SBP.

11.3 South Central refranchising

11.3.1

DfT will shortly be commencing the process 

for replacing the South Central franchise in 

2009. DfT has been closely involved in the 

development of this RUS and will take the 

RUS recommendations into account when 

specifying the replacement franchise.

11.3.2

Many of the stakeholder comments received 

on the Draft RUS were related to off-peak 

services. These have not in general been 

addressed through this RUS and will, in the 

main, be dealt with through the franchise 

replacement process.

11.4 Southeastern’s SLC2 
amendments

11.4.1

The recommendations of this RUS involve 

running significantly more train services 

than was envisaged by the SRA during its 

2005 Integrated Kent Franchise consultation 

process. This is now being taken forward by 

DfT and Southeastern.

11.5 Procurement of additional 
rolling stock

11.5.1

The recommendations of this RUS will require 

additional rolling stock. This is in the main 

consistent with the DfT’s rolling stock plan, 

published in January 2008. Key priorities are:

n New rolling stock (currently under 

construction) for the extended East London 

Line services and domestic services on  

the High Speed Line.

11. Next steps
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n Additional dual voltage rolling stock  

to enable additional and longer trains  

to operate on the cross-London 

Thameslink route.

n Additional trains or vehicles to enable the 

train lengthening strategy outlined in this 

RUS (and other RUSs) to be implemented.

n Additional diesel rolling stock for the 

Uckfield line. As highlighted in Chapter 8 

Uckfield trains may need to convey 

portions for East Grinstead during London 

Bridge reconstruction works.

11.5.2

A key recommendation of this RUS is that 

all new rolling stock will require Selective 

Door Opening (SDO) functionality, since as 

discussed in Chapter 7, a few platforms are 

not physically capable of being extended.

11.6 East London Line extension to 
Clapham Junction

11.6.1

As noted elsewhere the RUS supports 

the concept of extending ELL services to 

Clapham Junction, with completion desirable 

by 2012 at the latest to precede construction 

works at London Bridge, combined with the 

recommended local service between Victoria 

and Bellingham. Funding options for the ELL 

scheme are currently being considered by 

Transport for London.

11.6.2

The precise infrastructure requirements 

for ELL, including mitigation of any impact 

on freight services in the Battersea area 

as described in section 7.5.11, will be 

dependent on the results of ongoing timetable 

development work. 

11.7 London Bridge construction 
works

11.7.1

The significant challenge of the London Bridge 

construction works cannot be overstated. This 

will be a key issue, affecting train services 

over a wide area for several years.

11.7.2

The analysis contained in Chapter 8 is at 

outline stage only. Detailed work is currently 

ongoing to identify the most appropriate 

methodology for the reconstruction of London 

Bridge station, minimising the inconvenience 

for passengers. 

11.8 Thameslink Key Output 2  
train services

11.8.1

The RUS assumptions regarding the 2015 

train service pattern are highlighted in Chapter 

9. Plans for the detailed infrastructure design, 

together with rolling stock procurement 

workstreams now commencing, will be 

consistent with this indicative train service 

structure.

11.8.2

Notwithstanding 11.8.1 it is recommended that 

the infrastructure design in the London Bridge 

area should provide sufficient flexibility that it 

could accommodate alternative train service 

scenarios to that presented here.

11.8.3

Further consultation regarding the 2015 train 

service for Thameslink and non-Thameslink 

routes will be led by the Department for 

Transport. The process for awarding a new 

Thameslink route franchise will commence  

in around 201�.
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11.9 Safeguarding of land for longer 
term opportunities

11.9.1

This RUS has recommended that land 

is protected for the following longer term 

heavy rail schemes, even though at this 

stage they have not been recommended for 

implementation. This list is not exhaustive, 

since there will be many other schemes of a 

more tactical nature which could also have 

land requirements.

n East Croydon area additional tracks

n Dartford additional tracks (to allow 

extension of Crossrail services)

n Herne Hill flyover

n Charing Cross passenger congestion 

relief (potentially to involve a street level 

concourse at the Embankment end of  

the station)

n new passing loops on the West London 

Line, to allow full length freight trains to 

be held whilst awaiting onward paths, as 

referenced in the Cross London RUS.

11.9.2

Network Rail will discuss the implications of 

protecting this land with the relevant planning 

authorities for each site.

11.10 Ongoing access to  
the network

11.10.1

Delivery of the restructured timetable in 

2009/10 will depend upon renegotiation of 

some existing track access contracts.

11.10.2

This RUS will also help to inform the allocation 

of capacity on the network through application 

of the normal network code processes.

11.11 Review

11.11.1

Network Rail is obliged to maintain a RUS 

once it is established. This requires a review 

using the same principles and methods used 

to develop the RUS:

n when circumstances have changed

n when so directed by ORR

n when (for whatever reason) the 

conclusions may no longer be valid.
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Appendix A – Summary status of options presented in SL RUS Draft for Consultation

Appendices

Draft RUS 
Option

Details Final status

Peak train frequency options

1.1 Hayes Line DfT and Southeastern have reached agreement 
regarding revisions to the SLC2 timetable 
specification. This broadly maintains the existing 
frequency of peak train service on these routes.

Detailed analysis has shown that increases above 
today’s level would not be operationally practical.

1.2 Sidcup Line

1.� Bexleyheath Line

1.� Greenwich Line

1.5 Chislehurst Line (stopping services)

1.� Penge East Line (stopping services) Detailed analysis has shown that increases above 
today’s level would not be operationally practical in 
the short term.

See option 17.2 regarding capacity at Herne Hill 
junction from 2015 onwards.

1.7 Catford Loop Line From March 2009 services on this route will be 
extended to run north of Blackfriars, providing new 
journey opportunities. 

The Victoria Eastern to Bellingham service, which 
is recommended for introduction by December 
2011, would then provide further new journey 
opportunities and an increase in peak service 
frequency on this route.

1.8 Bromley South (level of fast services) DfT and Southeastern have reached agreement 
regarding revisions to the SLC2 timetable 
specification. This broadly maintains the existing 
frequency of peak train service on this route.

Detailed analysis has shown that increases above 
today’s level would not be operationally practical in 
the short term.

See option 17.2 regarding capacity at Herne Hill 
junction from 2015 onwards.

2.1 Norbury Line to London Further timetable development work has identified a 
way of maintaining the existing frequencies of peak 
train service on these routes to Victoria, together 
with increasing the peak service to London Bridge 
(via Tulse Hill) from each route to 2tph from 2010

2.2 Gipsy Hill Line to London

2.� Sydenham Line Further timetable development work has confirmed 
the 2010 peak service as �tph to London Bridge and 
10tph to the ELL.

From 2015 it is envisaged that �tph on this route 
would become Thameslink services.
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Draft RUS 
Option

Details Final status

2.� Tulse Hill Line Further timetable development work has confirmed 
the 2010 peak service as �tph to London Bridge 
and �tph (all commencing from the Wimbledon 
Loop) to Thameslink. 

From 2015 the Thameslink services are 
recommended to terminate at Blackfriars. This is 
because introducing new crossing moves outside 
Blackfriars would not be consistent with robust 
operation of a 2�tph core service. Our modelling 
has assumed an 8tph to London Bridge service 
would be introduced at this time.

2.5 Caterham and Tattenham Corner Lines Further timetable development work has confirmed 
the 2010 peak service as 2tph fast to each of 
London Bridge and Victoria, with services joining at 
Purley.

2.� Hackbridge Line Further timetable development work has confirmed 
the 2010 peak service as 4tph to Victoria, 2tph 
to London Bridge and 2tph to Thameslink. Some 
trains would not call at all stations. 

By 2015 the Thameslink services are recommended 
to terminate at Blackfriars. This is because 
introducing new crossing moves outside Blackfriars 
would not be consistent with robust operation of a 
2�tph core service.

2.7 Balham (and south thereof) to the West 
London Line

Further timetable development work has confirmed 
the 2010 peak service as 2tph all stations South 
Croydon to Shepherds Bush via Norbury. These 
services will need to reverse in the mothballed 
North Pole depot access roads, requiring the 
existing connections to the WLL to be retained.

This service option provides capacity where most 
needed on the WLL, together with avoiding the 
need for dual voltage rolling stock. 

2.8 Purley to London (calls at Purley in fast 
services)

Further timetable development work has confirmed 
the 2010 peak service as 2tph fast to Victoria and 
�tph fast to London Bridge. From 2011 services 
would also run to Thameslink.

Upon completion of the Thameslink Programme it 
is envisaged that there would be �tph to London 
Bridge, 4tph to Thameslink and 2tph to Victoria.
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Draft RUS 
Option

Details Final status

Peak train lengthening options

�.1a Sidcup Line 12-car operation Recommended for introduction in 2011.

�.1b Bexleyheath Line 12-car operation

�.2 Hayes Line 12-car operation

�.� Chislehurst Line (stopping services) 
12-car operation

�.� 12-car capability at Gravesend Not deliverable as part of main train lengthening 
scheme but recommended for introduction as a 
second stage in 2012�.5 12-car capability at Rochester

�.� Greenwich & Woolwich Line  
12-car operation

Recommended for introduction in 2011

�.1 Norbury Line 10/12-car operation 10-car recommended for Victoria services 
for introduction in 2011. Passive provision 
recommended for 12-car wherever possible,  
as 12-car recommended after 2015.

�.2 Gipsy Hill Line 10/12-car operation

�.� Sydenham Line 10/12-car operation From 2015 onwards the indicative Thameslink train 
service described in Chapter 9 requires 12-car 
capability on this route.

However 12-car capability is recommended in 
advance of this, to maintain capacity at time of a 
potentially reduced train service during London 
Bridge construction works.

�.� Tulse Hill Line 10/12-car operation 10-car recommended after 2015.

�.5 Hackbridge Line 10/12-car operation 10-car recommended for Victoria services 
for introduction in 2011. Passive provision 
recommended for 12-car wherever possible,  
as 12-car recommended after 2015.

�.� East Grinstead Line 12-car operation 12-car recommended for East Grinstead to Victoria 
services for introduction in 2011.

It is highlighted that East Grinstead/Uckfield to 
London Bridge services may need to split/join at 
Oxted during Thameslink construction works.

�.7 East London Line 5-car, �-car or  
8-car operation

Not recommended prior to 2020.

Generic capacity options

5 Reconfigure rolling stock interior layouts 
to provide more capacity

Recommended for consideration when rolling stock 
is procured or refurbished

� Use of fares policy to spread demand TfL’s Oyster pre-pay system is expected to be 
progressively expanded to cover services covered 
by this RUS.

It is recommended that continued development 
of appropriate smart technologies should be 
undertaken.
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Draft RUS 
Option

Details Final status

7 Short-term acquisition of additional 
rolling stock

Procurement of dual voltage stock for Thameslink 
routes, additional Class 171 stock to strengthen some 
peak and shoulder peak services on the Uckfield line 
and additional rolling stock to facilitate train lengthening 
is recommended at the earliest opportunity.

It is pointed out that all trains for use in the RUS 
area are likely to require SDO functionality, since a 
small number of station platforms are not physically 
capable of being lengthened, even at high cost.

Enabling options – optimising use of capacity at London terminals

8.1 Diversion of London Bridge – Victoria 
(via SLL) service to Victoria Eastern

Introduction of a 2tph Victoria Eastern to 
Bellingham all stations service is recommended by 
the December 2011 timetable at latest

10.1 Diversion of Victoria – London Bridge 
(via SLL) away from London Bridge to 
Catford Loop

8.2 Diversion of London Bridge – Victoria 
(via SLL) service to Clapham Junction

Introduction of a �tph Clapham Junction to ELL 
service is envisaged from the December 2011 
timetable 

10.� Diversion of Victoria – London Bridge 
(via SLL) service away from London 
Bridge to ELL (phase 2 extension)

8.� Termination of London Bridge – Victoria 
(via SLL) service at Battersea Park

Not recommended

9a Utilise Platform 8 at Victoria for 
Southern suburban services

Being considered as part of Victoria area 
resignalling scheme 

9b Utilise Platform 13 at Victoria for 
Southern suburban services

Not recommended

10.2 Diversion of Victoria – London Bridge 
(via SLL) service away from London 
Bridge to Lewisham and beyond

Not recommended

11.1 Platform lengthening at Wandsworth 
Road and Clapham High Street

Recommended for completion by December 2012. 

11.2 New 8-car platform face at Wandsworth 
Road on Chatham Reversible

Being considered as part of Victoria area 
resignalling scheme 

Enabling options – optimising use of capacity in the Croydon area

12.1 Operate East London Line services to 
Crystal Palace only

Not recommended

12.2 Operate East London Line services to a 
destination beyond Croydon

Not recommended

12.� Calls in fast line services at  
New Cross Gate

Not recommended

1�.1 West London Line services to terminate 
at Clapham Junction

Not recommended

1�.2 West London Line services to terminate 
between Clapham Junction and Croydon

Not recommended

1�.� West London Line services to terminate 
at East Croydon or South Croydon

See 2.7

1�.� West London Line services to terminate 
at Sanderstead, Purley or Smitham

Not recommended
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Draft RUS 
Option

Details Final status

1�.5 West London Line services to terminate 
at West Croydon or Sutton

Not recommended

1�.� West London Line services to terminate 
at Redhill or Reigate

Not recommended

1�.7 West London Line services to terminate 
at Gatwick Airport

Not recommended

1�.1 Revise Oxted line services to a 
standard pattern through East Croydon

Recommended from December 2009

1�.2 Revise FCC services to a standard 
pattern through East Croydon

Recommended from December 2009. Provision 
recommended for �tph in peak periods from 2011 
when additional dual voltage rolling stock is due to 
become available.

1�.� Revise Gatwick and Sussex Coast 
services to a standard pattern through 
East Croydon

Recommended from December 2009

15.1 Provide a new turnback facility at 
Norwood Junction (for services from 
the Crystal Palace route)

Scheme would be required in the event of Croydon 
Tramlink extensions taking over the Beckenham 
Junction branch, to provide an alternative 
destination for the displaced services. 

Scheme would also provide wider benefits, 
potentially reducing the number of trains needing to 
terminate in the Croydon area.

15.2 Provide an improved turnback facility at 
Selhurst

Not recommended

15.� Provide a new turnback facility at 
Crystal Palace

Not recommended

15.� Upgrade running line from Selhurst to 
Norwood Junction via Selhurst Depot

Being considered as part of 2010 timetable 
development

15.5 Provide grade separated running line 
from Norwood Junction to Selhurst 
station and/or Selhurst depot

Not recommended

1�.1 Provide additional tracks between 
Windmill Bridge Junction and East 
Croydon and/or additional platforms at 
East Croydon

Not recommended prior to 2020. Protection 
recommended regarding the land needed for this 
scheme.

1�.2 Provide additional infrastructure at 
West Croydon

Infrastructure options (post ELL works) remain 
under development, focussing on providing 12-car 
capability and additional terminating capacity. 
Renewal of S&C at the London end of the station 
is needed within a similar timescale to the platform 
lengthening works, creating an opportunity for a 
wider remodelling scheme.

It is highlighted that the Sydenham line Thameslink 
stopping service from 2015 onwards (as described 
in Chapter 9) would appear to be a strong driver 
for additional capacity at West Croydon (assuming 
that this has not been found to be necessary 
beforehand), given the limited turnback capacity in 
the Croydon area.

1�.� Changes to signalling in the East 
Croydon area

To be considered as part of 2015 timetable 
development
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Draft RUS 
Option

Details Final status

Enabling options – optimising use of capacity in the Herne Hill area

17.1 Prioritise spare capacity at Herne Hill 
for use by Thameslink route services

From December 2011 a 10tph peak Thameslink 
service is recommended

(� via East Croydon, � from the Wimbledon Loop, 2 
Kent House).

This is to maximise use of the Thameslink Elephant 
& Castle route during the reconstruction of London 
Bridge

For December 2015 further analysis is required 
regarding the most appropriate use of capacity 
which will become released at Herne Hill junction.

The options available will be to increase the 
frequency of one of the following:

(1) the Tulse Hill to Blackfriars service 

(2) fast services to Victoria/Blackfriars via Bromley 
South 

(3) stopping services to Victoria/Blackfriars via 
Bromley South 

17.2 Prioritise spare capacity at Herne Hill 
for use by services to Victoria

17.� Increase capacity at Herne Hill by 
grade separation

Not recommended prior to 2020. Protection 
recommended regarding the land requirements for 
this scheme.

18 Alternative Thameslink & Wimbledon 
Loop service pattern

The option described in the Draft for Consultation is 
not recommended

Enabling options – optimising use of capacity in the Lewisham area

19.1 Divert proposed Charing Cross-
Plumstead services to run via 
Greenwich

A Greenwich line to Charing Cross service will be 
retained in the December 2009 timetable. However 
in the longer term all services from the Greenwich 
line will need to operate into Cannon Street, since 
the location of the Thameslink tracks between the 
Charing Cross and Cannon Street routes would 
make operation from the Greenwich line into 
Charing Cross impractical.

19.2 Divert proposed Victoria-Dartford 
services to run to/via Sidcup

This option has not been proven to be necessary in 
the short term, but may be required later.

Thameslink Programme sensitivity tests 

20.1 Implementation of full Thameslink 
Programme (Key Output 2)

Planned from 2015

20.2 Implementation of Thameslink 
Programme stages (Key Outputs 0 and 1)

Planned from 2008 and 2011 respectively

20.� Provision of new platform face on Up 
Passenger Loop at London Bridge

No longer relevant given that the Thameslink 
Programme is now committed

20.� Operation of trains from Sydenham line 
through to Charing Cross

Not recommended for peak services. Further 
investigation recommended regarding off peak 
services.

20.5 Refinements to final Thameslink train 
service specification (at Key Output 2)

Refer to Chapter 9 for details of the current working 
assumptions.

Book 1.indb   145 20/3/08   14:49:06



1��

Draft RUS 
Option

Details Final status

Freight specific options

21.1 Provide freight loops on the Grain 
branch

Recommended by 2011

21.2 Provide freight loops on the West 
London Line

Potentially required to allow increase of services 
on Catford Loop and SLL. This will be determined 
through timetable development work.

In the event that this scheme does not proceed 
in the short term, protection is recommended 
regarding the land requirements for the longer term.

21.� Remove approach control at Crofton 
Road Junction

Planned by December 2008

21.� Provide a west-to-north connection 
onto the Angerstein Wharf branch

Not recommended prior to 2020 unless there is very 
high freight growth in this area  

21.5 Construct a new freight terminal at 
Howbury Park (near Slade Green)

Scheme now has planning approval and is 
expected to be implemented.

21.� Provide W10 gauge to Grain Not recommended as a stand alone scheme.

Recommended incrementally as structure renewals 
become due.

21.7 Provide W12 gauge to the Channel 
Tunnel

Not recommended as a stand alone scheme.

Recommended incrementally as structure renewals 
become due.

21.8 Enable electric freight locomotives to 
use the Channel Tunnel diversionary 
route via Redhill

Recommended incrementally as locomotive, power 
supply and signalling renewals become due.

Congestion relief at stations

22.1 Congestion relief at London Bridge Planned by 2015

22.2 Congestion relief at Victoria Recommended, but with the requirement that 
disruptive work must not occur at the same time as 
construction works at London Bridge

22.� Congestion relief at Clapham Junction Recommended as part of the platform lengthening 
strategy and in connection with development 
of the adjacent land. Platforms 1�-17 are also 
recommended to be straightened at this time.

22.� Congestion relief at East Croydon Recommended in connection with development of 
the adjacent land

22.5 Congestion relief at Bromley South Recommended

22.� Congestion relief at Lewisham Recommended

22.7 Congestion relief measures at 
Blackfriars

Planned by 2011

22.8 Congestion relief at Waterloo East Recommended in the short term, by means of an 
entrance to Waterloo East station at the Southwark 
LUL end.

In the longer term it is recommended that Waterloo 
East is considered as part of the Waterloo 
Masterplan.
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Draft RUS 
Option

Details Final status

22.9 Congestion relief at Charing Cross Likely to be required after 201�.

Protection recommended regarding the land 
requirements for this scheme.

22.10 Congestion relief at Balham Recommended as part of the platform lengthening 
strategy by 2011.

New stations

2�.1 New station at Eastfields Under construction, will open during 2008.

2�.2 New station at Camberwell Green Not recommended prior to 2015

2�.� New station at Brixton High Level Not recommended prior to 2015

2�.� New station at Brockley High Level Not recommended
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Appendix B: Business case for peak train lengthening

This appendix summarises the business 

case for the train lengthening strategy 

recommended by the RUS. There are separate 

business cases for the CP� train lengthening 

strategy, as recommended in Chapter 7; and 

for train lengthening in CP5, as recommended 

in Chapter 9.

B1. CP4 train lengthening strategy

B1.1 Introduction

The Draft for Consultation contained separate 

business cases for train lengthening on each 

of a number of key corridors into London 

– broadly speaking, 10-car operation on 

Sussex routes into Victoria and on the 

Sydenham corridor into London Bridge, 

and 12-car operation on all Kent routes into 

London Bridge. These interventions form the 

core of the CP� train lengthening strategy 

recommended in Chapter 7.

Since these business cases were produced, 

Thameslink and Crossrail (the latter subject  

to planning approval) have become committed 

schemes. This has several effects on the 

business case for the train lengthening 

strategy.

First, the base case, against which the train 

lengthening strategy is assessed, now includes 

Thameslink and Crossrail. In other words, 

the business case assesses the incremental 

benefits and costs of train lengthening, over 

and above the extra capacity provided by 

Thameslink and Crossrail.

Second, as noted in Chapter 8, capacity 

at London Bridge will be reduced (in terms 

of trains per hour) during the Thameslink 

construction period. Implementing train 

lengthening before 2012 will therefore deliver 

benefits by providing additional peak capacity 

during the construction period. The RUS has 

not sought to quantify these benefits although 

they will clearly be substantial – indeed, it is 

unlikely that sufficient peak capacity can be 

provided during the construction period without 

the train lengthening being in place. 

Third, for purposes of the business case, the 

incremental costs of the train lengthening 

strategy need to be identified separately 

from the costs of Thameslink (and indeed of 

any other changes). In the case of platform 

lengthening, this is relatively straightforward. 

However, it is less straightforward to identify 

the incremental costs of the power supply and 

depot/stabling requirements:

n Future power supply requirements are 

being developed as a single integrated 

project, taking into account not only the 

requirements of train lengthening (both  

in the RUS area and elsewhere) but  

also requirements such as those of 

Thameslink and of planned changes  

in types of rolling stock.

n Depot and stabling requirements for the 

RUS area are also a function not only of 

the train lengthening strategy, but also of 

Thameslink and of other planned changes, 

and are at an early stage of development.
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The quantified business cases for the RUS 

train lengthening strategy, summarised below, 

include the costs of platform lengthening and 

of power supply requirements. They do not 

include depot or stabling costs. However, the 

business cases are sufficiently strong that they 

are expected to be positive even when depot 

and stabling costs are taken into account.

A further change since the Draft for 

Consultation is that two business cases have 

been developed for the train lengthening 

strategy, one for Sussex routes and one 

for Kent routes. This gives a more realistic 

evaluation of the strategy, in that train 

lengthening is not in practice an independent 

intervention on each corridor; it is a single, 

integrated intervention, with significant  

shared costs and operational inter-working 

between corridors.

B1.2 Key appraisal assumptions

Appraisal of the train lengthening strategy 

has been carried out based on DfT appraisal 

guidance (WebTAG). The key assumptions 

used in the appraisal are as follows:

n An appraisal period of �0 years.

n Passenger benefits (including reduction 

in crowding) and incremental industry 

revenue estimated using the PLANET 

model.

n Benefits have been modelled as though the 

schemes were to be implemented in 2019, 

after completion of Thameslink. 

n Demand at 2019 levels based on forecasts 

set out in the RUS consultation document.

n Non-user benefits (principally reductions 

in road congestion) estimated using the 

methodology set out in WebTAG unit 

�.1�.2.

n Rolling stock leasing and operating cost 

assumptions agreed with DfT.

n Capital costs of platform lengthening and 

power supply requirements based on 

latest available estimates from the project 

development process. Optimism Bias has 

been applied at the level appropriate to the 

GRIP stage concerned (��% for GRIP 1 

estimates, 50% for GRIP 2).
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Even if the incremental depot and stabling 

costs of the train lengthening strategy 

amounted to £71m (in current prices and 

before addition of Optimism Bias at �� 

percent), the strategy would still have a 

Benefit/Cost Ratio (BCR)  

of 2.0.

The results are also conservative in that:

n No growth in demand has been assumed 

after 2019, although the RUS demand 

forecasts anticipate modest growth 

between 2019 and 202�.

n They do not include the additional benefits 

that the train lengthening would deliver 

during the Thameslink construction  

period, when capacity at London Bridge  

is reduced.

n Although there is likely to be some adverse 

effect on performance of running longer 

trains, it is expected that this would be no 

worse than, and probably better than, the 

effect of running trains at higher and higher 

levels of crowding (which is what would 

happen in the base case). This has not 

been taken into account.

n The appraisal has included the total 

estimated power supply costs for the 

Sussex route. In practice a substantial 

proportion – possibly more than half – of 

this cost relates to requirements other than 

train lengthening in the RUS area.

Even allowing for potential depot and stabling 

costs, it therefore appears that the strategy 

has a robust business case.

B1.3  Appraisal results - Sussex routes

The appraisal results for CP� train lengthening  

on Sussex routes, as set out in Chapter 7, are  

as follows:

CP4 train lengthening - Sussex routes

Costs (Present  Value)  

Investment Cost 97

Operating Cost 159

Revenue - 5�

Other Government Impacts �

Total costs 204

Benefits (Present Value)  

Rail users benefits �25

Non users benefits 11�

Total Quantified Benefits 539

NPV 335

Quantified BCR 2.64

Note: All figures are presented in £m, 2002 market prices
Totals may not match due to rounding
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Even if the incremental depot and stabling 

costs of the train lengthening strategy 

amounted to £140m (in current prices and 

before addition of Optimism Bias at �� 

percent), the strategy would still have a 

Benefit/Cost Ratio (BCR) of 2.0.

The results are also conservative, partly for the 

same reasons as stated above for the Sussex 

results, and partly because the costs assumed 

for platform extensions between Dartford and 

Rochester are based on the costs of stand-

alone schemes, whereas in practice there are 

potential synergies with other schemes such 

as East Kent re-signalling.

Even allowing for potential depot and stabling 

costs, it therefore appears that the strategy 

has a robust business case.

B2. Train lengthening in CP5

B2.1 Introduction

The CP� train lengthening strategy set out 

in Chapter 7, together with Thameslink and 

Crossrail, provides a significant increase in 

peak capacity in the RUS area. Nevertheless, 

if growth in demand continues, there will still 

be significant levels of standing during the 

peak even after all these schemes are in 

place. The RUS has therefore considered 

the extent to which further train lengthening 

might be practicable and/or justified within the 

timescales of the RUS. In practice the main 

options for further train lengthening are likely 

to be:

n lengthening of services via Tulse Hill into 

London Bridge from 8-car operation (as 

now) to 10-car operation

n lengthening of Sussex services into 

Victoria from 10-car operation (as per the 

CP� strategy) to 12-car operation.

The RUS has developed outline business 

cases for these two options, taking as a  

base case the network following 

implementation of CP� train lengthening, 

Thameslink and Crossrail. However, it should 

be emphasised that:

B1.4  Appraisal results - Kent routes

The appraisal results for CP� train lengthening on 

Kent routes, as set out in Chapter 7, are as follows:

CP4 train lengthening - Kent routes

Costs (Present  Value)  

Investment Cost 5�

Operating Cost 277

Revenue - �5

Other Government Impacts �

Total costs 271

Benefits (Present Value)  

Rail users benefits ��5

Non users benefits 1��

Total Quantified Benefits 799

NPV 527

Quantified BCR 2.94

Note: All figures are presented in £m, 2002 market prices
Totals may not match due to rounding
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n The costs of these options are more 

uncertain than the costs of the CP� 

strategy. The costs of platform lengthening 

have been estimated alongside the 

costs of platform lengthening for the 

CP� strategy. However, power supply 

and depot/stabling costs have yet to be 

developed. For purposes of these outline 

business cases only, power supply costs 

have therefore been estimated based 

on the power supply costs per additional 

vehicle from the CP� strategy.

n The earliest practical opportunity to begin 

implementation of these options is likely 

to be once Thameslink construction is 

complete in 2015. It is therefore unlikely 

that decisions whether to proceed with 

these options need to be taken for several 

years, by which time it will have been 

possible to develop more detailed costs 

(and by which time it may be clearer 

whether current levels of growth are set 

to continue, which may also affect the 

business case significantly).

Key appraisal assumptions for these outline 

business cases are otherwise as described in 

section B1.2, above.

B2.2 Appraisal results: 10-car operation via 

Tulse Hill into London Bridge

The appraisal results for 10-car operation  

via Tulse Hill into London Bridge, over and 

above the CP� train lengthening strategy,  

are as follows:

CP5 train lengthening - via Tulse Hill

Costs (Present  Value)  

Investment Cost �0

Operating Cost 51

Revenue - �5

Other Government Impacts �

Total costs 51

Benefits (Present Value)  

Rail users benefits 99

Non users benefits 72

Total Quantified Benefits 171

NPV 120

Quantified BCR 3.36

Note: All figures are presented in £m, 2002 market prices
Totals may not match due to rounding
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This appraisal does not include the 
incremental depot and stabling costs of 10-
car operation on the Tulse Hill route. Neither 
does it include any incremental cost to the 
Thameslink programme of providing sufficient 
10-car capacity at London Bridge. However, 
if these costs amounted to £37m (in current 
prices and before addition of Optimism Bias 
at 66 percent), the option would still have a 
Benefit/Cost Ratio (BCR) of 2.0.

The results are also conservative for many  
of the same reasons as described above 
for the CP4 strategy: for example, they 
ignore growth beyond 2019 and they ignore 
performance benefits.

On the basis of this analysis, there appears 
to be a case for implementing this option 
towards the end of the RUS period. The RUS 
recommends that the option should continue to 
be developed in the meantime.

B2.3 Appraisal results: 12-car operation 
from Sussex routes into Victoria
The appraisal results for 12-car operation 
from Sussex routes into Victoria, over and 
above the CP4 train lengthening strategy, 
are as follows:

Even if the incremental depot and stabling  
costs of the train lengthening strategy amounted 
to £60m (in current prices, and before addition 
of Optimism Bias at 66 percent), the strategy 
would still have a Benefit/Cost Ratio (BCR) 
of 2.0.

The results are also conservative for many  
of the same reasons as described above 
for the CP4 strategy: for example, they 
ignore growth beyond 2019 and they ignore 
performance benefits.

On the basis of this analysis, there appears 
to be a case for implementing this option 
towards the end of the RUS period. The RUS 
recommends that the option should continue 
to be developed in the meantime.

CP5 train lengthening - 12 car into Victoria

Costs (Present  Value)

Investment Cost 48

Operating Cost 125

Revenue - 50

Other Government Impacts 4

Total costs 127

Benefits (Present Value)

Rail users benefits 261

Non users benefits 103

Total Quantified Benefits 364

NPV 237

Quantified BCR 2.86

Note: All figures are presented in £m, 2002 market prices
Totals may not match due to rounding
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Glossary

TERM MEANING

AC Alternating Current, as used in the overhead electrification system predominantly north 
of the river Thames.

ATOC Association of Train Operating Companies

BCR Benefit-Cost Ratio

Capacity (of 
rolling stock)

Capacity is deemed to be the number of standard class seats on the train for journeys 
of more than 20 minutes; for journeys of 20 minutes or less, an allowance for standing 
room is also made. The allowance for standing varies with the type of rolling stock but, 
for modern sliding door stock, is typically approximately �5 per cent of the number of 
seats. However, this percentage can be higher for trains with fewer seats and therefore 
with more standing room.

Capacity (of 
infrastructure)

The capacity of a given piece of railway infrastructure is an assessment of the 
maximum number or mix of trains which could operate over it. This is quantified more 
formally through a Capacity Utilisation Index (CUI).

Capacity (of 
stations)

The pedestrian capacity of a station is an assessment of the maximum number of 
passengers it can safely handle, given the station layout at the site concerned.

Constraint A term used in this document to describe the specific geographic locations where 
services operate at or close to the maximum practical level

Control Period � The 2009 – 201� period

Control Period 5 The 201� – 2019 period

DC Direct Current, as used in the third rail electrification system, being the predominant 
form of traction power in the South London RUS network.

DfT Department for Transport

DLR Docklands Light Railway

DOO Driver-Only Operation, ie. trains which operate without the need for a guard.

Down line The line normally used by trains travelling away from London

Dual voltage 
rolling stock

Rolling stock which is able to operate over both the DC and AC electrified networks. 
Such rolling stock, which currently only exists in limited quantities, is required for 
routes such as Thameslink and the West London Line.

Dwell time The time a train is stationary at a station

Efficient 
Engineering 
Access 

A generic term for an initiative aimed at establishing a more efficient access regime 
for the delivery of the required maintenance and renewal of the railway infrastructure, 
balancing engineering requirements with passenger and freight demand

ELL East London Line

ELL extension 
phase 1

The extension of East London Line services onto the existing national rail network to 
West Croydon and Crystal Palace (via Sydenham), as currently under construction

ELL extension 
phase 2

The potential extension of East London Line services onto the existing national rail 
network to Clapham Junction (via Denmark Hill), a scheme not funded at time of 
publication.

ELL feasibility 
timetable

A timetable developed in 2005 to support TfL’s decision to commit funding to the ELL 
phase 1 extension. Prior to this point it had not been demonstrated that ELL services 
to Crystal Palace and West Croydon were viable.

ERTMS A conceptual future railway signalling system, with equipment located in the driver’s 
cab, rather than at the lineside.

EWS English Welsh and Scottish Railway

FCC First Capital Connect, the current operator of the Thameslink route
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FL Fast line

FOC Freight Operating Company

Gap Gaps were identified in the Draft for Consultation RUS. These focused on areas where 
the current or future railway does not or would not meet requirements expected by 
stakeholders, unless action was taken.

GBRf GB Railfreight

Headway The minimum interval possible between trains on a particular section of track

High Speed One The recently constructed line from St Pancras International to the Channel Tunnel 
(formerly known as the Channel Tunnel Rail Link)

HLOS The DfT’s High Level Output Specification, which has specified to Network Rail the 
growth that needs to be accommodated in Control Period �.

IKF Integrated Kent Franchise, as currently operated by Southeastern 

JPIP Joint Performance Improvement Plan

Junction margin The minimum interval possible between trains operating over the same junction in 
conflicting directions

Key Output 0 An intermediate stage in the Thameslink Programme, this term describes the planned 
changes in December 2008 where more through services will use the Thameslink 
route. Termination of services at Blackfriars and Moorgate (via Farringdon) will be 
discontinued.

Key Output 1 An intermediate stage in the Thameslink Programme, this term describes the 
planned changes in December 2011 where 1�tph capability will be provided over the 
Thameslink route, included a significant numbers of 12-car services.

Key Output 2 The final stage in the Thameslink Programme, this term describes the completion 
of the remodelling works at London Bridge, providing 2�tph capability over the 
Thameslink route.

LATS London Area Travel Survey

Loading gauge Maximum dimensions to which a vehicle can be built or loaded without being at risk of 
striking a lineside structure

London Bridge 
(High Level)

The existing High Level station at London Bridge refers to the through platforms 1-�

London Bridge 
(Low Level)

The existing Low Level station at London Bridge refers to the terminal platforms 8-1�

London Bridge 
remodelling

The extensive construction works required to allow implementation of Thameslink Key 
Output 2.

London 
Overground

The branding being used by Transport for London to describe their train operations 
over certain routes, including the planned ELL services.

LUL London Underground Limited

Morning high 
peak hour

This RUS has taken the morning high peak to comprise all services which arrive at a 
London terminal within the 08:00 to 08:59 period.

NPV Net Present Value

ORR Office of Rail Regulation

Option The options considered were identified in the Draft for Consultation RUS. These were 
uncommitted interventions aimed at addressing the highlighted gaps.

Pathing time Time added into the timetable, in addition to the normal running time between two 
points, to take account of the interaction with other trains. A particular example would 
be to allow for occasions when the train needs to be held at a red signal, whilst 
awaiting other traffic to clear.
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PIXC Passengers In Excess of Capacity only applies to weekday commuter trains arriving in 
London between 07:00 and 09:59 and those departing between 1�:00 and 18:59.

The PIXC measure for a Train Operating Company (TOC) as a whole is derived from 
the number of passengers travelling in excess of capacity on all services divided by 
the total number of people travelling, expressed as a percentage. PIXC counts are 
carried out in Autumn each year, either by means of a manual count on a typical 
weekday, or (increasingly commonly) by the calculation of average loads derived from 
automatic passenger counting equipment fitted on trains.

The DfT has set limits on the level of acceptable PIXC at �.5 per cent on one peak 
(morning or afternoon) and three per cent across both peaks. The DfT monitors the 
level of PIXC across peaks (both individually and combined)

PLANET A demand forecasting model developed by the former SRA, and now managed by DfT

Possession Where part of the infrastructure is closed to trains services in order to carry out 
maintenance, renewal or enhancement works

PPP Public Private Partnership

PPM Public Performance Measure, expressed as a percentage of trains running on time 
compared to those scheduled to run

RA Route Availability – a system to determine which types of locomotive and rolling-stock 
may travel over a route, normally governed by the strength of underline bridges in 
relation to axle-loads and speed

RCP Rail Corridor Plan, as carried out by Transport for London to input into this RUS.

ROTP Rules of the Plan. These are detailed timetable planning rules, covering such issues as 
dwell-times, planning headways, junction margins, running times between key nodes 
for different types of rolling stock, etc

RPA Regional Planning Assessment

Rules of the Plan Set of parameters and assumptions used when constructing timetables. They include 
running times between stations, platform re-occupation times, times taken to clear 
junctions, signalling headways etc

RUS Route Utilisation Strategy

SL Slow line

South Central 
franchise

The franchise currently operated by Southern Railway, planned for replacement during 
2009

SOFA The Statement of Funds Available, as determined by Government in connection with 
the HLOS

SBP Network Rail’s Strategic Business Plan, produced in response to the HLOS.

SDO Selective Door Opening – a means of ensuring that only selected doors open when a 
train is stopped at a station, leaving closed any doors which overhang short platforms. 
Not all rolling stock is fitted with this facility; those types of rolling stock which are so 
fitted vary in the permutations of doors which can be kept closed in this way

Seated load 
factor

The number of passengers on a train service expressed as a percentage of total seats 
available

SEERA South East England Regional Assembly

SLL service The current South London Line service, serving all stations over the Victoria – 
Battersea Park – Peckham Rye – London Bridge route

Southeastern 
SLC2

The original plans for the December 2009 timetable change on the IKF franchise, 
based on the SRA’s 2005 consultation.

SL RUS South London Route Utilisation Strategy

SMG The RUS Stakeholder Management Group

SRA (The former) Strategic Rail Authority
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TfL Transport for London

TOC Train Operating Company

tpa tonnes per annum

tph trains per hour

Train path A slot in a timetable for running an individual train

TRUST A computer system which records actual train running times at strategic locations

TWA Transport and Works Act

Up line The line normally used by trains travelling towards London

WLL West London Line 
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